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Payson WWTP Upgrade and Expansion 

Package 7 100% Summary of Changes 

DIVISON 1 -SITE OVERHEAD/EQUIPMENT/FUEL 

- Additional Supervision due to less overlap with the Early work Package 

- Additional Equipment time due to less overlap with the Early work Package 

- Additional Fuel due to less overlap with the Early work Package 

EXCAVATION 

- Increased wage cost due to SRF/Davis Bacon Requirements 

- Added excavation Shoring due to property easement restrictions and existing plant 

piping interference found during potholing on site. 

DEMO 

- Demo cost decreased due to negotiations during Package 1-5 

PIPING/MECHANICAL 

- Mechanical Changes for Payson Package 7 from 90% to 100%  

- The change from globally sourced materials to materials that meet AIS requirements 

(required by SRF), represents the largest change in mechanical cost from 90% drawings 

to 100% drawings. 

The Following Changes were made to meet AIS/SRF Funding Requirements. 

- Ductile Iron Pipe rose by $616,500.00 which represents a 42% increase in total cost for 

DIP. 

- The Plumbing Subcontractor added certified payroll and Davis Bacon Wages which 

added $18,000 

- Miscellaneous connectors & pipe appurtenances all changed to meet AIS which added 

about $120,000 

- AIS bolts for the Pipe Connectors added about $27,000  

- Additional Pipe Supports added about $45,000 

- Flange adaptors and Expansion Joints added about $23,000 

- Other misc items made up the di=erence. 

The following additions were due to changes to the plans between 90 & 100% 

- Pipe Bell Restraints were added to underground yard pipe which added $328,000 

(restraints to meet AIS requirements are very expensive) 

- Bypass Pumping was defined better (two bypass locations added) which added 

$135,000 

The following cost changes were due to changes in our approach to the work. 

- Added additional shoring & dewatering for pipe trench excavation $135,000 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

CONCRETE GENERAL 

- Overall minor changes to the concrete Such as addition of cable trenches in the 

buildings, addition of wall in UV. and increase in rebar pricing due to AIS requirements.   

SITE PAVING 

- Increase in the cost of paving, and Davis Bacon wages. 

ALL BUILDING 

- In general, a 2 to 5% price increase for material was seen across the board. 

MASONRY 

- For all buildings general price increases for material and Davis Bacon Wage increases 

RAS/WAS BUILDING 

- Addition of wire trench added concrete and miscellaneous metal supports, added 

crane supports. 

- Additional cost for Mechanical Piping, see above. 

- Price reduction in HVAC 

- Price increase in Reciprocating Positive Displacement Pumps 

HEADWORKS 

- Addition of wire trenches added concrete and miscellaneous metal supports. 

- Additional cost for Mechanical Piping, see above. 

- Price increase in HVAC, due to SRF Funding Requirements 

- Addition of FRP planking and grating 

INFLUENT PUMP STATION 

- Large increase in pumps due to spec requirements for motor and impeller.  Need to 

determine if this can be relaxed. Potential $100k + savings. 

- DIP -  $   616,500.00  

- BNG Sets -  $     27,000.00  

- Pipe Supports -  $     45,000.00  

- FCA & EXP JT -  $     23,000.00  

- Bell Restraints -  $   328,000.00  

- Bypass -  $   135,000.00  

- Shoring -  $   135,000.00  

- Misc -  $     31,000.00  

- TOTAL -  $1,340,500.00  



- Additional cost for Mechanical Piping, see above. 

CHEM BUILDING 

- Additional cost for Mechanical Piping, see above. 

- Price increase in HVAC, due to SRF Funding Requirement 

- Increase on the Chemical Feed Metering Pumps 

- Increase on the Polyethylene Tanks 

UV BUILDING 

- Minor Concrete changes/Additions 

- Additional cost for Mechanical Piping, see above. 

- Price increase in HVAC, due to SRF Funding Requirement 

RE-USE PUMP STATION AND TANK 

- Tank thick increased and AIS requirements double price of tank 

- Price increase in HVAC, due to SRF Funding Requirement 

- Addition cost for Mechanical Piping, see above. 

DEWATERING BUILDING 

- Minor Concrete changes/additions 

- Additional cost for Mechanical Piping, see above. 

- Price increase in HVAC, due to SRF Funding Requirement 

- Addition of Access Platforms for Sludge Presses 

ELECTRIAL BUILDING 

- Minor Concrete changes/Additions 

- Price increase in HVAC, due to SRF Funding Requirement 

ODOR CONTROL 

- Additional cost for Mechanical Piping, see above. 

- Price increase in HVAC, due to SRF Funding Requirement 

ELECTRICAL/I&C  

- See attached electrical writeup. 

 

 

 

 

 



Payson 100% 
COST

Payson 100% 
COST

Payson 90% 
COST

Payson 90% 
COST 100%- 90% Delta

 WORK ITEM/FACILITY COST COST 

DIVISON 1 -SITE OVERHEAD/EQUIPMENT/FUEL $3,558,261.35 $3,263,464.70 $294,796.65

GROUND IMPROVEMENTS $0.00 $0.00 $0.00

EXCAVATION $3,401,086.84 $2,149,251.84 $1,251,835.00

DEWATERING Early Work Package $0.00

SITE WORK $7,605,810.95 $5,179,318.76 $2,426,492.19

DEMO $250,559.13 $283,104.38

YARD PIPING $5,788,095.11 $3,507,117.86

SITE CONCRETE/IMPROVEMENTS $1,174,086.76 $1,083,095.45

SITE PAVING $393,069.95 $306,001.08

BNR $1,979,004.04 $1,836,642.89 $142,361.15

RAS/WAS PUMP STATION $1,979,004.04 $1,836,642.89

HEADWORKS $3,582,804.69 $3,372,515.59 $210,289.10

INFLUENT PUMP STATION $900,893.62 $688,842.24 $212,051.37

CHEM  BUILDING $682,504.27 $580,938.19 $101,566.09

UV DISINFECTION $3,661,640.47 $3,236,249.21 $425,391.25

RE-USE PUMP STATION AND TANK $1,092,071.60 $829,259.50 $262,812.11

BIOSOLIDS $3,420,514.35 $3,111,265.06 $309,249.29

SLUDGE HOLDING TANK

BLOWER BUILIDING

DEWATERING BUILIDNG $3,420,514.35 $3,111,265.06

ELECTRICAL BUILDING $722,723.71 $623,167.06 $99,556.65

ELECTRICAL & I&C/DUCT BANK $10,264,876.07 $9,283,158.38 $981,717.69

ODOR CONTROL $922,508.08 $909,070.17 $13,437.91

SUB TOTAL $41,794,700.03 $35,063,143.59 $6,731,556.44

PROFIT & OFFICE OH 8.5%% $3,552,549.50 $2,980,367.21 $572,182.30
INSURANCE $41,794.70 $35,063.14 $6,731.56

BONDS $317,723.31 $266,550.02 $51,173.29

Total As Shown Cost $45,706,767.54 $38,345,123.96 $7,361,643.58

Contingency 3% $1,371,203.03 $3,834,512.40 -$2,463,309.37

TOTAL PACKAGE 7 100% $47,077,970.56 $42,179,636.35 $4,898,334.21

Deduct for Payouts on Prepurchase Equipment $1,755,478.99

TOTAL PACKAGE 7 CONTRACT VALUE $45,322,491.57

ALLOWANCE for Phase 2 UV Upgrade $1,829,238.00

Early Work $5,664,867.93 $5,631,000.00 $33,867.93
Package 6 $22,121,200.62 $22,121,200.62 $0.00
Package 7 $45,322,491.57 $42,179,636.35 $3,142,855.22

Project Total Construction Contracts Current Design $73,108,560.12 $69,931,836.97 $3,176,723.15

Projet Total With UV Upgrade ALLOWANCE $74,937,798.12

3939 South 500 West
Salt Lake City, UT 84123
(801) 266-8856 phone
(801) 266-2947 fax

Alder Construction Company
dba (CA) Alder Engineering & Construction Co. 



100% PACKAGE 2 DIVISION BREAKDOWN
Payson

100% PRICING 90% PRICING Delta 100 vs 90%
Division 1 OVERHEAD $2,983,362.00 $2,725,428.00 $257,934.00
Division 2 GROUND IMPROVEMENTS
Division 2 Demo $388,600.49 $388,600.49 $0.00
DIVISION 3-CONCRETE $2,749,763.67 $2,579,975.76 $169,787.91
DIVISION 4- MASONRY $748,521.00 $761,925.00 -$13,404.00
DIVISION 5-  Misc Metals METALS $1,141,476.14 $1,012,261.49 $129,214.66
DIVISION 6- WOOD & PLACTICS $298,783.70 $204,208.34 $94,575.36
DIVISION 7- THERMAL & MOISTURE PROTECTION $498,937.00 $479,533.00 $19,404.00
DIVISION 8- DOORS & WINDOWS $512,448.00 $294,333.00 $218,115.00
DIVISION 9- FINISHES $561,291.00 $550,695.00 $10,596.00
DIVISION 10- SPECIALTIES $10,758.00 $10,758.00 $0.00
DIVISION 11- EQUIPMENT NA NA
DIVISION 12- FURNISHINGS NA NA
DIVISION 13- SPECIAL CONSTRUCTION $421,002.00 $238,889.00 $182,113.00
DIVISION 14- CONVEYING EQUIPMENT NA NA
DIVISION 22 - PLUMBING NA NA
DIVISION 23- HVAC $2,323,050.00 $2,147,070.00 $175,980.00
DIVISION 25, 26, 33- Electrical $10,256,763.29 $9,275,045.60 $981,717.69
DIVISION 27- COMMUNICATIONS NA NA
DIVISION 28- ELECTRONIC SAFETY & SECURITY SEE ELEC SEE ELEC
DIVISION 31- EARTHWORK $3,381,770.46 $2,129,935.46 $1,251,835.00
DIVISION 31- DEWATERING $0.00
DIVISION 32 - EXTERIOR IMPROVEMENTS $638,715.65 $482,213.78 $156,501.87
DIVISION 33- UTILITIES $0.00
DIVISION 34- TRANSPORTATION SEE MECH SEE MECH
DIVISION 40- MECHANICAL $7,404,760.08 $4,906,655.58 $2,498,104.50
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT $465,623.00 $461,974.00 $3,649.00
DIVISION 43,44,46-Equipment $4,455,756.00 $4,169,805.03 $285,950.97

$0.00
Raw Cost Increase $39,241,381.47 $32,819,306.52 $6,422,074.95

$0.00
Wage Burden $1,430,288.00 $1,312,299.27 $117,988.73
Additional Sales Tax $1,123,030.56 $931,537.81 $191,492.75
Burden + Sales Tax $2,553,318.55 $2,243,837.07 $309,481.48

$0.00
Raw Cost +Burden+Sales Tax $41,794,700.03 $35,063,143.59 $6,731,556.44

$0.00
$0.00

Profit and Office OH $3,552,549.50 $2,980,367.21 $572,182.30
Insurance $41,794.70 $35,063.14 $6,731.56
Bond $317,723.31 $266,550.02 $51,173.29

$0.00
Total Profit, Bond, Insurance $3,912,067.51 $3,281,980.37 $630,087.15

$0.00
Total $45,706,767.54 $38,345,123.96 $7,361,643.58



Overhead PROJECT: Payson 100%
TOTAL: $3,558,261.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

00650 Certificates Of Insurance $0.00 $0.00
00850 Contingency $0.00 $0.00
00851 Bid Service Fees $0.00 $0.00

DIVISION 1-GENERAL REQUIREMENTS
01021 Per Diem -Civil Superintendent $0.00 $0.00
01022 Per Diem -Mech Superintendent $0.00 $0.00
01023 Per Diem - Others $0.00 $0.00
01024 Bonuses $0.00 $0.00
0143 Job Site Admistration $0.00 $0.00
01044 Advertisement $0.00 $5,000.00 $5,000.00

01 20 00 Meaurement and Payment $0.00 $0.00
01046 Partnering $0.00 $0.00
01047 Supervision- General Superintendent 19 months $247,050.00 $247,050.00
01048 Supervision-Civil $0.00 $0.00
01048 Supervision-Mechanical 15 months $182,250.00 $182,250.00
01048 Supervision-Mechanical $0.00 $0.00
01049 Secretary $0.00 $0.00
01050 Field Engineering-PM 15 months $221,000.00 $221,000.00
01050 Field Engineer 15 months $143,000.00 $143,000.00
01051 Field Engineer 14 months $133,650.00 $133,650.00
01052 Equipment Inventory $0.00 $0.00
01060 Regulatory Requirements $0.00 $0.00
01061 Permits 6.08 GC $0.00 $5,000.00 $5,000.00
01062 Licenses $0.00 $0.00
01100 Special Project Procedures $0.00 $0.00
01170 Safety/Training 2%mh 0.15% $70,832.00 $33,000.00 $33,000.00 $136,832.00
01171 Safety Awards 1863.8843 $62,692.05 $0.00 $0.00
01175 Safety Officer $0.00 $0.00
01200 Project Meetings $0.00 $8,000.00 $8,000.00
01201 Travel $0.00 $0.00
01300 Submittals $0.00 $3,500.00 $3,500.00
01310 Progress Schedules $0.00 $14,400.00 $14,400.00
01320 Progress Reports $0.00 $0.00
01330 Survey Data $0.00 $7,500.00 $7,500.00
01330 Trimble ???? $0.00 $0.00
01340 Shop Drawings, Product Data, & Samples $0.00 $0.00
01341 Plans & Engineering $0.00 $35,000.00 $35,000.00
01350 Special Project Pocedures $0.00 $0.00
01351 Field Samples $0.00 $0.00
01360 Layout Data $0.00 $0.00
01370 Schedule of Values $0.00 $0.00
01380 Construction Photos $0.00 $3,500.00 $1,500.00 $5,000.00



Overhead PROJECT: Payson 100%
TOTAL: $3,558,261.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

01400 Quality Control $0.00 $0.00
01410 Testing Laboratory Services 13.03 gc $0.00 $100,000.00 $100,000.00
01440 Contractor Quality Control $0.00 $15,000.00 $15,000.00
01500 Construction Facilities $0.00 $0.00
01505 Mobilization $88,160.00 $5,000.00 $93,160.00
01506 Mobilization In $2,280.00 $1,500.00 $1,500.00 $12,500.00 $17,780.00
01507 Mobilization Out $2,280.00 $12,500.00 $14,780.00
01510 Temporary Utilities $0.00 $0.00
01511 Temporary Electricity $0.00 $0.00
01512 Temporary Power $2,280.00 $1,750.00 $1,750.00 $10,000.00 $15,780.00
01513 Temporary Heating/Airconditioning $9,120.00 $6,000.00 $4,250.00 $19,370.00
01514 Temporary Telephone $0.00 $9,600.00 $9,600.00
01515 Temporary Water-Potable $0.00 $4,800.00 $4,800.00
01516 Temporary Water-Non Potable $4,560.00 $2,750.00 $4,750.00 $12,060.00
01517 Temporary Sanitary Facilities 15 1100 $0.00 $16,500.00 $16,500.00
01518 Temporary Trash Removal $0.00 $0.00
01519 Temporary Trash-Dumpster Rental 750 16 $0.00 $12,000.00 $12,000.00
01520 Temporary Construction $47,500.00 $5,000.00 $4,250.00 $6,000.00 $62,750.00
01525 Construction Aids $0.00 $0.00
01530 Barriers & Enclosures $0.00 $0.00
01540 Security $0.00 $0.00
01550 Access Roads $2,280.00 $2,150.00 $2,000.00 $6,430.00
01560 Temporary Controls $0.00 $0.00
01561 Environmental Protection $6,840.00 $5,250.00 $3,750.00 $1,750.00 $17,590.00
01567 Winter Protection/Snow Removal $28,500.00 $4,750.00 $33,250.00
01568 Summer Protection $0.00 $0.00
01580 Project Signs $380.00 $2,500.00 $2,880.00
01582 Bulletin Board $0.00 $0.00
01590 Field Offices and Sheds $0.00 $0.00
01591 Field Office Trailer $4,560.00 $1,750.00 $1,250.00 $36,500.00 $44,060.00
01592 Field Office Trailer-Engineer $4,560.00 $2,500.00 $1,250.00 $16,000.00 $24,310.00
01593 Field Office Equipment $760.00 $5,600.00 $6,360.00
01594 Field Office Equipment-Engineer $0.00 $11,200.00 $11,200.00
01596 Field Office Supplies $0.00 $11,200.00 $11,200.00
01596 Field Office Supplies-Engineer $0.00 $8,000.00 $8,000.00
01598 Computer Equipment $0.00 $12,500.00 $4,800.00 $17,300.00
01600 Material & Equipment $0.00 $0.00
01610 Supply of Initial Chemicals $1,520.00 $40,000.00 $41,520.00
01611 Gas & Oil 16 7500 $0.00 $120,000.00 $120,000.00
01615 Welding Suupplies $0.00 $6,000.00 $6,000.00
01620 Small Tools-Consumables 0.0035 $78,700.84 $0.00 $81,000.00 $81,000.00
01625 Small Tools-Purchase 0.0035 $78,700.84 $0.00 $81,000.00 $81,000.00
01640 Equipment Rental 15 14000 $0.00 $210,000.00 $210,000.00



Overhead PROJECT: Payson 100%
TOTAL: $3,558,261.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

01645 Interdepartment Rental 15 15000 $0.00 $225,000.00 $225,000.00
01646 Cranage 15 17500 $0.00 $262,500.00 $262,500.00 $697,500.00
01650 Starting Of Systems/Commissioning $52,000.00 $25,000.00 $20,000.00 $20,000.00 $117,000.00
01672 Training $0.00 $0.00
01700 Contract Closeout $24,320.00 $1,750.00 $26,070.00
01701 Punchlist $26,220.00 $5,000.00 $31,220.00
01710 Final Cleaning $12,920.00 $1,250.00 $14,170.00
01710 Equipment Tagging $12,920.00 $5,000.00 $17,920.00
01720 Project  Record Documents $0.00 $0.00
01730 Operating & Maintenance Manuals $1,520.00 $5,000.00 $6,520.00
01740 Warranties and Bonds $0.00 $0.00
01750 Spare Parts & Maintenance Materials $0.00 $0.00
01810 Equipment Maintenance $5,000.00 $5,000.00 $10,000.00
01820 Small Tools Maintenance $7,600.00 $2,500.00 $10,100.00

SUBTOTALS $1,345,862.00 $388,900.00 $934,000.00 $314,600.00 $2,983,362.00 $2,983,362.00

TOTAL MANHOURS 24,018 12
AVERAGE COST/MANHOUR $56.04
TOTAL LABOR $1,345,862.00
PAYROLLTAXES,INSURANCE $471,051.70 $574,899.35
MATERIAL $388,900.00
MATERIAL SALES TAX $30,528.65 $103,847.65 $574,899.35
EQUIPMENT $934,000.00
EQUIPMENT SALES TAX $73,319.00
SUBCONTRACTS $314,600.00

SUBTOTAL $3,558,261.35 0.184619897 $0.15



Excavation PROJECT: Payson 100%
TOTAL: $3,401,086.84

Site 
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 31- EARTHWORK
31 10 00 General Dewatering Weather $9,969.14 $1,543.21 $6,620.37 $18,132.72
31 10 00 Shoring $0.00 $1,226,835.00 $1,226,835.00 Jones
31 10 00 Silt Fences 0.9 $0.00 $0.00 $0.00 see below
31 10 00 Excavtion Contracator 0.9 $0.00 $0.00 $1,956,605.08 $1,956,605.08 Jones

10- Headworks
31 10 11 HW Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 HWBase Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Influent PS, Reuse PS &Tank, New Plant Drain PS, Dump Stations
31 10 11 Infl PS Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Iflu PS Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Orbital Ditch, Clarifiers, Anarobic Tank, Scum Pump, Splitter
31 10 11 BNR Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 BNR Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

 UV Disinfection Junction Box
31 10 11 UV Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 UV Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

RAS Builidng
31 10 11 Re-USe Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Re-Use Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Blower Building
31 10 11 Biosolids-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 BiosolidsBase Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

80 Electrical
31 10 11 Electrical Building-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Electrical Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Odor Control 
31 10 11 Electrical Building-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Electrical Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Maintenance Building
31 10 11 Maintenance Building-Excav,Backfill,Compact $0.00 $0.00 $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Electrical Base Course $0.00 $0.00 $0.00 See Excavation Contractor

Dewatering Building
31 10 11 Dewatering Building-Excav,Backfill,Compact $0.00 $0.00 $0.00 See Excavation Contractor
31 10 12 Dewaterin Base Course 30 $0.00 $0.00 $0.00 See Excavation Contractor

Site Work
31 10 00 Site Roads and Parking $8,360.00 $8,500.00 $3,500.00 $20,360.00 Alder 
31 10 00 AC Paving-Excav,Backfill,Compact $0.00 $0.00 $0.00
31 10 00 Sub-Base Course AC Paving 4044.4444 20 $0.00 $0.00 Jones
31 10 00 Curb & Gutter-Excav,Backfill,Compact $3,487.73 $0.00 $1,354.17 $6,620.37 $11,462.27 Alder 
31 10 00 Base Course C&G 300.92593 20 $0.00 $6,018.52 $6,018.52 Alder 
31 10 00 Sidewalk/Concrete Pave-Excav,Backfill,Compact $9,480.24 $0.00 $11,003.48 $2,143.94 $22,627.66 Alder 



Excavation PROJECT: Payson 100%
TOTAL: $3,401,086.84

Site 
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

31 10 00 Base Course Sidewalk 390.33704 18 $0.00 $7,026.07 $7,026.07 Alder 
31 10 00 Base Course 0 15 $0.00 $0.00 $0.00
31 10 00 Rough Grading Alder 80000 0.002 $6,080.00 $6,080.00 Alder 
31 10 00 Finish Grading Alder 80000 0.003 $9,120.00 $9,120.00 Alder 
31 10 00 Filter Fabrics 8000 1.25 $912.00 $10,000.00 $10,912.00 Alder 
31 10 00 Silt Fences 5000 0.9 $4,750.00 $4,500.00 $9,250.00 Alder 
31 10 00 Mics Excavation/ Backfill $19,000.00 $20,500.00 $15,250.00 $10,000.00 $64,750.00 Alder 

DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $71,159.11 $56,544.59 $32,650.85 $3,208,824.76 $3,369,179.31 $3,369,179.31

TOTAL MANHOURS 1,873 1
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $71,159.11 $31,907.53
PAYROLLTAXES,INSURANCE $24,905.69
MATERIAL $56,544.59
MATERIAL SALES TAX $4,438.75 $7,001.84 $31,907.53
EQUIPMENT $32,650.85
EQUIPMENT SALES TAX $2,563.09
SUBCONTRACTS $3,208,824.76

SUBTOTAL $3,401,086.84



Site Demo PROJECT: Payson 100%
TOTAL: $250,559.13

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
02 20 00 Demo Site Drying Bed 11089 0.12 $4,560.00 $106,824.00 $111,384.00 Grant Mackey
02 20 00 Demo Site Intermediate Clarifier 275 0.20 $0.00 $0.00 Plant Performed
02 20 00 Demo Water & Sludge Builiding 0.000 $13,680.00 $18,500.00 $10,000.00 $42,180.00
02 20 00 Additional Site Demo 105285 0.002 $8,001.66 $19,290.00 $32,170.00 $59,461.66
02 20 00 Gradout out Demo Area 105285 0.001 $4,000.83 $12,500.00 $6,500.00 $23,000.83

SUBTOTALS $30,242.49 $0.00 $50,290.00 $155,494.00 $236,026.49 $236,026.49

TOTAL MANHOURS 796
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $30,242.49 $14,532.64
PAYROLLTAXES,INSURANCE $10,584.87
MATERIAL $0.00
MATERIAL SALES TAX $0.00 $3,947.77 $14,532.64
EQUIPMENT $50,290.00
EQUIPMENT SALES TAX $3,947.77
SUBCONTRACTS $155,494.00

SUBTOTAL $250,559.13



Yard Pipe PROJECT: Payson 100%
TOTAL: $5,788,095.11

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
DIVISION 4- MASONRY
DIVISION 5- METALS
DIVISION 6- WOOD & PLACTICS
DIVISION 7- THERMAL & MOISTURE PROTECTION
DIVISION 9- FINISHES
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 40- MECHANICAL 

40 05 00 General Piping Sucontractor $0.00 $110,000.00 $110,000.00
40 05 00 General Piping Sucontractor $0.00 $794,953.08 $794,953.08
40 05 00 General Piping Dewawetering $0.00 $51,790.00 $51,790.00 Jones
40 05 01 034010 PRECAST CONCRETE $33,136.00 $151,974.00 $185,110.00
40 05 02 220125 DIP Flanged Fittings/Pipe $106,134.00 $1,280,567.00 $1,386,701.00
40 05 04  PVC Pipe $84,892.00 $943,055.00 $1,027,947.00
40 05 05 HDPE Pipe and Fittings $5,206.00 $14,795.00 $20,001.00
40 05 06 Hydrrants & Hose Valves $4,332.00 $29,450.00 $33,782.00
40 05 08  MISC ITEMS $57,646.00 $81,645.00 $139,291.00
40 05 09 BYPASS PUMPING $7,600.00 $325,000.00 $332,600.00
40 05 10 AC Paving Patch $5,662.00 $8,940.00 $14,602.00
40 05 10 Pipe Excavation 17,035 $342,722.00 $683,982.00 $150,000.00 $1,176,704.00 see above

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $647,330.00 $3,519,408.00 $150,000.00 $956,743.08 $5,273,481.08 $5,273,481.08

TOTAL MANHOURS 17,035
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $647,330.00
PAYROLLTAXES,INSURANCE $226,565.50 $514,614.03
MATERIAL $3,519,408.00
MATERIAL SALES TAX $276,273.53 $288,048.53 $514,614.03
EQUIPMENT $150,000.00
EQUIPMENT SALES TAX $11,775.00
SUBCONTRACTS $956,743.08

SUBTOTAL $5,788,095.11



Influent PS PROJECT: Payson 100%
TOTAL: $900,893.62

SPEC PHASE DESCRIPTION DESCRIPTION MHRS LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 7047 2.50 1279.00 $48,602.00 $17,617.50 $66,219.50
03200 Concrete Reinforcement 20 $1,000.00 $5,500.00 $33,462.00 $39,962.00 WSR
03250 Concrete Accessories 281.38 $10,692.44 $9,689.63 $20,382.07
03300 Cast-in-Place Concrete 186 $186 $0.00 $34,577.40 $4,089.80 $38,667.20
03360 Superplasticizers 186 12 $0.00 $2,230.80 $2,230.80
03370 Concrete SS Shoring 84.721 $3,219.40 $2,420.60 $5,640.00
03400 Sand Blast Finish $0.00 $0.00
03600 Grout Equipment 15 60 160 $6,080.00 $900.00 $6,980.00
03800 Mass Concrete 10 $186 5 $190.00 $1,860.00 $2,050.00

DIVISION 4- MASONRY
DIVISION 5- METALS

05 50 00 Metal Fabrications 208 $8,748.60 $37,494.00 $46,242.60 Mag Metal
05 50 00 Access Hatches 8 40 192 $8,064.00 $10,150.00 $18,214.00 AH2O
05 50 00 Handrail 40 0 $0.00 $0.00 $0.00
05 05 20 Anchor Bolts $0.00 $2,500.00 $2,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry 10 $380.00 $750.00 $1,130.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00  Bithuminous Waterproofing 1957 3 $0.00 $3,960.00 $3,960.00
07 21 16 Building Insulation 1957 2 $0.00 $3,914.00 $3,914.00
07 90 00 Joint Protection Fine Screen $0.00 $2,500.00 $2,500.00

DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES

09 90 00 Painting & Coating 3.5 $0.00 $0.00 See Reuse
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT

11 00 00 Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
DIVISION 25, 26, 33- Electrical

25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION



Influent PS PROJECT: Payson 100%
TOTAL: $900,893.62

SPEC PHASE DESCRIPTION DESCRIPTION MHRS LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 40- MECHANICAL 
40 05 00 General Piping Requirements 474 $19,908.00 $180,845.00 $200,753.00

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
41 00 01 Davit Cranes 5 108 $4,536.00 $1,800.00 $36,783.00 $43,119.00 American Equip

DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT

44 11 01 Submersible Non Clog Pumps 5 200 $8,400.00 $1,500.00 $293,984.00 $303,884.00 Wcubed
DIVISION 46-WATER AND WASTEWATER EQUIPMENT $142706 original

SUBTOTALS 3022.40 $119,820.44 $304,334.93 $340,356.80 $43,836.00 $808,348.16 $808,348.16

TOTAL MANHOURS 3,022 1
AVERAGE COST/MANHOUR $39.64
TOTAL LABOR $119,820.44
PAYROLLTAXES,INSURANCE $41,937.15 $92,545.45
MATERIAL $304,334.93
MATERIAL SALES TAX $23,890.29 $50,608.30 $92,545.45
EQUIPMENT $340,356.80
EQUIPMENT SALES TAX $26,718.01
SUBCONTRACTS $43,836.00

SUBTOTAL $900,893.62



Site Improvements & Concrete PROJECT: Payson 100%
TOTAL: $1,174,086.76

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
02 20 00 Demo $0 $0.00 $0.00

DIVISION 3-CONCRETE
Site Concrete

03 00 10 Concrete Form/Finish/Rub 17404 2.50 $151,468.00 $43,510.00 $194,978.00
03200 Concrete Reinforcement $760.00 $5,500.00 $104,527.50 $110,787.50
03250 Concrete Accessories $33,322.96 $21,755.00 $55,077.96
03300 Cast-in-Place Concrete 597 $186 $0.00 $111,097.80 $13,140.60 $124,238.40
03360 Superplasticizers 597 12 $0.00 $7,167.60 $7,167.60
03370 Concrete SS Shoring $2,108.54 40 05 10 $2,108.54
03400 Sand Blast Finish $0.00 $0.00
03600 Grout Equipment 55 $0.00 $0.00 $0.00
03800 Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00

DIVISION 4- MASONRY
DIVISION 5- METALS

05 55 00 Misc Metals $0 $16,887.36 $60,312.00 $77,199.36
05 50 00 Handrail 175 68 $2,940.00 $11,900.00 $14,840.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $0 $1,520.00 $5,000.00 $6,520.00
06 10 00 Parshall Flume $1,520.00 $8,500.00 $10,020.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 16 00 Waterproofing $0.00 $0.00
07 13 00 Bithuminous Waterproofing 6036 3 $0.00 $17,418.00 $17,418.00 GWC
07 21 16 Building Insulation 6036 2 $0.00 $12,072.00 $12,072.00

DIVISION 9- FINISHES
09 90 00 Painting & Coating 250 50 $0.00 $0.00 See reuse

DIVISION 32 - EXTERIOR IMPROVEMENTS
32 12 16 Asphaltic Paving 50000 3.25 $0.00 $0.00
32 12 16 Curb and Gutter, Waterway, Mow 360 30 $0.00 $10,800.00 $10,800.00
32 13 73 Pavements Joint Sealants see paving $0.00 $0.00
32 31 13 Masonry Fence $0.00 $0.00 $0.00
32 31 13 Chainlink Fence 255 70 $0.00 $13,483.00 $13,483.00
32 31 14  Slide Gates and Operators 1 6500 $0.00 $0.00 see above
32 31 14 Precast Decortive Fencing 730 110 $0.00 $80,300.00 $80,300.00
02900 Landscaping Gravel 3675.1 25 $13,965.38 $91,877.50 $105,842.88
02900 Landscaping Fabric 22123 1.25 $7,566.07 $27,653.75 $35,219.82

DIVISION 40- MECHANICAL 
40 05 00 General Piping Requirements $7,372.00 $69,152.00 $76,524.00 $76,524.00
40 05 10 Pipe Excavation 194 $0.00 $0.00 see above

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT



Site Improvements & Concrete PROJECT: Payson 100%
TOTAL: $1,174,086.76

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

44 11 01 Drain Pump Staion Pumps 2 $1,520.00 $500.00 $84,527.00 $86,547.00 Wcubed
DIVISION 46-WATER AND WASTEWATER EQUIPMENT $58577 original

SUBTOTALS $241,330.31 $462,145.65 $103,167.60 $238,600.50 $1,045,244.06 $1,045,244.06

TOTAL MANHOURS 6,301
AVERAGE COST/MANHOUR $38.30
TOTAL LABOR $241,330.31
PAYROLLTAXES,INSURANCE $84,465.61 $1,294,105.40
MATERIAL $462,145.65 $128,842.70
MATERIAL SALES TAX $36,278.43 $44,377.09 $128,842.70
EQUIPMENT $103,167.60
EQUIPMENT SALES TAX $8,098.66
SUBCONTRACTS $238,600.50

SUBTOTAL $1,174,086.76



AC Paving PROJECT: Payson 100%
TOTAL: $393,069.95

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
02 20 00 Demo $0 $0.00 $0.00

DIVISION 3-CONCRETE
Site Concrete
DIVISION 4- MASONRY
DIVISION 5- METALS
DIVISION 6- WOOD & PLACTICS
DIVISION 7- THERMAL & MOISTURE PROTECTION
DIVISION 9- FINISHES
DIVISION 32 - EXTERIOR IMPROVEMENTS

32 12 16 Asphaltic Paving & Base 119838.4 3.28 $0.00 $393,069.95 $393,069.95
DIVISION 40- MECHANICAL 
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $0.00 $0.00 $0.00 $393,069.95 $393,069.95 $393,069.95

TOTAL MANHOURS 0
AVERAGE COST/MANHOUR #DIV/0!
TOTAL LABOR $0.00
PAYROLLTAXES,INSURANCE $0.00
MATERIAL $0.00
MATERIAL SALES TAX $0.00
EQUIPMENT $0.00
EQUIPMENT SALES TAX $0.00
SUBCONTRACTS $393,069.95

SUBTOTAL $393,069.95



Headworks Building PROJECT: Payson 100%
TOTAL: $3,582,804.69

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 14481 2.50 $142,006.00 $36,202.50 $178,208.50
03200 Concrete Reinforcement $4,000.00 $25,000.00 $98,873.00 $127,873.00 WSR
03250 Concrete Accessories $31,241.32 $18,101.25 $49,342.57
03300 Cast-in-Place Concrete 581 $186 $0.00 $108,028.80 $12,777.60 $120,806.40
03360 Superplasticizers 581 15 $0.00 $8,712.00 $8,712.00
03370 Concrete SS Shoring $4,434.75 $3,334.40 $7,769.15
03400 Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00

DIVISION 4- MASONRY
04 20 00 Unit Masonry 4430 38 $0.00 $131,431.00 $131,431.00 Glasgow
04 20 00 Unit Masonry Interior 357 30 $0.00 $0.00

DIVISION 5- METALS
05 30 00 Steel Deck Headworks 2950 9 $1,239.00 $1,684.43 $2,923.43
05 12 00 Structural Steel  Building 5 $0.00 $0.00 $0.00 see Below
05 50 00 Metal Fabrications $53,124.96 $189,732.00 $242,856.96 Mag Metals
05 50 00 Handrail 50 68 $840.00 $3,400.00 $4,240.00
05 05 20 Anchor Bolts $0.00 $4,500.00 $4,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $1,520.00 $5,000.00 $6,520.00
06 19 20 Prefab Trusses 3346 4 $2,529.58 $9,399.00 $11,928.58 Burton
06 19 20 Plywood Sheating Ceiling 3800 2 $3,192.00 $7,600.00 $10,792.00
06 10 00 Parshall Flume $0.00 $0.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 DampProofing 4430 3 $0.00 $13,290.00 $13,290.00
07 19 00 Water Repellants 5647 3 $0.00 $8,608.00 $8,608.00 GWC
07 21 16 Building Insulation 5647 2 $0.00 $11,294.00 $11,294.00
07 21 16 Batt Insulation Insulation 3800 2 $0.00 $7,600.00 $7,600.00
07 22 00 Roof Insulation $0.00 $0.00 $0.00 see roof
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 3800 23 $0.00 $37,250.00 $37,250.00 RKC
07 90 00 Joint Protection Headworks $0.00 $4,500.00 $4,500.00

DIVISION 8- DOORS & WINDOWS
08 13 00 Metal Doors 6 7303 $3,192.00 $300.00 $43,818.00 $47,310.00 RIM
08 31 00 Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 Metal Coiling Overhead Doors 1 14030 $0.00 $14,030.00 $14,030.00 Miner
08 51 13 Aluminum Windows 1 2500 $0.00 $3,100.00 $3,100.00 Olympus
08 52 00 Skylights Solar Tubes 6 1000 $2,736.00 $300.00 $6,000.00 $9,036.00
08 71 00 Door Hardware $0.00 $0.00 $0.00 $0.00 see doors
08 80 00 Glazing $0.00 $0.00 $0.00

DIVISION 9- FINISHES



Headworks Building PROJECT: Payson 100%
TOTAL: $3,582,804.69

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

09 90 00 Painting & Coating 3800 20 $0.00 $71,938.00 $71,938.00 Orian
09 90 00 Painting & Coating Trenches 3527 25 $0.00 $0.00

DIVISION 10- SPECIALTIES
10 44 00 Fire Protection Specialties 16 2 $1,216.00 $4,000.00 $5,216.00

DIVISION 11- EQUIPMENT
11 00 00 Equipment General Provisions $0.00 $0.00

DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 2793 75 $0.00 $572,509.00 $572,509.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00 See mech

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $43,050.00 $260,359.00 $303,409.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

41 00 01 Top Running Single Girder Bridge Crane 2 ton $1,344.00 $0.00 $142,678.00 $144,022.00 American Equip
DIVISION 43-GAS, LIQUID, AND STORAGE

44 00 11 Step Screen $13,440.00 $3,000.00 $468,551.00 $484,991.00 Huber Pre-Bought
44 00 11 Vortex Grit Removal and washSystem $8,064.00 $1,000.00 $600,526.00 $609,590.00 Smith & Loveless Pre-Bough
43 24 10 Grit Dumpsters 2 1000 $672.00 $10,000.00 $10,672.00
44 09 01 Automatic Samplers 2 ea $2,016.00 $950.00 $26,989.00 $29,955.00 Hach

DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $326,317.61 $669,723.38 $1,340,339.60 $974,423.00 $3,310,803.59 $3,310,803.59

TOTAL MANHOURS 8,237 4
AVERAGE COST/MANHOUR $39.61
TOTAL LABOR $326,317.61
PAYROLLTAXES,INSURANCE $114,211.16 $272,001.11



Headworks Building PROJECT: Payson 100%
TOTAL: $3,582,804.69

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

MATERIAL $669,723.38
MATERIAL SALES TAX $52,573.29 $157,789.94 $272,001.11
EQUIPMENT $1,340,339.60
EQUIPMENT SALES TAX $105,216.66
SUBCONTRACTS $974,423.00

SUBTOTAL $3,582,804.69



RAS/WAS PUMP STATION PROJECT: Payson 100%
TOTAL: $1,979,004.04

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 3948 2.50 $111,796.00 $9,870.00 $121,666.00
03200 Concrete Reinforcement $3,000.00 $5,500.00 $32,868.00 $41,368.00
03250 Concrete Accessories $24,595.12 $5,428.50 $30,023.62
03300 Cast-in-Place Concrete 183 $186 $0.00 $33,963.60 $4,017.20 $37,980.80
03360 Superplasticizers 40 15 $0.00 $593.85 $593.85
03370 Concrete SS Shoring $3,219.40 $2,420.60 $5,640.00
03400 Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 Grout Equipment 20 55 $1,520.00 $1,100.00 $2,620.00
03800 Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00

DIVISION 4- MASONRY
04 40 00 Masonry RAS 2444 38 $0.00 $95,159.00 $95,159.00 Glasgow
04 40 00 Masonry RAS Interior 574 30 $0.00 $0.00

DIVISION 5- METALS
05 20 00 Metal Joist RAS 28 $0.00 $0.00 $0.00
05 30 00 Steel Deck RAS 9 $0.00 $0.00 $0.00
05 12 00 Structural Steel 5 $0.00 $0.00
05 50 00 Metal Fabrications $7,309.12 $26,104.00 $33,413.12
05 50 00 Handrail 65 68 $1,092.00 $4,420.00 $5,512.00
05 05 20 Anchor Bolts $0.00 $2,500.00 $2,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $1,520.00 $3,500.00 $5,020.00
06 19 20 Prefab Trusses 1703 4.8 $1,748.00 $7,203.00 $8,951.00 Burton
06 19 20 Plywood Sheating Ceiling 3059 2 $2,324.84 $6,118.00 $8,442.84
06 19 20 Plywood Sheating Roof 3059 2 $2,324.84 $6,118.00 $8,442.84
06 60 00 FRP Fabication $0.00 $0.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 DampProofing 2444 3 $0.00 $7,332.00 $7,332.00
07 19 00 Water Repellants 979 3 $0.00 $6,818.00 $6,818.00 GWC
07 21 16 Building Insulation 979 2 $0.00 $1,958.00 $1,958.00
07 21 16 Batt Insulation Insulation 3059 2 $0.00 $6,118.00 $6,118.00
07 22 00 Roof Insulation $0.00 $0.00 $0.00 see roof
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 3059 23 $0.00 $50,150.00 $50,150.00 RTKC
07 90 00 Joint Protection RASWAS $0.00 $6,500.00 $6,500.00

DIVISION 8- DOORS & WINDOWS
08 13 00 Metal Doors 5 7303 $2,280.00 $250.00 $36,515.00 $39,045.00 RIM
08 31 00 Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 Metal Coiling Overhead Doors $0.00 $0.00 $0.00
08 51 13 Aluminum Windows 5 $0.00 $4,745.00 $4,745.00 Olmpus
08 52 00 Skylights Solartubes 6 1000 $2,736.00 $300.00 $6,000.00 $9,036.00
08 71 00 Door Hardware $0.00 $0.00 $0.00 $0.00 see doors
08 80 00 Glazing $0.00 $0.00 $0.00 see above

DIVISION 9- FINISHES



RAS/WAS PUMP STATION PROJECT: Payson 100%
TOTAL: $1,979,004.04

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

09 90 00 Painting & Coating Chem Restant 3059 13 $0.00 $64,901.00 $64,901.00 Orion
DIVISION 10- SPECIALTIES

10 44 00 Fire Protection Specialties 4 2 $304.00 $1,000.00 $1,304.00
DIVISION 11- EQUIPMENT

11 00 00 Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 3059 35 $0.00 $410,534.00 $410,534.00
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $58,842.00 $413,451.00 $472,293.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

41 01 00 Single Girder Bridge Crane $1,344.00 $0.00 $87,505.00 $88,849.00 American Equip
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

44 11 04 Screw Centrifugal 4 $5,376.00 $9,011.00 $84,527.00 $98,914.00 W Cubed
44 12 15 Reciprocating Positive Displaceme  3 $4,032.00 $1,000.00 $142,760.00 $147,792.00 Goble

SUBTOTALS $235,553.32 $509,107.55 $393,928.20 $687,083.00 $1,825,672.07 $1,825,672.07

TOTAL MANHOURS 5,984 3
AVERAGE COST/MANHOUR $39.36
TOTAL LABOR $235,553.32
PAYROLLTAXES,INSURANCE $82,443.66 $153,331.97
MATERIAL $509,107.55
MATERIAL SALES TAX $39,964.94 $70,888.31 $153,331.97
EQUIPMENT $393,928.20
EQUIPMENT SALES TAX $30,923.36
SUBCONTRACTS $687,083.00

SUBTOTAL $1,979,004.04



Chemical Nutrient Removal PROJECT: Payson 100%
TOTAL: $682,504.27

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
02 20 00 Demo and Rehab Dewatering Building $0.00 $50,000.00 $50,000.00

DIVISION 3-CONCRETE
03 00 10 Concrete Form/Finish/Rub 163 3.00 $5,738.00 $489.00 $6,227.00
03200 Concrete Reinforcement $1,000.00 $3,638.00 $4,638.00
03250 Concrete Accessories $1,262.36 $268.95 $1,531.31
03300 Cast-in-Place Concrete 18 $186 $0.00 $3,383.34 $400.18 $3,783.52
03360 Superplasticizers 12 $0.00 $0.00 $0.00
03370 Dowels 361 35 $6,859.00 $12,635.00 $2,000.00 $21,494.00
03400 Concrete Roughing $3,420.00 $250.00 $3,670.00
03600 Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00

DIVISION 4- MASONRY
DIVISION 5- METALS

05 12 00 Structural Steel 5 $0.00 $0.00 $0.00 see Below
05 50 00 Metal Fabrications $1,820.00 $6,500.00 $8,320.00
05 50 00 Handrail 68 $0.00 $0.00 $0.00
05 05 20 Anchor Bolts $0.00 $1,500.00 $1,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $760.00 $2,500.00 $3,260.00
06 11 00 FRP Covers- $0.00 $0.00 $0.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00  Bithuminous Waterproofing 3 $0.00 $0.00 $0.00
07 21 16 Building Insulation 0 2 $0.00 $0.00 $0.00
07 22 00 Roof Insulation $0.00 $0.00 $0.00 see roof
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 23 $0.00 $0.00 $0.00
07 90 00 Joint Protection Fine Screen 500 3 $0.00 $1,500.00 $1,500.00

DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES

09 90 00 Painting & Coating Chem 1156 35 $0.00 $40,460.00 $40,460.00
DIVISION 10- SPECIALTIES

10 34 00 Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 Fire Protection Specialties 2 $0.00 $0.00 $0.00

DIVISION 11- EQUIPMENT
11 00 00 Equipment General Provisions $0.00 $0.00

DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC



Chemical Nutrient Removal PROJECT: Payson 100%
TOTAL: $682,504.27

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

23 34  00 HVAC $0.00 $151,333.00 $151,333.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $20,706.00 $86,500.00 $95,975.00 $203,181.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

41 22 13 Monorail $0.00 $0.00
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

44 81 01 High Density polyethylene Tanks $1,344.00 $500.00 $65,875.00 $67,719.00 Misco
44 14 06 Solenoid Metering Pump Skids 3 $4,032.00 $500.00 $58,712.00 $63,244.00 Grundfos Waterford

SUBTOTALS $53,211.36 $121,036.29 $127,237.18 $342,906.00 $644,390.83 $644,390.83

TOTAL MANHOURS 1,324 1
AVERAGE COST/MANHOUR $40.19
TOTAL LABOR $53,211.36
PAYROLLTAXES,INSURANCE $18,623.98 $38,113.44
MATERIAL $121,036.29
MATERIAL SALES TAX $9,501.35 $19,489.47 $38,113.44
EQUIPMENT $127,237.18
EQUIPMENT SALES TAX $9,988.12
SUBCONTRACTS $342,906.00

SUBTOTAL $682,504.27



UV Structure PROJECT: Payson 100%
TOTAL: $3,661,640.47

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
02 20 00 Demo and Rehab Buidling UV Disinfect $7,098.00 $1,500.00 $4,788.00 $500.00 $13,886.00
02 20 00 Demo and Rehab Buidling UV Disinfect $26,124.00 $5,000.00 $17,800.00 $8,200.00 $57,124.00
02 20 00 Demo and Rehab Buidling UV Disinfect $8,064.00 $3,500.00 $13,200.00 $6,800.00 $31,564.00

DIVISION 3-CONCRETE
03 00 10 Concrete Form/Finish/Rub 19174 2.50 $153,596.00 $47,935.00 $201,531.00
03200 Concrete Reinforcement $8,000.00 $5,000.00 $157,964.10 $170,964.10
03250 Concrete Accessories $33,791.12 $26,364.25 $60,155.37
03300 Cast-in-Place Concrete 831 $186 $0.00 $154,638.54 $18,290.58 $172,929.12
03360 Superplasticizers 831 15 $0.00 $12,470.85 $12,470.85
03370 Dowels 1872 35 $35,568.00 $65,520.00 $3,000.00 $104,088.00
03370 Concrete SS Shoring $13,877.90 $5,553.00 $19,430.90
03600 Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00

DIVISION 4- MASONRY
04 20 00 Unit Masonry UV Structure 5680 38 $0.00 $231,039.00 $231,039.00

DIVISION 5- METALS
05 20 00 Metal Joist UN Structure 22 $0.00 $0.00 $0.00
05 30 00 Steel Deck UV Structure 8 $0.00 $0.00 $0.00
05 12 00 Structural Steel UV 5 $0.00 $0.00 $0.00 see Below
05 50 00 Metal Fabrications UV $78,311.52 $279,684.00 $357,995.52 Stairs/Aum/FPR Covers
05 50 00 Handrail 127 68 $2,133.60 $8,636.00 $10,769.60
05 05 20 Anchor Bolts $0.00 $5,000.00 $5,000.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $1,520.00 $8,500.00 $10,020.00
06 19 20 Prefab Trusses 3550 4 $3,806.04 $107,020.00 $110,826.04 Burton
06 19 20 Plywood Sheating Ceiling 4025 2 $3,381.00 $8,050.00 $11,431.00
06 10 00 Weirs SST $1,520.00 $20,000.00 $21,520.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 Bithuminous Waterproofing 570 3 $0.00 $1,710.00 $1,710.00
07 21 16 Building Insulation 570 2 $0.00 $1,140.00 $1,140.00
07 21 16 Batt Insulation Insulation 3550 2 $0.00 $7,100.00 $7,100.00
07 22 00 Roof Insulation 4531 3 $0.00 $13,593.00 $13,593.00
07 54 19 Polyvinyl Chloride Roofing 0 25 $1,520.00 $0.00 $1,520.00
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 4531 23 $0.00 $69,250.00 $69,250.00 RKC
07 90 00 Joint Protection 1462 3 $0.00 $4,386.00 $4,386.00

DIVISION 8- DOORS & WINDOWS
08 13 00 Metal Doors 6 7303 $3,192.00 $300.00 $43,818.00 $47,310.00 RIM
08 31 00 Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 Metal Coiling Overhead Doors 1 14030 $0.00 $14,030.00 $14,030.00 Miner
08 51 13 Aluminum Windows 5 $0.00 $1,650.00 $1,650.00



UV Structure PROJECT: Payson 100%
TOTAL: $3,661,640.47

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

08 52 00 Skylights Solartubes 10 2300 $4,560.00 $500.00 $23,000.00 $28,060.00
08 71 00 Door Hardware $0.00 $0.00 $0.00 $0.00 see doors
08 80 00 Glazing $0.00 $0.00 $0.00 see above

DIVISION 9- FINISHES
09 90 00 Painting & Coating 4025 15 $0.00 $111,594.00 $111,594.00

DIVISION 10- SPECIALTIES
10 34 00 Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 Fire Protection Specialties 4 2 $304.00 $1,000.00 $1,304.00

DIVISION 11- EQUIPMENT
11 00 00 Equipment General Provisions $0.00 $0.00

DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 0 25 $0.00 $256,509.00 $256,509.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Bioreactor $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK

31 00 00 Fill for UV Trenches 429 23 $900.90 $9,867.00 $1,823.25 $12,591.15
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $14,280.00 $169,978.00 $184,258.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

41 01 00 Single Girder Bridge Crane $1,344.00 $0.00 $89,300.00 $90,644.00
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

46 10 00 UV Disinfection System $20,160.00 $4,500.00 $700,400.00 $725,060.00
44 10 07 Non Potable Water Pumps $5,040.00 $1,500.00 $110,400.00 $116,940.00 Grunddfos Tech Flow
46 70 00 Air Compressor/Recievers 2 $3,360.00 $40,000.00 $43,360.00

SUBTOTALS $437,912.08 $959,136.64 $1,066,819.83 $885,465.10 $3,349,333.65 $3,349,333.65

TOTAL MANHOURS 10,054 5



UV Structure PROJECT: Payson 100%
TOTAL: $3,661,640.47

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

AVERAGE COST/MANHOUR $43.55
TOTAL LABOR $437,912.08
PAYROLLTAXES,INSURANCE $153,269.23 $312,306.81
MATERIAL $959,136.64
MATERIAL SALES TAX $75,292.23 $159,037.58 $312,306.81
EQUIPMENT $1,066,819.83
EQUIPMENT SALES TAX $83,745.36
SUBCONTRACTS $885,465.10

SUBTOTAL $3,661,640.47



Re-Use PS and Tank PROJECT: Payson 100%
TOTAL: $1,092,071.60

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 1131 2.50 $48,602.00 $2,827.50 $51,429.50
03200 Concrete Reinforcement $1,500.00 $9,405.00 $10,905.00 WSR
03250 Concrete Accessories $10,692.44 $1,555.13 $12,247.57
03300 Cast-in-Place Concrete 50 $186 $0.00 $9,207.00 $1,089.00 $10,296.00
03360 Superplasticizers 50 12 $0.00 $594.00 $594.00
03370 Concrete SS Shoring $4,259.80 $1,681.50 $5,941.30
03400 Saw Cut and Demo SOG( new Pipe) $1,140.00 $500.00 $500.00 $200.00 $2,340.00
03600 Grout Equipment 15 40 $1,520.00 $600.00 $2,120.00
03800 Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00

DIVISION 4- MASONRY
04 20 00 Unit Masonry Re-Use PS 1600 38 $0.00 $0.00

DIVISION 5- METALS
05 50 00 Metal Fabrications $1,283.33 $5,500.00 $6,783.33
05 50 00 Handrail 40 $0.00 $0.00 $0.00
05 05 20 Anchor Bolts $0.00 $0.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $380.00 $500.00 $880.00
06 19 20 Plywood Sheating Ceiling 2 $0.00 $0.00 $0.00
06 19 20 Prefab Trusses 13 $0.00 $0.00 $0.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00  Bithuminous Waterproofing 866 3 $0.00 $7,500.00 $7,500.00
07 21 16 Building Insulation 866 2 $0.00 $1,732.00 $1,732.00
07 21 16 Batt Insulation Insulation 0 2 $0.00 $0.00 $0.00
07 22 00 Roof Insulation $0.00 $0.00 $0.00 see roof
07 54 19 Polyvinyl Chloride Roofing $1,520.00 $0.00 $1,520.00
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 23 $0.00 $0.00 $0.00
07 90 00 Joint Protection $0.00 $1,500.00 $1,500.00

DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES

09 90 00 Painting & Coating 0 3.5 $0.00 $119,339.00 $119,339.00 Orion
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT

11 00 00 Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION

41 00 00 Steel Tank $3,040.00 $2,500.00 $415,462.00 $421,002.00 Tank Connection
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING



Re-Use PS and Tank PROJECT: Payson 100%
TOTAL: $1,092,071.60

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 1025 35 $0.00 $75,232.00 $75,232.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $14,952.00 $100,063.00 $115,015.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT

44 11 01 Booster Pump Skid $5,040.00 $500.00 $5,540.00 see UV Pump Skid
44 10 05 Vertical Turbine Pumps  $3,360.00 $500.00 $176,100.00 $179,960.00 Delco

DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $97,479.57 $128,388.13 $177,689.00 $630,370.00 $1,033,926.70 $1,033,926.70

TOTAL MANHOURS 2,494 1
AVERAGE COST/MANHOUR $39.09
TOTAL LABOR $97,479.57
PAYROLLTAXES,INSURANCE $34,117.85 $58,144.90
MATERIAL $128,388.13
MATERIAL SALES TAX $10,078.47 $24,027.05 $58,144.90
EQUIPMENT $177,689.00
EQUIPMENT SALES TAX $13,948.59
SUBCONTRACTS $630,370.00

SUBTOTAL $1,092,071.60



Dewatering Building PROJECT: Payson 100%
TOTAL: $3,420,514.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 4633 2.50 $59,052.00 $11,582.50 $70,634.50
03200 Concrete Reinforcement $4,000.00 $32,076.00 $36,076.00 WSR
03250 Concrete Accessories $12,991.44 $6,370.38 $19,361.82
03300 Cast-in-Place Concrete 178 $186 $0.00 $33,145.20 $3,920.40 $37,065.60
03360 Superplasticizers 178 15 $0.00 $2,673.00 $2,673.00
03370 Concrete SS Shoring $3,219.40 $2,420.60 $5,640.00
03400 Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 Grout Equipment 60 55 $3,040.00 $3,300.00 $6,340.00
03800 Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00

DIVISION 4- MASONRY
04 20 00 Unit Masonry Dewater 6136 38 $0.00 $230,331.00 $230,331.00
04 20 00 Unit Masonry Dewater Interior 2184 30 $0.00 $0.00

DIVISION 5- METALS
05 20 00 Metal Jois/Trusst Membrane 40 $0.00 $0.00 $0.00
05 30 00 Steel Deck Membrane 4965 6 $0.00 $0.00
05 12 00 Structural Steel $0.00 $0.00 $0.00
05 50 00 Metal Fabrications  Dewatering $38,273.76 $136,692.00 $174,965.76
05 50 00 Handrail 98 68 $1,646.40 $6,664.00 $8,310.40
05 05 20 Anchor Bolts $0.00 $1,500.00 $1,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $570.00 $1,200.00 $1,770.00
06 19 20 Plywood Sheating Ceiling 4696 2 $3,568.96 $9,392.00 $12,960.96
06 19 20 Plywood Sheating Ceiling 4696 2 $3,568.96 $9,392.00 $12,960.96
06 19 20 Prefab Trusses 4167 4 $3,773.40 $14,356.00 $18,129.40

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 Dampproofing 6136 4 $0.00 $24,544.00 $24,544.00
07 19 00 Water Repellants 972 3 $0.00 $4,970.00 $4,970.00 GWC
07 21 16 Building Insulation 972 2 $0.00 $3,244.00 $3,244.00 USI
07 21 16 Batt Insulation Insulation 4696 2 $0.00 $9,392.00 $9,392.00
07 21 16 Roof Insulation 4696 3 $0.00 $14,088.00 $14,088.00
07 61 13 Standing Seam Metal Roof 4965 22 $0.00 $76,780.00 $76,780.00 RKC
07 90 00 Joint Protection Membrane 258 $0.00 $0.00 $0.00

DIVISION 8- DOORS & WINDOWS
08 13 00 Metal Doors and existing 21 7303 $9,576.00 $200.00 $153,363.00 $163,139.00 RIM
08 31 00 Access Hatches $0.00 $0.00
08 33 13 Metal Coiling Overhead Doors 6 14030 $0.00 $84,180.00 $84,180.00 Miner
08 51 13 Aluminum Windows 70 240 $0.00 $4,350.00 $4,350.00
08 52 00 Skylights Solartubes 12 1000 $5,472.00 $600.00 $12,000.00 $18,072.00
08 71 00 Door Hardware $0.00 $0.00 $0.00 $0.00 see doors



Dewatering Building PROJECT: Payson 100%
TOTAL: $3,420,514.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

08 80 00 Glazing $0.00 $0.00 $0.00
DIVISION 9- FINISHES

09 51 10 Acoustical  Wall & Panel Ceilings 35 $0.00 $0.00 $0.00
09 90 00 Painting & Coating 4420 15 $0.00 $112,759.00 $112,759.00

DIVISION 10- SPECIALTIES
10 34 00 Architectural Sunshades 3500 $0.00 $0.00 $0.00 $0.00
10 44 00 Fire Protection Specialties 5 2 $380.00 $1,250.00 $1,630.00

DIVISION 11- EQUIPMENT
11 00 00 Equipment General Provisions $0.00 $0.00

DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 4420 35 $0.00 $576,985.00 $576,985.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $38,178.00 $222,149.00 $32,750.00 $293,077.00
40 12 00 Temp Press Conveyor $3,948.00 $40,000.00 $43,948.00 added Alder to Supply

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
41 01 00 Single Girder Bridge Crane $1,344.00 $5,000.00 $92,645.00 $98,989.00 American Equip

DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

46 01 01 Screw Press 2 $40,320.00 $1,500.00 $665,500.00 $707,320.00 Huber-Prebought
46 01 01 Temp Press 1 $0.00 $0.00 Early Work Package
46 90 90 Air Compressor 1 $3,360.00 $2,000.00 $20,000.00 $25,360.00 no spec
44 75 81 Shaftless Conveyors and Sludge Lo  1 $5,040.00 $1,500.00 $298,220.00 $304,760.00 JDV Goble

SUBTOTALS $241,512.32 $513,496.68 $1,246,898.40 $1,206,449.00 $3,208,356.39 $3,208,356.39



Dewatering Building PROJECT: Payson 100%
TOTAL: $3,420,514.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

TOTAL MANHOURS 5,999 3
AVERAGE COST/MANHOUR $40.26
TOTAL LABOR $241,512.32
PAYROLLTAXES,INSURANCE $84,529.31 $212,157.95
MATERIAL $513,496.68
MATERIAL SALES TAX $37,228.51 $127,628.64 $212,157.95
EQUIPMENT $1,246,898.40
EQUIPMENT SALES TAX $90,400.13
SUBCONTRACTS $1,206,449.00

SUBTOTAL $3,420,514.35



Electrical Building PROJECT: Payson 100%
TOTAL: $722,723.71

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 3271 2.50 $54,150.00 $8,177.50 $62,327.50
03200 Concrete Reinforcement $2,000.00 $5,500.00 $21,780.00 $29,280.00 WSR
03250 Concrete Accessories $11,913.00 $4,497.63 $16,410.63
03300 Cast-in-Place Concrete 121 $186 $0.00 $22,506.00 $2,662.00 $25,168.00
03360 Superplasticizers 121 15 $0.00 $1,815.00 $1,815.00
03370 Concrete SS Shoring $13,877.90 $5,553.00 $19,430.90
03400 Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 Grout Equipment 55 $0.00 $0.00 $0.00
03800 Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00

DIVISION 4- MASONRY
04 20 00 Unit Masonry Electrical 1282 38 $0.00 $53,561.00 $53,561.00
04 20 00 Unit Masonry Electrical larger 30 $0.00 $7,000.00 $7,000.00

DIVISION 5- METALS
05 20 00 Metal Joist Electrical $0.00 $0.00 $0.00
05 30 00 Steel Deck Electrical 3388 8 $1,422.96 $27,104.00 $28,526.96
05 12 00 Structural Steel Electrical 5 $0.00 $0.00 $0.00
05 50 00 Metal Fabrications Electrical $1,555.40 $6,666.00 $8,221.40
05 50 00 Handrail 68 68 $1,142.40 $4,624.00 $5,766.40
05 05 20 Anchor Bolts $0.00 $6,500.00 $6,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $760.00 $2,500.00 $3,260.00
06 19 20 Plywood Sheating Ceiling 1561 2 $1,186.36 $3,122.00 $4,308.36
06 19 20 Plywood Sheating Ceiling 236 2 $179.36 $472.00 $651.36
06 19 20 Prefab Trusses 320 13 $0.00 $4,384.00 $4,384.00 Burton
06 19 20 Prefab Trusses Large Building 236 3 $1,186.36 $708.00 $1,894.36

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 Dampproofing 1282 3 $0.00 $3,846.00 $3,846.00
07 13 00 Dampproofing Larger Building 180 3 $0.00 $540.00 $540.00
07 19 00 Water Repellants 480 3 $0.00 $2,440.00 $2,440.00 GWC
07 21 16 Building Insulation 480 2 $0.00 $960.00 $960.00
07 21 16 Building Insulation Large Building 36 2 $0.00 $72.00 $72.00
07 21 16 Batt Insulation Insulation 1561 2 $0.00 $3,122.00 $3,122.00
07 21 16 Batt Insulation Insulation Larger Bu 236 2 $0.00 $472.00 $472.00
07 22 00 Roof Insulation 0 $0.00 $0.00 $0.00 see roof
07 42 13 Preformed Metal Wall Panels 9 $0.00 $0.00 $0.00
07 50 00 Elastomeric Sheet Roofing $0.00 $0.00 $0.00
07 54 19 Polyvinyl Chloride Roofing 25 $1,520.00 $0.00 $1,520.00
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 1561 25 $0.00 $27,920.00 $27,920.00 RKC
07 61 13 Standing Seam Metal Roof Larger 250 25 $0.00 $6,250.00 $6,250.00 RKC



Electrical Building PROJECT: Payson 100%
TOTAL: $722,723.71

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

07 90 00 Joint Protection Membrane 880 3 $0.00 $2,640.00 $2,640.00
DIVISION 8- DOORS & WINDOWS

08 13 00 Metal Doors 3 7303 $1,596.00 $300.00 $21,909.00 $23,805.00 RIM
08 31 00 Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 Metal Coiling Overhead Doors 12000 $0.00 $0.00
08 51 13 Aluminum Windows 10 $0.00 $1,550.00 $1,550.00 Olympus
08 52 00 Skylights $0.00 $0.00 $0.00 $0.00
08 71 00 Door Hardware $0.00 $0.00 $0.00 $0.00 see doors
08 80 00 Glazing $0.00 $0.00 $0.00 see above

DIVISION 9- FINISHES
09 90 00 Painting & Coating 1561 10 $0.00 $22,940.00 $22,940.00 Orion
09 90 00 Painting & Coating Larger Building 236 10 $0.00 $2,360.00 $2,360.00 Orion

DIVISION 10- SPECIALTIES
10 34 00 Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 Fire Protection Specialties 4 2 $304.00 $1,000.00 $1,304.00

DIVISION 11- EQUIPMENT
11 00 00 Equipment General Provisions $0.00 $0.00

DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 1561 15 $0.00 $279,948.00 $279,948.00 Team
23 34  01 HVAC-Wet side $0.00 $0.00 see mech

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 see electrical

DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $3,360.00 $10,000.00 $13,360.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $96,533.74 $78,879.13 $64,841.00 $437,401.00 $677,654.87 $677,654.87



Electrical Building PROJECT: Payson 100%
TOTAL: $722,723.71

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

TOTAL MANHOURS 2,509 1
AVERAGE COST/MANHOUR $38.48
TOTAL LABOR $96,533.74
PAYROLLTAXES,INSURANCE $33,786.81 $45,068.84
MATERIAL $78,879.13
MATERIAL SALES TAX $6,192.01 $11,282.03 $45,068.84
EQUIPMENT $64,841.00
EQUIPMENT SALES TAX $5,090.02
SUBCONTRACTS $437,401.00

SUBTOTAL $722,723.71



Electrical and Duct Bank PROJECT: Payson 100%
TOTAL: $10,264,876.07

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 25, 26, 33- Electrical
25 00 00 Electrical Bond 32 moth Performace Bond $0.00 $162,000.00 $162,000.00 silver
25 00 00 Electrical General Conditions $0.00 $1,160,102.00 $1,160,102.00 silver

General Site Work
25 00 00 Electrical General Site, Ductbanks, Site Lighting $0.00 $2,132,930.89 $2,132,930.89 silver

Electrical Building  
25 00 00 Electrical Building and Generator Misc Electrical $0.00 $327,450.37 $327,450.37 silver
25 00 00 Generator Package Cost $0.00 $694,189.00 $694,189.00 silver
25 00 00 Electrical Equipment Package Cost $0.00 $1,074,587.00 $1,074,587.00 silver

Headworks Building
25 00 00 Headworks and Influent PS $0.00 $544,492.86 $544,492.86 silver
25 00 00 Headworks and Influent PS $0.00 $209,294.20 $209,294.20 silver

Digester Builidng (Sludge Holding)
25 00 00 Sludge Holding and Blower Building $0.00 $78,697.57 $78,697.57 silver

UV Disinfection Building
25 50 00 UV Disinfection Building $0.00 $358,579.55 $358,579.55 silver
25 50 00 UV Disinfection Building $0.00 $175,812.20 $175,812.20 silver

Chemical Builidng
25 50 00 Chemical Building $0.00 $71,803.87 $71,803.87 silver
25 50 00 Chemical Building ATS $0.00 $10,250.00 $10,250.00 silver

RAS/WAS Building
25 00 00 RAS/WAS Pump Station $0.00 $384,549.83 $384,549.83 silver
25 00 00 RAS/WAS Pump Station Equipment Cost $0.00 $279,959.20 $279,959.20 silver

Dewatering Building  
25 50 00 Dewatering Building $0.00 $279,964.73 $279,964.73 silver
25 50 00 Dewatering Building Equipment Cost $0.00 $172,469.20 $172,469.20 silver

RE-Use Pump Station
25 50 00 Re Use Pump Station $0.00 $191,342.22 $191,342.22 silver
25 50 00 Re Use Pump Station $0.00 $175,535.00 $175,535.00 silver

PLC, Instrumentation, Integration, and Programming (BY SKM)
25 50 00 PLC, Instrumentation, Integration, and Programming (BY SKM) $0.00 $1,649,731.00 $1,649,731.00 silver
25 50 00 Lighting Protection $0.00 $80,000.00 $80,000.00 silver
25 50 00 Duct Bank Rebar $17,442.00 $25,580.60 $43,022.60

SUBTOTALS $17,442.00 $25,580.60 $0.00 $10,213,740.69 $10,256,763.29 $10,256,763.29

TOTAL MANHOURS 459 0
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $17,442.00 $8,112.78
PAYROLLTAXES,INSURANCE $6,104.70
MATERIAL $25,580.60
MATERIAL SALES TAX $2,008.08 $2,008.08 $8,112.78
EQUIPMENT $0.00
EQUIPMENT SALES TAX $0.00
SUBCONTRACTS $10,213,740.69

SUBTOTAL $10,264,876.07



Electrical and Duct Bank PROJECT: Payson 100%
TOTAL: $10,264,876.07

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME



Odor Control PROJECT: Payson 100%
TOTAL: $922,508.08

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 2-SITEWORK
DIVISION 3-CONCRETE

03 00 10 Concrete Form/Finish/Rub 3766 2.50 $30,780.00 $9,415.00 $40,195.00
03200 Concrete Reinforcement $1,600.00 $5,500.00 $2,260.00 $9,360.00
03250 Concrete Accessories $6,771.60 $5,178.25 $11,949.85
03300 Cast-in-Place Concrete 11 $180 $0.00 $2,034.00 $248.60 $2,282.60
03360 Superplasticizers 11 10 $0.00 $113.00 $113.00
03370 Concrete SS Shoring $788.88 $311.40 $1,100.28
03400 Sand Blast Finish $0.00 $0.00
03600 Grout Equipment 10 55 $6,080.00 $550.00 $6,630.00
03800 Mass Concrete 10 $180 $190.00 $1,800.00 $1,990.00

DIVISION 4- MASONRY
DIVISION 5- METALS

05 50 00 Metal Fabrications Odor $10,089.10 $43,239.00 $53,328.10 Mag Metals
05 50 00 Handrail 89 68 $1,495.20 $6,052.00 $7,547.20
05 05 20 Anchor Bolts $0.00 $1,500.00 $1,500.00

DIVISION 6- WOOD & PLACTICS
06 10 00 Rough Carpentry $760.00 $2,000.00 $2,760.00

DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 Waterproofing 468 3 $0.00 $1,404.00 $1,404.00
07 16 00 Cementitious Waterproofing 5 $0.00 $0.00 $0.00
07 60 00 Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00 see roof
07 61 13 Standing Seam Metal Roof 18 $0.00 $0.00 $0.00
07 90 00 Joint Protection Membrane 250 4 $0.00 $1,000.00 $1,000.00

DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES

09 90 00 Painting & Coating 3.5 $0.00 $15,000.00 $15,000.00
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT

11 00 00 Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING

22 01 00 General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC

23 34  00 HVAC 25 $0.00 $0.00
23 34  01 HVAC-Wet side $0.00 $0.00

DIVISION 25, 26, 33- Electrical
25 50 00 Electrical Power Distibution $0.00 $0.00 See Electrical

DIVISION 27- COMMUNICATIONS



Odor Control PROJECT: Payson 100%
TOTAL: $922,508.08

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL 

40 05 00 General Piping Requirements $39,228.00 $186,233.00 $225,461.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT

44 31 00 Biofilter Odor Control System $12,726.00 $5,500.00 $406,100.00 $424,326.00 Decreased $12k
44 31 00 Biofilter Odor Filter Fabic 688 6 $672.00 $672.00
44 31 00 Biofilter Odor HDPE Liner 802 9 $1,008.00 $5,500.00 $6,508.00
44 31 00 FRP Blower 1 20000 $3,360.00 $3,360.00
44 31 00 FRP Enclosure 1 20000 $3,360.00 $3,360.00 Team
44 31 00 FRP Duct 1 20000 $5,922.00 $5,922.00

DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $124,830.78 $263,925.65 $411,848.60 $25,164.00 $825,769.03 $825,769.03

TOTAL MANHOURS 3,088 1
AVERAGE COST/MANHOUR $40.43
TOTAL LABOR $124,830.78
PAYROLLTAXES,INSURANCE $43,690.77 $96,739.05
MATERIAL $263,925.65
MATERIAL SALES TAX $20,718.16 $53,048.28
EQUIPMENT $411,848.60
EQUIPMENT SALES TAX $32,330.12
SUBCONTRACTS $25,164.00

SUBTOTAL $922,508.08



Payson WWTP Upgrades  Equipment 

and Subcontractor Bids Highlighted in the quote Package 6 Package 7 Package 7 100%

Spec Section Description Local Representive Vendor Price Price Price

33 05 01.01 Welded Steel Pipe NONE

33 05 01.02 DIP C&B Piping N/A 1,277,000.00$          1,434,000.00$          2,051,195.00$          

33 05 01.09-12 &12.01 PVC C900/Storm Drain/SewerPVC C900/Storm Drain/Sewer Ferguson 646,000.00$             953,700.00$             

HD Fowler No Bid

Mountainland No Bid

33 05 13 Precast Manholes & Structures Precast Manholes & Structures Geneva Pipe 145,000.00$             145,000.00$             

33 12 13/19 Water Service Connections and HydrantsWater Service Connections and Hydrants Ferguson 450.00$                    39,300.00$               46,450.00$               

(Incl boxes & accessories) HD Fowler No Bid No Bid

Mountainland No Bid No Bid

33 05 02 Fabricated Slide Gates Coombs Hopkins Whipps $382,280.00

W-Cubed Hydro Gate $396,251.00

Goble Sampson Golden Harvest $383,675.00

Rocky Mountain Valve Orbinox $861,108.00

DIvision 13 - Special Construction

13 20 10  Bolted Steel Water Sotrage Tanks Goble Sampson Tank Connect $233,349.00 $415,462.00

Coombs Hopkins CST $291,080.00

Division 14 - Conveying System

14 61 00 Trolley Hoists HOJ HOJ $99,650.00

American Equipment American Equipment $31,962.00

14 65 00 Overhead Crane HOJ HOJ $527,750.00 $527,750.00

American Equipment American Equipment $500,923.00 $500,923.00

OCIeng OCIeng $286,785.00 $281,245.00

14 69 00 Davit Cranes OCIeng OCIeng $8,540.00 $38,490.00 $38,490.00

CH Spencer CH Spencer $111,626.00 $111,626.00

40 05 15 Pipe Supports Pipe Supports Tri Star $9,500.00 $182,500.00 $182,500.00

40 27 00.10-12 PVC /CPVC Pipe Harrington Plastics $40,000.00 $40,000.00

Ferguson $5,000.00 $5,000.00 (Incomplete Scope)

40 27 02 Process Valves and Operators Valve Package Complete Ferguson Pratt/Mueller $956,693.00

HD Fowler Dezurick $1,005,000.00

Rocky Mountain Valve Valmatic $585,000.00 (Incomplete scope) (Incomplete scope)



Division 44- Equipment

44 09 01 Automatic Samplers Hach Hach $26,654.26 $26,988.38

44 10 05 Vertical Turbine Pumps Delco Western Flowserve $168,900.00 $176,100.00

Nickerson National $266,670.00 $239,140.00

Flow Tech Simflo $273,000.00

CH Spencer Goulds awaiting price breakout

44 10 07

Vertical Turbine Inline Booster Pumps 

Skid Tech-Flow Grundfos $106,962.73 $110,400.00

Delco Western Tiger $162,000.00 $192,100.00

Suggested Option

44 11 01 Submersible Non-Clog Pumps W- Cubed KSB $173,146.00 $369,866.00 $201,263.00

Influent and Plant Drain PS Davidson Sulzer $178,746.00 $180,846.00

Xylem Flyght $406,932.00 $292,529.00

Delco Western Flowserve $504,600.00

AH2O Brooks Proch Wilo $273,898.32 $333,414.00

44 11 04 Horizontal Screw Centrifugal Pumps Misco Water Hayward Gordan $95,550.00 $155,260.00

W-Cubed Wemco $84,527.00 $84,527.00

Goble Sampson Vaughan $168,370.00

Davidson Hidrostal $176,133.00

44 11 19 Odor Control Centrifugal Fans See Odor Contro Package

44 11 80 Chopper Pumps Misco Water Hayward Gordan $62,180.00

Goble Sampson Vaughn $75,170.00

Xylem Flyght $24,935.65 Does not meet spec

44 11 90 Submersible Horizontal Propeller Pump AH2O Wilo $114,555.32

W-Cubed KSB $85,400.00

Xylem Flyght $117,647.00

44 12 15

Reciprocation Positive Displacement 

Pumps Goble Sampson Penn Valley $128,790.00 $142,760.00

44 14 06 Solenoid Metering Pump Skids Waterford Grundfos $56,712.00 $58,712.00

Davidson ProMinent $55,176.00 $63,515.00

44 31 21 Biofiltration Odor Control System Perry Fiberglass Perry Fiber Glass $418,000.00 $409,000.00

44 75 81

Shaftless Conveyors and Sludge Loadout 

Sytem Goble Sampson JDV Equipment $298,220.00 $298,220.00

Coombs Hopkins Custom Conveyor $505,650.00

44 81 01 High Density Polyethylene Tanks Misco Water Poloy Processing $63,850.00 $65,875.00

Goble Sampsonn Assmann Corp $31,310.00 $72,248.00

Tank Equipment Tank Equipment $69,323.00

44 85 01 Submersible Mixers AH2O Wilo $94,744.71

W-Cubed KSB $89,058.00

Xylem Flyght $239,072.08

Davidson Sulzer $65,307.00

Priced after bid date, vendor changed 

reps during bid process



SUBCONTRATOR BIDS

Division 2 - Existin Conditions

02 41 00 Demolition Grant Mackay Grant Mackay $125,888.00 $125,888.00

Division 3 Conctete

03 20 00 Reinforcement Steel Rocky Mountain Rebar $1,017,400.00 $435,330.00 $465,600.00 With Duct

Champion $1,133,900.00 $433,494.00 No Duct Bar ($60k adder)

CMC $1,055,050.00 $378,919.00 No Duct Bar ($60k adder)

Nucor Harris $432,850.00 No Duct Bar ($60k adder)

03 30 00 Concrete Jack Parson $186.00 $186.00 Price per Cyd

04 20 00 Masonry Glasgow Glasgow $790,405.00 $873,848.00

IMS $962,820.00 $1,094,105.00

05 31 00 Deck and Joist Steel Encounters $121,615.02

05 50 00,05 10 00,05 53 00 Misc. Metals, Structure Steel, Grating Magnuson Metals $629,109.00 $677,854.00 $774,606.00

Fiberglass planks

05 52 10 Hand Rail Golden Golden $48.67 $67.17 per lf

Peak To Peak Peak To Peak $40.58 per LF

06 19 20 Pre-Fab Wood Trusses Buton Burton $66,334.48

07 11 00/07 19 00/07 90 00 Waterproof/Daqmproofing GWC $44,214.00 $49,223.00

07 21 00/07 21 40 Building Insulation/Batt Insulation USI USI $2,545.00 $33,985.00 $35,285.00

07 41 1 Membrane Roof System Olsen Olsen $42,500.00

07 41 11 Metal Roof Panels Raymond Keller $250,580.00 $261,350.00

08 11 10 Metal Doors and Frames Robert I Merrell $61,230.00 $141,690.00 $299,390.00

Midwest $194,674.00 Looking at scope

Beacon $280,257.00

08 33 20 Overhead Coiling Doors Miner- Overhead Door $122,879.53 $140,284.00

08 80 00 AluminumWindows Olympus Glazing $14,045.00 $15,350.00

08 45 00 Skylights Alder Sales $36,725.00

09 90 00 Painting and Coatings Orion $184,904.00 $495,235.00 $495,235.00

22 00 00 Plumbing Salisbury $110,000.00 $128,725.00

23 33 33 HVAC Team Mechanical $245,930.00 $2,111,195.00 $2,323,050.00

MSS $1,927,749.00

26 00 00 Electrical Silver Electric $1,408,310.00 $8,997,023.00 $10,170,749.00 Added in lighting protect and bond

31 23 16 Earthwork 90% Jones $1,916,605.00 $1,956,577.74

31 23 19 Dewatering Jones Early Work Package Early Work Package



32 12 16 AC Paving Morgan 3.99/Sf

Kilgore 3.28/SF

Bennett 3.37/SF



SUPPLIER EQUIPMENT PACKAGE PURCHASE ORDER AMOUNT CHANGE ORDERS

TOTAL PURCHASE 

ORDER AMOUNT PAYMENT 1 PAYMENT 2 PAYMENT 3 PAYMENT 4

TOTAL PAYMENTS 

REQUESTED

TOTAL RETENTION 

HELD

TOTAL PAID LESS 

RETENTION

AMOUNT REMAINING 

TO BILL

TOTAL AMOUNT 

REMAINING 

(INCLUDES 

RETENTION)

Huber Step Screens 468,551.00$                                      2,327.67$                            470,878.67$                       46,855.10$         377,168.47$        424,023.57$              21,201.18$                 402,822.39$              46,855.10$                     68,056.28$           

Huber Sludge Presses 665,500.00$                                      665,500.00$                       66,550.00$         150,000.00$        382,400.00$   598,950.00$              29,947.50$                 569,002.50$              66,550.00$                     96,497.50$           

WesTech Clarifiers 885,189.00$                                      885,189.00$                       221,297.25$      221,297.25$              11,064.86$                 210,232.39$              663,891.75$                   674,956.61$        

WesTech Disc Filters 819,080.00$                                      819,080.00$                       204,770.00$      204,770.00$              10,238.50$                 194,531.50$              614,310.00$                   624,548.50$        

Trojan UV Disinfection 700,400.00$                                      700,400.00$                       -$                                -$                                -$                                700,400.00$                   700,400.00$        

Smith & Loveless Grit Removal 600,526.00$                                      600,526.00$                       60,052.60$         150,131.50$        390,341.90$   600,526.00$              30,026.30$                 570,499.70$              -$                                    30,026.30$           

Evoqua Ox Ditch 1,736,200.00$                                  56,950.00$                         1,793,150.00$                  164,939.00$      164,939.00$              8,246.95$                    156,692.05$              1,628,211.00$              1,636,457.95$    

Silver Electric Electrical Gear & Generator 1,600,791.95$                                  1,662,968.53$                  3,263,760.48$                  224,373.05$      224,373.05$              11,218.65$                 213,154.40$              3,039,387.43$              3,050,606.08$    

9,198,484.15$                  2,438,878.87$          121,943.94$              2,316,934.93$          6,759,605.28$              6,881,549.22$    

1,755,478.99$          

EARLY PROCUREMENT PAYMENTS AND STATUS

PACKAGE 7 EQUIPMENT PAYMENTS



 

1598 SOUTH 30 EAST CELL: 435-660-6719 

PAYSON, UTAH 84651 CELL:385-223-0450 

EST.SILVERELECTRIC@GMAIL.COM UT LIC.# 9532021-5501 

   

Date: 1-12-2024 

Package 7 Electrical Bid Proposal – Payson WWTP  

 

Package 7 Base Bid …………………………………….  $ 9,971,770.69  

 

  
 

Breakdown by Area: 

Note - Costs in Red indicate a change in value from the 90% bid to this 100% bid 

 

General Site Work 

This is for all work that does not happen within the footprint of a structure. This includes power feeds to 

buildings, control between buildings, control that is from one structure to another, utility work, and site 

lighting. This also includes a roughly 600’ long utility feed to the north to pick up an existing transformer that 

will lose power during/after construction.  

ORIGINAL GENERAL SITE  $    1,920,209.00  

RE-BID GENERAL SITE $     2,132,930.89 

 

Summary of changes to 100% for site work 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• DB-10 Added conduit, concrete, and rebar to accommodate an additional 9ea 2” conduits, 1ea 1” 

conduit and 3ea ¾” conduit.  Does not appear to be adding any additional copper conductors.  

• DB-14 Added conduit, concrete, and rebar to accommodate an additional 6ea 2” conduits, 3ea 1” 

conduit and 2ea ¾” conduit.  Does not appear to be adding any additional copper conductors.  

• DB-15 Added conduit, concrete, and rebar to accommodate an additional 5ea 2” conduits, 2ea 1” 

conduit and 2ea ¾” conduit.  Does not appear to be adding any additional copper conductors.  

• DB-27 Added conduit, concrete, and rebar to accommodate an additional 3ea 2” conduits, 1ea 1” 

conduit. Does not appear to be adding any additional copper conductors.  



• DB-28 Added conduit, concrete, and rebar to accommodate an additional 2ea 3” conduits, 1ea 1” 

conduit. Copper conductors appear to have captured in the previous proposal.  

• DB-30 Upsized feed to Chemical Building to 3” PVC and deleted 2ea 2” spares 

• DB-32 Added conduit, concrete, and rebar to accommodate an additional 3ea 2” conduits. Does 

not appear to be adding any additional copper conductors.  

• DB-37 Added conduit, concrete, and rebar to accommodate an additional 4ea 2” conduits. Added 

1” conduits were captured in previous proposal. Does not appear to be adding any additional 

copper conductors.  

• DB-42 Added conduit, concrete, and rebar to accommodate an additional 2ea 2” conduits. Does 

not appear to be adding any additional copper conductors.  

• DB-43 and DB-44 There appears to have been some mix-up on the 90% with these two Ductbanks. 

Some sizes change but overall, there will be no cost adder for these changes.   

• DB-45 through DB-51 These ductbanks have re-arranged but appear to maintain a similar amount 

of conduit except for a few added spares. The routing to the odor control system is now a fair bit 

longer. Jet truck was relocated to be fed from the re-use building.  

• Some site lighting has re-arranged locations but maintained the same count as the 90% design.  

• Ductbanks DB-54 through DB-58 have been added to the schedule but mainly clarify the routing of 

conduits already accounted for.  

 

 

Electrical Building 

This is for work within the footprint of the electrical building. This would include lighting, panel to panel, 

setting and termination of equipment, electrical under slab and trench work. 

ORIGINAL ELECTRICAL BUILDING AND GENSET MISC. 

ELECTRICAL  $       251,813.00  

ORIGINAL ELECTRICAL EQUIPMENT PACKAGE COST  $    1,068,253.00 

  

RE-BID ELECTRICAL BUILDING AND GENSET MISC. 

ELECTRICAL  $       327,450.37 

GENERATOR PACKAGE COST  $       694,189.00  

RE-BID ELECTRICAL EQUIPMENT PACKAGE COST  $    1,074,587.00 

 

Summary of changes to 100% for Electrical Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  

• Added disconnects for HVAC units  

• Added provisions for the following signal to the Oxidation ditch: 

o AIT-21104/AE21104 

o DSW-21106 

o DSW-21101 



o DSW-21102 

o DSW-21103 

o DSW-21104 

o DSW-21105 

o DSW-21106 

o DSW-21107 

o DSW-21108 

o DSW-21109 

• Handful of additional interconnect signals routing between the equipment within the electrical 

building   

 

Headworks Building 

The Headworks building includes all work within the headworks building itself, plus the Odor control, Grit 

system, and Influent Pump Station. The tray was removed from this electrical room but the electrical trench 

will still be needed. Majority of this area is classified and provision for that are included.  

(Headworks Continued) 

ORIGNAL HEADWORKS-ODOR CONTROL-INFLUENT PS   $        416,102.00  

ORIGINAL ELECTRICAL EQUIPMENT PACKAGE COST  $        202,960.00  

  

RE-BID HEADWORKS-ODOR CONTROL-INFLUENT PS  $        544,492.86 

ELECTRICAL EQUIPMENT PACKAGE COST  $        209,294.20  

 

Summary of changes to 100% for Headworks Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  

• Adjustments to layout and requirements to accommodate the Screens 

• Adjustment to signals and routing for the Grit system 

• Gas detection and ventilation failure control panels 

• Accommodations for occupancy detection for HVAC system  

• Added floats for Influent Pumps 

• Added misc. items such as receptacles, Lighting Switches, and additional lighting/exit signs 

• Added disconnects for HVAC unit  

 

 

Digester Building (Sludge Holding) 

This is the work remaining after the removal of the Blower building from the design. This includes the 

reworking on the equipment in the existing digester building and bringing the existing equipment to the point 

that it can accommodate a future Blower building. 



ORIGINAL DIGESTER BUILDING (SLUDGE 

HOLDING/BLOWER)  $          68,586.00 

DIGESTER BUILDING (SLUDGE HOLDING/BLOWER)  $          78,697.57 

  

Summary of changes to 100% for Digester Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

 

UV Disinfection Building 

The UV building will be constructed on top of the existing chlorine contact basin. Electrical provisions have 

been included to help facilitate the temporary bypass of the basin to allow operation of the plant while the 

new UV structure is constructed. Work within the UV is mainly utilizing cable tray routing both above and 

below the UV’s.   

ORIGINAL UV DISINFECTION  $        279,045.00  

ORIGINAL EQUIPMENT PCAKAGE COST  $        169,478.00 

RE-BID UV DISINFECTION  $        358,579.55  

ELECTRICAL EQUIPMENT PACKAGE COST  $        175,812.20  

 

Summary of changes to 100% for UV Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  

• Added receptacles and made changes to lighting 

• Added LCS for 42200 and 42300  

• PIT-42102 added 

 

Chemical Building 

The Chemical building is a rework of an existing building. There will be both new equipment added as well as 

refurbishing existing lighting and equipment. 

ORIGINAL CHEMICAL BUILDING ELECTRICAL  $          64,640.00 

  

RE-BID CHEMICAL BUILDING ELECTRICAL  $          71,803.87 

CHEMICAL ATS EQUIPMENT COST  $          10,250.00 

 

Summary of changes to 100% for Chemical Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  



• Other changes from 90% to 100% will be accommodated at no additional cost 

 

 

RAS/WAS Building 

The RAS/WAS building is a new structure and is mainly just provisions for the pumping of sludge. The electrical 

room will not have a ladder tray, only an electrical trench under the MCC. Like many other buildings, the 

lighting of the process area will be wall mounted.  

ORIGINAL RAS/WAS ELECTRICAL INSTALLTION  $        291,650.00  

ELECTRICAL EQUIPMENT PACKAGE COST  $        273,625.00  

  

RE-BID RAS/WAS ELECTRICAL INSTALLTION  $        384,549.83  

ELECTRICAL EQUIPMENT PACKAGE COST  $        279,959.20  

 

Summary of changes to 100% for RAS/WAS Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  

• Ventilation failure indication panels 

• VFD panel for EF-01 

• Accommodations for occupancy detection for HVAC system  

• Added disconnects for HVAC units (Condenser, PPU) 

• Added misc. items such as receptacles and additional lighting/exit signs 

• Adjustments to panel schedule and circuit routing 

• Additional signals from Clarifiers 

• Pressure Switches added to WAS lines 

 

 

Dewatering Building 

The Dewatering building is mainly provisions to support vendor equipment (screw presses and conveyors). 

This is a new building and will again have wall mounted fixtures in the process areas. A cable tray will not be 

provided in the electrical room but an electrical trench will be needed under the MCC.   

ORIGINAL DEWATERING  $        184,880.00  

ORIGINAL ELECTRICAL EQUIPMENT PACKAGE COST  $        166,135.00  

  

RE-BID DEWATERING  $        279,964.73  

ELECTRICAL EQUIPMENT PACKAGE COST  $        172,469.20  

 

Summary of changes to 100% for Dewatering Building 



• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Added missing cost for pre-purchased ATS  

• Ventilation failure indication panels 

• Accommodations for occupancy detection for HVAC system  

• Added disconnects for HVAC units (Condenser, PPU) 

• VFD panel for EF-01 

• Added misc. items such as receptacles, Lighting Switches, and additional lighting 

• Adjustments to panel schedule and circuit routing 

• Added signals from Screw Presses and Lodar Equipment Skids.  

 

Re-use water pump station 

Existing building that gets modified. A new MCC will be placed in the corner above the wet well. A cable tray 

will be needed above the MCC and routing along the West, South, and East walls. A new utility feed will be 

provided and is included in this section, not the general site. Also provided is a new ATS that will have 

provisions for Generator connection.  

ORIGINAL REUSE  $        126,687.00  

ORIGINAL ELECTRICAL EQUIPMENT PACKAGE COST  $        165,535.00  

  

RE-BID REUSE  $        191,342.22  

RE-BID ELECTRICAL EQUIPMENT PACKAGE COST  $        175,535.00  

 

Summary of changes to 100% for Dewatering Building 

• Added Davis Bacon Wages 

• Increase in Misc material costs 

• Major changes to layout of the electrical equipment and routing 

• Added PIT-52102 

• Added LCS-RB-EF-1 control panel 

 

 

PLC’s, Instrumentation, Integration, and Programing (by SKM) 

This is the package 7 Re-bid pricing from SKM with tax and a 10% overhead and 5% profit mark-up.  

ORIGINAL PLC'S, INSTRUMENTATION, INTEGRATION  $    1,552,466.00  

  

RE-BID TOTAL FOR PLC’S, INSTRUMENTATION, 

INTEGRATION $    1,649,731.00 

 

 



Project General Costs and packages 

These costs are those that are not associated with a specific system or structure, but apply to the project as a 

whole. Examples would be project management and coordination with pre-purchased vendor packages, onsite 

trailers, onsite and offsite storage of materials, 3rd party acceptance testing, Coordination and Arc fault 

studies, shipping and insurance of pre-purchased electrical equipment.  

ORIGNIAL PROJECT GENERAL CONDITIONS, 32 MONTHS  $    1,100,770.00  

  

RE-BID PROJECT GENERAL CONDITIONS, 32 MONTHS $     1,160,102.00 

 

Summary of changes to 100% for General Overhead 

• Cost of Davis Bacon tracking, coordinating, and reporting 

 

Electrical total not including adders    $  9,971,770.69  

 

COST ADDERS: 

32-Month Performance and Payment bond estimate  $  162,000.00  

Lightning protection for Headworks  $    20,000.00  

Lightning protection for Electrical Building  $    15,000.00  

Lightning Protection for RAS/WAS Building  $    15,000.00  

Lightning Protection for UV Building  $    15,000.00  

Lightning Protection for Dewatering Building  $    15,000.00  

 

Inclusions 

a. Two addendums have been incorporated into this proposal 

b. Site Ductbank to be concrete encased except for medium voltage conduits 

c. Testing 

d. Grounding as specified 

e. VFD cable for all motors on VFD starters 

f. Aluminum rigid for all exposed rigid conduit 

g. Accommodation for classified areas including brass flex and specialty aluminum fittings where required 

by area classification 

h. Lighting per specifications and layout notes 

i. Cost and scope based on 90% design drawings. We maintain the right to adjust pricing based on any 

changes to scope in the 100% drawings. 

j. Concrete for electrical duct banks 

k. Concrete Vaults for electrical ductbanks 



l. Instrumentation and Integration by SKM 

m. Setting of Generator 

n. Dollar amount for pre-purchased electrical equipment relating to package 7 areas is included in this 

cost proposal 

Exclusions 

a. Rebar for Electrical Ductbanks 

(See page 5) 

b. All grouting 

c. Landscaping, curb replacement, road repair - including the Demolition and Removal from site of 

demolished debris of such items for electrical duct banks 

d. Supply and field testing of motors, blowers, exhaust fans 

e. HVAC equipment 

f. Conduit for HVAC and controls for HVAC not shown specifically on electrical drawings 

g. Geotech and soil testing 

h. Site survey 

i. Equipment to set large Electrical Concrete Vaults 

j. Providing, Forming, and placing concrete for Electrical equipment housekeeping pads 

k. Generator pad, transformer pads, concrete equipment bollards 

l. Generator fuel 

m. Misc metals, including electrical trenches 

n. Medium Voltage equipment, conductors, and termination by City Power Company 

o. Any work associate with the areas described in Package 6 that fall inside the building footprints. This 

work was picked up in package 6 proposal. 

p. Backfill for underslab work, including where flowfill is required due to electrical underslab work 

  



Electrical Ductbank estimates 

Name Length 
Ductbank Size 

W x H 

REBAR 

CAGE? 

 

Name Length 
Ductbank Size 

W x H 

REBAR 

CAGE? 

DB1 10 30X30 YES  DB30 160 30X12 YES 

DB2 15 24X12 NO 
 

DB31 10 24X12 YES 

DB3 270 24X12 NO  DB32 70 24X12 YES 

DB4 580 24X12 NO  DB33 90 24X12 YES 

DB5 10 24X12 NO  DB34 80 60X36 YES 

DB6 15 24X12 NO  DB35 75 24X18 YES 

DB7 340 24X12 NO  DB36 65 30X18 YES 

DB8 75 24X12 YES  DB37 20 30X18 YES 

DB9 50 30X30 YES  DB38 10 24X12 YES 

DB10 60 60X36 YES  DB39 10 24X12 YES 

DB11 50 30X24 YES  DB40 30 24X12 YES 

DB12 PACKAGE 6  DB41 60 24X12 YES 

DB13 PACKAGE 6  DB42 45 24X12 YES 

DB14 20 48X36 YES  DB43 100 12X12 YES 

DB15 30 48X36 YES  DB44 35 30X24 YES 

DB16 5 24X12 YES  DB45 45 30X24 YES 

DB17 20 24X12 YES  DB46 25 48X36 YES 

DB18 PACKAGE 6  DB47 25 30X24 YES 

DB19 PACKAGE 6  DB48 45 30X24 YES 

DB20 50 36X24 YES  DB49 160 30X24 YES 

DB21 5 36X24 YES  DB50 145 12X12 YES 

DB22 20 36X24 YES  DB51 40 24X12 YES 

DB23 PACKAGE 6  DB52 210 24X12 YES 

DB24 PACKAGE 6  DB53 10 24X12 YES 

DB25 300 24X12 YES  DB54 30 12X12 YES 

DB26 15 24X12 YES  DB55 15 24X12 YES 

DB27 40 48X36 YES  DB56 35 24X24 NO 

DB28 10 24X12 YES  DB57 35 12X12 YES 

DB29 70 24X12 YES  DB58 10 24X12 YES 

  



 

Additional Cost to package 7 Re-bid 

 

Davis Bacon Labor Requirements on just Package 7 - 

90% bid 
$383,585.69  

Misc material cost increases since July 2023 $44,733.00  

Automatic Transfer Switches that were selected to be 

pre-purchased but were not included in the 90% 

package bid (Re-Negotiated down from $77k) 

$48,255.00  

 

 

Below is the breakdown of the Electrical portion of the cost changes from 90% to 

100% included in above the numbers. This does not include the cost of Davis Bacon 

requirements on the 90% (see above) or added cost from SKM. It includes just the 

added cost of the scope change between 90% and 100%.  

   

Headworks  $    75,537.00  

RAS/WAS  $    54,486.00  

Chemical Area  $                   -    

UV Building  $    36,900.00  

Re-use  $    46,896.00  

Dewatering Building  $    72,774.00  

Electrical Building  $    42,589.00  

Site Work  $    45,395.00  

  

Total Electrical change  $ 374,577.00 
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