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Payson WWTP Upgrade and Expansion
Package 7 100% Summary of Changes
DIVISON 1 -SITE OVERHEAD/EQUIPMENT/FUEL

- Additional Supervision due to less overlap with the Early work Package
- Additional Equipment time due to less overlap with the Early work Package
- Additional Fuel due to less overlap with the Early work Package

EXCAVATION

- Increased wage cost due to SRF/Davis Bacon Requirements
- Added excavation Shoring due to property easement restrictions and existing plant
piping interference found during potholing on site.

DEMO
- Demo cost decreased due to negotiations during Package 1-5
PIPING/MECHANICAL

- Mechanical Changes for Payson Package 7 from 90% to 100%

- The change from globally sourced materials to materials that meet AIS requirements
(required by SRF), represents the largest change in mechanical cost from 90% drawings
to 100% drawings.

The Following Changes were made to meet AIS/SRF Funding Requirements.

- Ductile Iron Pipe rose by $616,500.00 which represents a 42% increase in total cost for
DIP.

- The Plumbing Subcontractor added certified payroll and Davis Bacon Wages which
added $18,000

- Miscellaneous connectors & pipe appurtenances all changed to meet AlS which added
about $120,000

- AIS bolts for the Pipe Connectors added about $27,000

- Additional Pipe Supports added about $45,000

- Flange adaptors and Expansion Joints added about $23,000

- Other misc items made up the difference.

The following additions were due to changes to the plans between 90 & 100%

- Pipe Bell Restraints were added to underground yard pipe which added $328,000
(restraints to meet AIS requirements are very expensive)

- Bypass Pumping was defined better (two bypass locations added) which added
$135,000

The following cost changes were due to changes in our approach to the work.

- Added additional shoring & dewatering for pipe trench excavation $135,000



- DIP - $ 616,500.00
- BNG Sets - $ 27,000.00
- Pipe Supports - $ 45,000.00
- FCA&EXPIJT - $ 23,000.00
- Bell Restraints - $ 328,000.00
- Bypass - $ 135,000.00
- Shoring - $ 135,000.00
- Misc - $ 31,000.00
- TOTAL - $1,340,500.00

CONCRETE GENERAL

- Overall minor changes to the concrete Such as addition of cable trenches in the
buildings, addition of wall in UV. and increase in rebar pricing due to AlS requirements.

SITE PAVING

- Increase in the cost of paving, and Davis Bacon wages.
ALL BUILDING

- Ingeneral, a2to 5% price increase for material was seen across the board.
MASONRY

- Forall buildings general price increases for material and Davis Bacon Wage increases
RAS/WAS BUILDING

- Addition of wire trench added concrete and miscellaneous metal supports, added
crane supports.

- Additional cost for Mechanical Piping, see above.

- Pricereduction in HVAC

- Priceincrease in Reciprocating Positive Displacement Pumps

HEADWORKS

- Addition of wire trenches added concrete and miscellaneous metal supports.
- Additional cost for Mechanical Piping, see above.

- Priceincrease in HVAC, due to SRF Funding Requirements

- Addition of FRP planking and grating

INFLUENT PUMP STATION

- Large increase in pumps due to spec requirements for motor and impeller. Need to
determine if this can be relaxed. Potential $100k + savings.



- Additional cost for Mechanical Piping, see above.
CHEM BUILDING

- Additional cost for Mechanical Piping, see above.

- Priceincrease in HVAC, due to SRF Funding Requirement
- Increase on the Chemical Feed Metering Pumps

- Increase on the Polyethylene Tanks

UV BUILDING

- Minor Concrete changes/Additions
- Additional cost for Mechanical Piping, see above.
- Priceincrease in HVAC, due to SRF Funding Requirement

RE-USE PUMP STATION AND TANK

- Tankthick increased and AIS requirements double price of tank
- Priceincrease in HVAC, due to SRF Funding Requirement
- Addition cost for Mechanical Piping, see above.

DEWATERING BUILDING

- Minor Concrete changes/additions

- Additional cost for Mechanical Piping, see above.

- Priceincrease in HVAC, due to SRF Funding Requirement
- Addition of Access Platforms for Sludge Presses

ELECTRIAL BUILDING

- Minor Concrete changes/Additions
- Priceincrease in HVAC, due to SRF Funding Requirement

ODOR CONTROL

- Additional cost for Mechanical Piping, see above.
- Priceincrease in HVAC, due to SRF Funding Requirement

ELECTRICAL/I&C

- See attached electrical writeup.
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CONSTRUCTION

Payson 100%

Payson 100%

SITE CONCRETE/IMPROVEMENTS

$1,174,086.76

COST COST
WORK ITEM/FACILITY COST
DIVISON 1 -SITE OVERHEAD/EQUIPMENT/FUEL $3,558,261.35
GROUND IMPROVEMENTS $0.00
EXCAVATION $3,401,086.84
DEWATERING Early Work Package
SITE WORK $7,605,810.95
DEMO $250,559.13
YARD PIPING $5,788,095.11

- Payson90%
cosT

$283,104.38
$3,507,117.86

$1,083,095.45

Payson 90%
COST

COST
$3,263,464.70
$0.00

$2,149,251.84

$5,179,318.76

100%- 90% Delta |

$294,796.65 |

$0.00

$1,251,835.00 |

$0.00

$2,426,492.19 |

Project Total Construction Contracts Current Design

$73,108,560.12

SITE PAVING $393,069.95 $306,001.08
BNR | $1,979,004.04 $1,836,642.80 _ $142,361.15 |
RAS/WAS PUMP STATION $1,979,004.04 $1,836,642.89
HEADWORKS $3,582,804.69 $3,372,515.59 _ $210,289.10 |
INFLUENT PUMP STATION $900,893.62 $688,842.24  $212,051.37 |
CHEM BUILDING $682,504.27 $580,938.19  $101,566.09 |
UV DISINFECTION $3,661,640.47 $3,236,249.21 __ $425391.25 |
RE-USE PUMP STATION AND TANK $1,092,071.60 $829,259.50  $262,812.11 |
BIOSOLIDS $3,420,514.35 $3,111,265.06 _ $309,249.29 |
SLUDGE HOLDING TANK
BLOWER BUILIDING
DEWATERING BUILIDNG $3,420,514.35 $3,111,265.06
ELECTRICAL BUILDING $722,723.71 $623,167.06 _ $99,556.65 |
ELECTRICAL & I&C/DUCT BANK $10,264,876.07 $9,283,158.38 __ $981,717.69 |
ODOR CONTROL $922,508.08 $909,070.17  $13,437.91 |
SUB TOTAL $41,794,700.03 $35,063,143.59 _ $6,731,556.44 |
PROFIT & OFFICE OH 8.5%% $3,552,549.50 $2,980,367.21 _ $572,182.30 |
INSURANCE $41,794.70 $35,063.14 $6,731.56 |
BONDS $317,723.31 $266,550.02 $51,173.29 |
Total As Shown Cost $45706,767.54  $38,345,123.96 _ $7,361,643.58 |
Contingency 3% $1,371,203.03 $3,834,512.40 _ -$2,463,309.37 |
TOTAL PACKAGE 7 100% $47,077,970.56  $42,179,636.35 _ $4,898,334.21 |
Deduct for Payouts on Prepurchase Equipment $1,755,478.99
TOTAL PACKAGE 7 CONTRACT VALUE $45,322,491.57
ALLOWANCE for Phase 2 UV Upgrade $1,829,238.00
Early Work $5,664,867.93 | $5,631,000.00 $33,867.93
Package 6 $22,121,200.62 $22,121,200.62 $0.00
Package 7 $45,322,491.57 $42,179,636.35 $3,142,855.22

$69,931,836.97

$3,176,723.15

Projet Total With UV Upgrade ALLOWANCE

$74,937,798.12




CONSTRUCTION

100% PACKAGE 2 DIVISION BREAKDOWN

Payson

100% PRICING 90% PRICING Delta 100 vs 90%
Division 1 OVERHEAD $2,983,362.00 $2,725,428.00 $257,934.00
Division 2 GROUND IMPROVEMENTS
Division 2 Demo $388,600.49 $388,600.49 $0.00
DIVISION 3-CONCRETE $2,749,763.67 $2,579,975.76 $169,787.91
DIVISION 4- MASONRY $748,521.00 $761,925.00 -$13,404.00
DIVISION 5- Misc Metals METALS $1,141,476.14 $1,012,261.49 $129,214.66
DIVISION 6- WOOD & PLACTICS $298,783.70 $204,208.34 $94,575.36
DIVISION 7- THERMAL & MOISTURE PROTECTION $498,937.00 $479,533.00 $19,404.00
DIVISION 8- DOORS & WINDOWS $512,448.00 $294,333.00 $218,115.00
DIVISION 9- FINISHES $561,291.00 $550,695.00 $10,596.00
DIVISION 10- SPECIALTIES $10,758.00 $10,758.00 $0.00
DIVISION 11- EQUIPMENT NA NA
DIVISION 12- FURNISHINGS NA NA
DIVISION 13- SPECIAL CONSTRUCTION $421,002.00 $238,889.00 $182,113.00
DIVISION 14- CONVEYING EQUIPMENT NA NA
DIVISION 22 - PLUMBING NA NA
DIVISION 23- HVAC $2,323,050.00 $2,147,070.00 $175,980.00
DIVISION 25, 26, 33- Electrical $10,256,763.29 $9,275,045.60 $981,717.69
DIVISION 27- COMMUNICATIONS NA NA
DIVISION 28- ELECTRONIC SAFETY & SECURITY SEE ELEC SEE ELEC

DIVISION 31- EARTHWORK

$3,381,770.46

$2,129,935.46

$1,251,835.00

DIVISION 31- DEWATERING $0.00
DIVISION 32 - EXTERIOR IMPROVEMENTS $638,715.65 $482,213.78 $156,501.87
DIVISION 33- UTILITIES $0.00
DIVISION 34- TRANSPORTATION SEE MECH SEE MECH
DIVISION 40- MECHANICAL $7,404,760.08 $4,906,655.58 $2,498,104.50
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT $465,623.00 $461,974.00 $3,649.00
DIVISION 43,44,46-Equipment $4,455,756.00 $4,169,805.03 $285,950.97
$0.00
Raw Cost Increase $39,241,381.47 $32,819,306.52 $6,422,074.95
$0.00
Wage Burden $1,430,288.00 $1,312,299.27 $117,988.73
Additional Sales Tax $1,123,030.56 $931,537.81 $191,492.75
Burden + Sales Tax $2,553,318.55 $2,243,837.07 $309,481.48
$0.00
Raw Cost +Burden+Sales Tax $41,794,700.03 $35,063,143.59 $6,731,556.44
$0.00
$0.00
Profit and Office OH $3,552,549.50 $2,980,367.21 $572,182.30
Insurance $41,794.70 $35,063.14 $6,731.56
Bond $317,723.31 $266,550.02 $51,173.29
$0.00
Total Profit, Bond, Insurance $3,912,067.51 $3,281,980.37 $630,087.15
$0.00

Total

$45,706,767.54

$38,345,123.96

$7,361,643.58




Overhead

PROJECT:
TOTAL:

Payson 100%
$3,558,261.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
00650 |Certificates Of Insurance $0.00 $0.00
00850 |Contingency $0.00 $0.00
00851 |Bid Service Fees $0.00 $0.00
DIVISION 1-GENERAL REQUIREMENTS
01021 |Per Diem -Civil Superintendent $0.00 $0.00
01022  |Per Diem -Mech Superintendent $0.00 $0.00
01023 |Per Diem - Others $0.00 $0.00
01024 [Bonuses $0.00 $0.00
0143 |Job Site Admistration $0.00 $0.00
01044 |Advertisement $0.00 $5,000.00 $5,000.00
0120 00 |Meaurement and Payment $0.00 $0.00
01046 |Partnering $0.00 $0.00
01047 |Supervision- General Superintendent 19 months $247,050.00 $247,050.00
01048 [Supervision-Civil $0.00 $0.00
01048 |Supervision-Mechanical 15 months $182,250.00 $182,250.00
01048 |Supervision-Mechanical $0.00 $0.00
01049 [Secretary $0.00 $0.00
01050 |Field Engineering-PM 15 months $221,000.00 $221,000.00
01050 [Field Engineer 15 months $143,000.00 $143,000.00
01051 Field Engineer 14 months $133,650.00 $133,650.00
01052 [Equipment Inventory $0.00 $0.00
01060 |Regulatory Requirements $0.00 $0.00
01061 Permits 6.08 GC $0.00 $5,000.00 $5,000.00
01062 |Licenses $0.00 $0.00
01100 |Special Project Procedures $0.00 $0.00
01170 [Safety/Training 2%mh 0.15% $70,832.00 $33,000.00 $33,000.00 $136,832.00
01171 [Safety Awards 1863.8843 $62,692.05 $0.00 $0.00
01175 |Safety Officer $0.00 $0.00
01200 |Project Meetings $0.00 $8,000.00 $8,000.00
01201 |[Travel $0.00 $0.00
01300 |Submittals $0.00 $3,500.00 $3,500.00
01310 |Progress Schedules $0.00 $14,400.00 $14,400.00
01320 |Progress Reports $0.00 $0.00
01330 [Survey Data $0.00 $7,500.00 $7,500.00
01330 |Trimble ??7?7? $0.00 $0.00
01340 |Shop Drawings, Product Data, & Samples $0.00 $0.00
01341 Plans & Engineering $0.00 $35,000.00 $35,000.00
01350 |Special Project Pocedures $0.00 $0.00
01351 Field Samples $0.00 $0.00
01360 |Layout Data $0.00 $0.00
01370 |Schedule of Values $0.00 $0.00
01380 |Construction Photos $0.00 $3,500.00 $1,500.00 $5,000.00




Overhead

PROJECT:

Payson 100%

TOTAL: $3,558,261.35
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
01400 |Quality Control $0.00 $0.00
01410 |Testing Laboratory Services 13.03 gc $0.00 $100,000.00f $100,000.00
01440 |Contractor Quality Control $0.00 $15,000.00 $15,000.00
01500 |Construction Facilities $0.00 $0.00
01505 |Mobilization $88,160.00 $5,000.00 $93,160.00
01506 |Mobilization In $2,280.00 $1,500.00 $1,500.00 $12,500.00 $17,780.00
01507 |Mobilization Out $2,280.00 $12,500.00 $14,780.00
01510 |Temporary Utilities $0.00 $0.00
01511 |Temporary Electricity $0.00 $0.00
01512 |Temporary Power $2,280.00 $1,750.00 $1,750.00 $10,000.00 $15,780.00
01513  |Temporary Heating/Airconditioning $9,120.00 $6,000.00 $4,250.00 $19,370.00
01514 |Temporary Telephone $0.00 $9,600.00 $9,600.00
01515 |Temporary Water-Potable $0.00 $4,800.00 $4,800.00
01516 |Temporary Water-Non Potable $4,560.00 $2,750.00 $4,750.00 $12,060.00
01517 |Temporary Sanitary Facilities 15 1100 $0.00 $16,500.00 $16,500.00
01518 |Temporary Trash Removal $0.00 $0.00
01519  |Temporary Trash-Dumpster Rental 750 16 $0.00 $12,000.00 $12,000.00
01520 |Temporary Construction $47,500.00 $5,000.00 $4,250.00 $6,000.00 $62,750.00
01525 |Construction Aids $0.00 $0.00
01530 |Barriers & Enclosures $0.00 $0.00
01540 |Security $0.00 $0.00
01550 |Access Roads $2,280.00 $2,150.00 $2,000.00 $6,430.00
01560 |Temporary Controls $0.00 $0.00
01561 Environmental Protection $6,840.00 $5,250.00 $3,750.00 $1,750.00 $17,590.00
01567 |Winter Protection/Snow Removal $28,500.00 $4,750.00 $33,250.00
01568 |Summer Protection $0.00 $0.00
01580 |Project Signs $380.00 $2,500.00 $2,880.00
01582 |Bulletin Board $0.00 $0.00
01590 |Field Offices and Sheds $0.00 $0.00
01591 Field Office Trailer $4,560.00 $1,750.00 $1,250.00 $36,500.00 $44,060.00
01592 |Field Office Trailer-Engineer $4,560.00 $2,500.00 $1,250.00 $16,000.00 $24,310.00
01593 |Field Office Equipment $760.00 $5,600.00 $6,360.00
01594 |Field Office Equipment-Engineer $0.00 $11,200.00 $11,200.00
01596 |Field Office Supplies $0.00 $11,200.00 $11,200.00
01596 |Field Office Supplies-Engineer $0.00 $8,000.00 $8,000.00
01598 |Computer Equipment $0.00 $12,500.00 $4,800.00 $17,300.00
01600 [Material & Equipment $0.00 $0.00
01610 [Supply of Initial Chemicals $1,520.00 $40,000.00 $41,520.00
01611 Gas & Oil 16 7500 $0.00| $120,000.00 $120,000.00
01615 [Welding Suupplies $0.00 $6,000.00 $6,000.00
01620 |Small Tools-Consumables 0.0035 $78,700.84 $0.00 $81,000.00 $81,000.00
01625 |Small Tools-Purchase 0.0035 $78,700.84 $0.00 $81,000.00 $81,000.00
01640 |Equipment Rental 15 14000 $0.00 $210,000.00 $210,000.00




Overhead

PROJECT:
TOTAL:

Payson 100%
$3,558,261.35

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
01645 |Interdepartment Rental 15 15000 $0.00 $225,000.00 $225,000.00
01646 |Cranage 15 17500 $0.00 $262,500.00 $262,500.00 $697,500.00
01650 |Starting Of Systems/Commissioning $52,000.00 $25,000.00 $20,000.00 $20,000.00 $117,000.00
01672 |Training $0.00 $0.00
01700 |Contract Closeout $24,320.00 $1,750.00 $26,070.00
01701 Punchlist $26,220.00 $5,000.00 $31,220.00
01710 [Final Cleaning $12,920.00 $1,250.00 $14,170.00
01710 |Equipment Tagging $12,920.00 $5,000.00 $17,920.00
01720 |Project Record Documents $0.00 $0.00
01730 |Operating & Maintenance Manuals $1,520.00 $5,000.00 $6,520.00
01740 |Warranties and Bonds $0.00 $0.00
01750 |Spare Parts & Maintenance Materials $0.00 $0.00
01810 |Equipment Maintenance $5,000.00 $5,000.00 $10,000.00
01820 |Small Tools Maintenance $7,600.00 $2,500.00 $10,100.00
SUBTOTALS $1,345,862.00| $388,900.00 $934,000.00| $314,600.00 $2,983,362.00 $2,983,362.00
TOTAL MANHOURS 24,018 12
AVERAGE COST/MANHOUR $56.04
TOTAL LABOR $1,345,862.00
PAYROLLTAXES,INSURANCE $471,051.70 $574,899.35
MATERIAL | $388,900.00
MATERIAL SALES TAX $30,528.65 $103,847.65 $574,899.35
EQUIPMENT $934,000.00
EQUIPMENT SALES TAX $73,319.00
SUBCONTRACTS $314,600.00
SUBTOTAL $3,558,261.35 0.184619897 $0.15




Excavation

PROJECT: Payson 100%

TOTAL: $3,401,086.84
Site
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME

DIVISION 31- EARTHWORK

3110 00 |General Dewatering Weather $9,969.14 $1,543.21 $6,620.37 $18,132.72

3110 00 |Shoring $0.00 $1,226,835.00| $1,226,835.00|Jones

311000 |Silt Fences 0.9 $0.00 $0.00 $0.00|see below

3110 00 |Excavtion Contracator 0.9 $0.00 $0.00 $1,956,605.08| $1,956,605.08|Jones
10- Headworks

3110 11 |HW Structures-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |HWBase Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
Influent PS, Reuse PS &Tank, New Plant Drain PS, Dump Stations

3110 11 |Infl PS Structures-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

311012 [Iflu PS Base Course | 30 $0.00 $0.00 $0.00|See Excavation Contractor
Orbital Ditch, Clarifiers, Anarobic Tank, Scum Pump, Splitte

3110 11 |BNR Structures-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |BNR Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
UV Disinfection Junction Box

3110 11 |UV Structures-Excav,Backfill,Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |UV Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
RAS Builidng

3110 11 |Re-USe Structures-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |Re-Use Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
Blower Building

3110 11 |Biosolids-Excav,Backfill,Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |BiosolidsBase Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
80 Electrical

3110 11 |Electrical Building-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |Electrical Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
Odor Control

3110 11 |Electrical Building-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |Electrical Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
Maintenance Building

3110 11 [Maintenance Building-Excav,Backfill, Compact $0.00 $0.00 $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |Electrical Base Course $0.00 $0.00 $0.00|See Excavation Contractor
Dewatering Building

31 10 11 |Dewatering Building-Excav,Backfill, Compact $0.00 $0.00 $0.00|See Excavation Contractor

3110 12 |Dewaterin Base Course 30 $0.00 $0.00 $0.00|See Excavation Contractor
Site Work

31 10 00 |Site Roads and Parking $8,360.00 $8,500.00 $3,500.00 $20,360.00|Alder

3110 00 |AC Paving-Excav,Backfill,Compact $0.00 $0.00 $0.00

3110 00 |Sub-Base Course AC Paving 4044.4444 20 $0.00 $0.00[Jones

3110 00 |Curb & Gutter-Excav,Backfill, Compact $3,487.73 $0.00 $1,354.17 $6,620.37 $11,462.27|Alder

3110 00 |Base Course C&G 300.92593 20 $0.00 $6,018.52 $6,018.52|Alder

3110 00 |Sidewalk/Concrete Pave-Excav,Backfill, Compact $9,480.24 $0.00 $11,003.48 $2,143.94 $22,627.66|Alder




Excavation

PROJECT:

Payson 100%

TOTAL: $3,401,086.84
Site
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
3110 00 [(Base Course Sidewalk 390.33704 18 $0.00 $7,026.07 $7,026.07 |Alder
311000 |Base Course 0 15 $0.00 $0.00 $0.00
3110 00 |Rough Grading Alder 80000 0.002 $6,080.00 $6,080.00|Alder
3110 00 |Finish Grading Alder 80000 0.003 $9,120.00 $9,120.00|Alder
31 10 00 [Filter Fabrics 8000 1.25 $912.00 $10,000.00 $10,912.00|Alder
3110 00 [Silt Fences 5000 0.9 $4,750.00 $4,500.00 $9,250.00|Alder
31 10 00 [Mics Excavation/ Backfill $19,000.00 $20,500.00 $15,250.00 $10,000.00 $64,750.00|Alder
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL |
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE |
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
SUBTOTALS $71,159.11 $56,544.59 $32,650.85| $3,208,824.76| $3,369,179.31 $3,369,179.31
TOTAL MANHOURS 1,873 1
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $71,159.11 $31,907.53
PAYROLLTAXES,INSURANCE $24,905.69
MATERIAL | $56,544.59
MATERIAL SALES TAX $4,438.75 $7,001.84 $31,907.53
EQUIPMENT $32,650.85
EQUIPMENT SALES TAX $2,563.09
SUBCONTRACTS $3,208,824.76
SUBTOTAL $3,401,086.84




Site Demo PROJECT: Payson 100%
TOTAL: $250,559.13
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK

02 20 00 |Demo Site Drying Bed 11089 0.12 $4,560.00 $106,824.00] $111,384.00|Grant Mackey

02 20 00 |Demo Site Intermediate Clarifier 275 0.20 $0.00 $0.00|Plant Performed

02 20 00 |Demo Water & Sludge Builiding 0.000 $13,680.00 $18,500.00 $10,000.00 $42,180.00

02 20 00 |Additional Site Demo 105285 0.002 $8,001.66 $19,290.00 $32,170.00 $59,461.66

02 20 00 |Gradout out Demo Area 105285 0.001 $4,000.83 $12,500.00 $6,500.00 $23,000.83

SUBTOTALS $30,242.49 $0.00 $50,290.00f $155,494.00] $236,026.49 $236,026.49

TOTAL MANHOURS 796
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $30,242.49 $14,532.64
PAYROLLTAXES,INSURANCE $10,584.87
MATERIAL | $0.00
MATERIAL SALES TAX $0.00 $3,947.77 $14,532.64
EQUIPMENT $50,290.00
EQUIPMENT SALES TAX $3,947.77
SUBCONTRACTS $155,494.00
SUBTOTAL $250,559.13




Yard Pipe

PROJECT: Payson 100%

TOTAL: $5,788,095.11
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
DIVISION 4- MASONRY
DIVISION 5- METALS
DIVISION 6- WOOD & PLACTICS
DIVISION 7- THERMAL & MOISTURE PROTECTION
DIVISION 9- FINISHES |
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 40- MECHANICAL
40 05 00 |General Piping Sucontractor $0.00 $110,000.00| $110,000.00
40 05 00 |General Piping Sucontractor $0.00 $794,953.08| $794,953.08
40 05 00 |General Piping Dewawetering $0.00 $51,790.00 $51,790.00(Jones
40 0501 (034010 PRECAST CONCRETE $33,136.00 $151,974.00 $185,110.00
40 05 02 [220125 DIP Flanged Fittings/Pipe $106,134.00| $1,280,567.00 $1,386,701.00
40 0504 | PVC Pipe $84,892.00 $943,055.00 $1,027,947.00
40 05 05 |HDPE Pipe and Fittings $5,206.00 $14,795.00 $20,001.00
40 05 06 |Hydrrants & Hose Valves $4,332.00 $29,450.00 $33,782.00
40 0508 [ MISC ITEMS $57,646.00 $81,645.00 $139,291.00
40 0509 [BYPASS PUMPING $7,600.00 $325,000.00 $332,600.00
40 05 10 [AC Paving Patch $5,662.00 $8,940.00 $14,602.00
40 05 10 [Pipe Excavation 17,035 $342,722.00 $683,982.00|] $150,000.00 $1,176,704.00|see above
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE |
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
SUBTOTALS $647,330.00( $3,519,408.00f $150,000.00( $956,743.08| $5,273,481.08 $5,273,481.08
TOTAL MANHOURS 17,035
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $647,330.00
PAYROLLTAXES,INSURANCE $226,565.50 $514,614.03
MATERIAL | $3,519,408.00
MATERIAL SALES TAX $276,273.53 $288,048.53 $514,614.03
EQUIPMENT $150,000.00
EQUIPMENT SALES TAX $11,775.00
SUBCONTRACTS $956,743.08
SUBTOTAL $5,788,095.11




Influent PS PROJECT: Payson 100%

TOTAL: $900,893.62
SPEC PHASE DESCRIPTION DESCRIPTION MHRS LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 |Concrete Form/Finish/Rub 7047 2.5011279.00 $48,602.00 $17,617.50 $66,219.50
03200 [Concrete Reinforcement 20 $1,000.00 $5,500.00 $33,462.00 $39,962.00{WSR
03250 [Concrete Accessories 281.38 $10,692.44 $9,689.63 $20,382.07
03300 [Cast-in-Place Concrete 186 $186 $0.00( $34,577.40 $4,089.80 $38,667.20
03360 [Superplasticizers 186 12 $0.00 $2,230.80 $2,230.80
03370 |Concrete SS Shoring 84.721 $3,219.40 $2,420.60 $5,640.00
03400 [Sand Blast Finish $0.00 $0.00
03600 [Grout Equipment 15 60 160 $6,080.00 $900.00 $6,980.00
03800 |[Mass Concrete 10 $186 5 $190.00 $1,860.00 $2,050.00
DIVISION 4- MASONRY
DIVISION 5- METALS
05 50 00 [Metal Fabrications 208 $8,748.60|  $37,494.00 $46,242.60|Mag Metal
0550 00 |Access Hatches 8 40 192 $8,064.00 $10,150.00 $18,214.00|AH20
0550 00 |Handrail 40 0 $0.00 $0.00 $0.00
05 05 20 |Anchor Bolts $0.00 $2,500.00 $2,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry 10 $380.00 $750.00 $1,130.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 | Bithuminous Waterproofing 1957 3 $0.00 $3,960.00 $3,960.00
07 21 16 |Building Insulation 1957 2 $0.00 $3,914.00 $3,914.00
07 90 00 |Joint Protection Fine Screen $0.00 $2,500.00 $2,500.00
DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES
09 90 00 [Painting & Coating 3.5 $0.00 $0.00|See Reuse
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT
11 00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 01 00 [General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
DIVISION 25, 26, 33- Electrical
2550 00 |Electrical Power Distibution $0.00 $0.00|See Electrical

DIVISION 27- COMMUNICATIONS

DIVISION 28- ELECTRONIC SAFETY & SECURITY

DIVISION 31- EARTHWORK |

DIVISION 32 - EXTERIOR IMPROVEMENTS

DIVISION 33- UTILITIES |

DIVISION 34- TRANSPORTATION




Influent PS

PROJECT: Payson 100%

$900,893.62
SPEC PHASE DESCRIPTION DESCRIPTION MHRS LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements 474 $19,908.00| $180,845.00 $200,753.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
4100 01 |Davit Cranes 108 $4,536.00 $1,800.00 $36,783.00 $43,119.00|American Equip
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
44 11 01 |Submersible Non Clog Pumps 200 $8,400.00 $1,500.00 $293,984.00 $303,884.00|W cubed
DIVISION 46-WATER AND WASTEWATER EQUIPMENT $142706 original
SUBTOTALS [3022.40 $119,820.44[ $304,334.93 $340,356.80 $43,836.00 $808,348.16 $808,348.16
TOTAL MANHOURS 3,022 1
AVERAGE COST/MANHOUR $39.64
TOTAL LABOR $119,820.44
PAYROLLTAXES,INSURANCE $41,937.15 $92,545.45
MATERIAL | $304,334.93
MATERIAL SALES TAX $23,890.29 $50,608.30 $92,545.45
EQUIPMENT $340,356.80
EQUIPMENT SALES TAX $26,718.01
SUBCONTRACTS $43,836.00
SUBTOTAL $900,893.62




Site Improvements & Concrete

PROJECT: Payson 100%

TOTAL: $1,174,086.76
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
0220 00 |Demo $0 $0.00 $0.00
DIVISION 3-CONCRETE
Site Concrete
03 00 10 |Concrete Form/Finish/Rub 17404 2.50 $151,468.00 $43,510.00 $194,978.00
03200 |Concrete Reinforcement $760.00 $5,500.00| $104,527.50 $110,787.50
03250 |Concrete Accessories $33,322.96 $21,755.00 $55,077.96
03300 |Cast-in-Place Concrete 597 $186 $0.00 $111,097.80 $13,140.60 $124,238.40
03360 |Superplasticizers 597 12 $0.00 $7,167.60 $7,167.60
03370 |Concrete SS Shoring $2,108.54(40 05 10 $2,108.54
03400 |Sand Blast Finish $0.00 $0.00
03600 |Grout Equipment 55 $0.00 $0.00 $0.00
03800 |Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00
DIVISION 4- MASONRY
DIVISION 5- METALS
0555 00 |Misc Metals $0 $16,887.36 $60,312.00 $77,199.36
0550 00 |Handrail 175 68 $2,940.00 $11,900.00 $14,840.00
DIVISION 6- WOOD & PLACTICS
06 10 00 [Rough Carpentry $0 $1,520.00 $5,000.00 $6,520.00
06 10 00 |Parshall Flume $1,520.00 $8,500.00 $10,020.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 16 00 [Waterproofing $0.00 $0.00
07 13 00 |[Bithuminous Waterproofing 6036 3 $0.00 $17,418.00 $17,418.00|GWC
07 21 16 |Building Insulation 6036 2 $0.00 $12,072.00 $12,072.00
DIVISION 9- FINISHES
09 90 00 [Painting & Coating 250 50 $0.00 $0.00(See reuse
DIVISION 32 - EXTERIOR IMPROVEMENTS
32 12 16 |Asphaltic Paving 50000 3.25 $0.00 $0.00
32 12 16 |Curb and Gutter, Waterway, Mow 360 30 $0.00 $10,800.00 $10,800.00
32 13 73 |Pavements Joint Sealants see paving $0.00 $0.00
32 31 13 |Masonry Fence $0.00 $0.00 $0.00
32 31 13 [Chainlink Fence 255 70 $0.00 $13,483.00 $13,483.00
32 31 14 | Slide Gates and Operators 1 6500 $0.00 $0.00|see above
32 31 14 |Precast Decortive Fencing 730 110 $0.00 $80,300.00 $80,300.00
02900 |Landscaping Gravel 3675.1 25 $13,965.38 $91,877.50 $105,842.88
02900 [Landscaping Fabric 22123 1.25 $7,566.07 $27,653.75 $35,219.82
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements $7,372.00 $69,152.00 $76,524.00 $76,524.00
40 05 10 |Pipe Excavation 194 $0.00 $0.00|see above

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

DIVISION 43-GAS, LIQUID, AND STORAGE |

DIVISION 44- POLLUTION CONTROL EQUIPMENT




Site Improvements & Concrete

PROJECT: Payson 100%

TOTAL: $1,174,086.76
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuB TOTAL SUPPLIER/SUB NAME
44 11 01 |Drain Pump Staion Pumps 2] $1,520.00 $500.00 $84,527.00 $86,547.00|Wcubed
DIVISION 46-WATER AND WASTEWATER EQUIPMENT $58577 original
SUBTOTALS $241,330.31 $462,145.65| $103,167.60| $238,600.50| $1,045,244.06 $1,045,244.06
TOTAL MANHOURS 6,301
AVERAGE COST/MANHOUR $38.30
TOTAL LABOR $241,330.31
PAYROLLTAXES,INSURANCE $84,465.61 $1,294,105.40
MATERIAL | $462,145.65 $128,842.70
MATERIAL SALES TAX $36,278.43 $44,377.09 $128,842.70
EQUIPMENT $103,167.60
EQUIPMENT SALES TAX $8,098.66
SUBCONTRACTS $238,600.50
SUBTOTAL $1,174,086.76




AC Paving PROJECT: Payson 100%
TOTAL: $393,069.95
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
0220 00 [Demo $0 $0.00 $0.00
DIVISION 3-CONCRETE
Site Concrete
DIVISION 4- MASONRY
DIVISION 5- METALS
DIVISION 6- WOOD & PLACTICS
DIVISION 7- THERMAL & MOISTURE PROTECTION
DIVISION 9- FINISHES |
DIVISION 32 - EXTERIOR IMPROVEMENTS
32 12 16 |Asphaltic Paving & Base 119838.4 3.28 $0.00 $393,069.95|  $393,069.95
DIVISION 40- MECHANICAL
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE |
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
SUBTOTALS $0.00 $0.00 $0.00| $393,069.95| $393,069.95 $393,069.95
TOTAL MANHOURS 0
AVERAGE COST/MANHOUR #DIV/0!
TOTAL LABOR $0.00
PAYROLLTAXES,INSURANCE $0.00
MATERIAL | $0.00
MATERIAL SALES TAX $0.00
EQUIPMENT $0.00
EQUIPMENT SALES TAX $0.00
SUBCONTRACTS $393,069.95
SUBTOTAL, $393,069.95




Headworks Building

PROJECT: Payson 100%

TOTAL: $3,582,804.69
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 |Concrete Form/Finish/Rub 14481 2.50] $142,006.00] $36,202.50 $178,208.50
03200 |Concrete Reinforcement $4,000.00 $25,000.00 $98,873.00 $127,873.00|WSR
03250 |Concrete Accessories $31,241.32 $18,101.25 $49,342.57
03300 [Cast-in-Place Concrete 581 $186 $0.00| $108,028.80 $12,777.60 $120,806.40
03360 [Superplasticizers 581 15 $0.00 $8,712.00 $8,712.00
03370 [Concrete SS Shoring $4,434.75 $3,334.40 $7,769.15
03400 |[Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 |Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 [Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00
DIVISION 4- MASONRY
04 20 00 |Unit Masonry 4430 38 $0.00 $131,431.00 $131,431.00{Glasgow
04 20 00 |Unit Masonry Interior 357 30 $0.00 $0.00
DIVISION 5- METALS
05 30 00 |Steel Deck Headworks 2950 9 $1,239.00 $1,684.43 $2,923.43
05 12 00 |Structural Steel Building 5 $0.00 $0.00 $0.00|see Below
05 50 00 |Metal Fabrications $53,124.96| $189,732.00 $242,856.96|Mag Metals
05 50 00 |Handrail 50 68 $840.00 $3,400.00 $4,240.00
05 0520 |Anchor Bolts $0.00 $4,500.00 $4,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $1,520.00 $5,000.00 $6,520.00
06 19 20 |Prefab Trusses 3346 4 $2,529.58 $9,399.00 $11,928.58|Burton
06 19 20 |Plywood Sheating Ceiling 3800 2 $3,192.00 $7,600.00 $10,792.00
06 10 00 |Parshall Flume $0.00 $0.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 |DampProofing 4430 3 $0.00 $13,290.00 $13,290.00
07 19 00 |Water Repellants 5647 3 $0.00 $8,608.00 $8,608.00|GWC
07 21 16 [Building Insulation 5647 2 $0.00 $11,294.00 $11,294.00
07 21 16 |Batt Insulation Insulation 3800 2 $0.00 $7,600.00 $7,600.00
07 22 00 |Roof Insulation $0.00 $0.00 $0.00|see roof
07 60 00 |Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00|see roof
07 61 13 |Standing Seam Metal Roof 3800 23 $0.00 $37,250.00 $37,250.00|RKC
07 90 00 |Joint Protection Headworks $0.00 $4,500.00 $4,500.00
DIVISION 8- DOORS & WINDOWS
08 13 00 |Metal Doors 6 7303 $3,192.00 $300.00 $43,818.00 $47,310.00|RIM
08 31 00 |Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 |Metal Coiling Overhead Doors 1 14030 $0.00 $14,030.00 $14,030.00|Miner
08 51 13 |Aluminum Windows 1 2500 $0.00 $3,100.00 $3,100.00{Olympus
08 52 00 |Skylights Solar Tubes 6 1000 $2,736.00 $300.00 $6,000.00 $9,036.00
08 71 00 |Door Hardware $0.00 $0.00 $0.00 $0.00|see doors
08 80 00 |Glazing $0.00 $0.00 $0.00

DIVISION 9- FINISHES




PROJECT:
TOTAL:

Headworks Building

Payson 100%
$3,582,804.

69

SPEC

PHASE DESCRIPTION

DESCRIPTION

LABOR

MAT'L

EQUIP

SuB

TOTAL

SUPPLIER/SUB NAME

09 90 00

Painting & Coating 3800

20

$0.00

$71,938.00

$71,938.00

Orian

09 90 00

Painting & Coating Trenches 3527

25

$0.00

$0.00

DIVISION 10- SPECIALTIES

10 44 00

Fire Protection Specialties 16

$1,216.00

$4,000.00

$5,216.00

DIVISION 11- EQUIPMENT

11 .00 00

Equipment General Provisions

$0.00

$0.00

DIVISION 12- FURNISHINGS

DIVISION 13- SPECIAL CONSTRUCTION

DIVISION 14- CONVEYING EQUIPMENT

DIVISION 22 - PLUMBING

220100

General Plumbing

See Mech

$0.00

$0.00

DIVISION 23- HVAC

23 34 00

HVAC 2793

75

$0.00

$572,509.00

$572,509.00

Team

2334 01

HVAC-Wet side

$0.00

$0.00

See mech

DIVISION 25, 26, 33- Electrical

255000

Electrical Power Distibution

$0.00

$0.00

See Electrical

DIVISION 27- COMMUNICATIONS

DIVISION 28- ELECTRONIC SAFETY & SECURITY

DIVISION 31- EARTHWORK |

DIVISION 32 - EXTERIOR IMPROVEMENTS

DIVISION 33- UTILITIES |

DIVISION 34- TRANSPORTATION

DIVISION 40- MECHANICAL

40 05 00

General Piping Requirements

$43,050.00

$260,359.00

$303,409.00

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

4100 01

Top Running Single Girder Bridge Crane

2 ton

$1,344.00

$0.00

$142,678.00

$144,022.00

American Equip

DIVISION 43-GAS, LIQUID, AND STORAGE

44 00 11

Step Screen [

$13,440.00

$3,000.00

$468,551.00

$484,991.00

Huber Pre-Bought

44 00 11

Vortex Grit Removal and washSystem

$8,064.00

$1,000.00

$600,526.00

$609,590.00

Smith & Loveless Pre-Bougt

432410

Grit Dumpsters 2

10

00

$672.00

$10,000.00

$10,672.00

44 09 01

Automatic Samplers 2 ea

$2,016.00

$950.00

$26,989.00

$29,955.00

Hach

DIVISION 44- POLLUTION CONTROL EQUIPMENT

DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS

$326,317.61

$669,723.38

$1,340,339.60

$974,423.00

$3,310,803.59

$3,310,803.59

TOTAL MANHOURS

8,2

37

AVERAGE COST/MANHOUR

$39.

61

TOTAL LABOR

$326,317.

61

PAYROLLTAXES,INSURANCE

$114,211.

16

$272,001.11




Headworks Building

PROJECT: Payson 100%

TOTAL: $3,582,804.69
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuUB TOTAL SUPPLIER/SUB NAME
MATERIAL | $669,723.38
MATERIAL SALES TAX $52,573.29 $157,789.94 $272,001.11
EQUIPMENT $1,340,339.60
EQUIPMENT SALES TAX $105,216.66
SUBCONTRACTS $974,423.00
SUBTOTAL $3,582,804.69




RAS/WAS PUMP STATION

PROJECT: Payson 100%

TOTAL: $1,979,004.04
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 |Concrete Form/Finish/Rub 3948 2.50 $111,796.00 $9,870.00 $121,666.00
03200 |Concrete Reinforcement $3,000.00 $5,500.00 $32,868.00 $41,368.00
03250 |Concrete Accessories $24,595.12 $5,428.50 $30,023.62
03300 |Cast-in-Place Concrete 183 $186 $0.00 $33,963.60 $4,017.20 $37,980.80
03360 |Superplasticizers 40 15 $0.00 $593.85 $593.85
03370 [Concrete SS Shoring $3,219.40 $2,420.60 $5,640.00
03400 |Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 |Grout Equipment 20 55 $1,520.00 $1,100.00 $2,620.00
03800 Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00
DIVISION 4- MASONRY
04 40 00 [Masonry RAS 2444 38 $0.00 $95,159.00 $95,159.00|Glasgow
04 40 00 |Masonry RAS Interior 574 30 $0.00 $0.00
DIVISION 5- METALS
05 20 00 |Metal Joist RAS 28 $0.00 $0.00 $0.00
05 30 00 |Steel Deck RAS 9 $0.00 $0.00 $0.00
0512 00 |Structural Steel 5 $0.00 $0.00
05 50 00 |Metal Fabrications $7,309.12 $26,104.00 $33,413.12
05 50 00 [|Handrail 65 68 $1,092.00 $4,420.00 $5,512.00
05 05 20 |Anchor Bolts $0.00 $2,500.00 $2,500.00
DIVISION 6- WOOD & PLACTICS|
06 10 00 [Rough Carpentry $1,520.00 $3,500.00 $5,020.00
06 19 20 |Prefab Trusses 1703 4.8 $1,748.00 $7,203.00 $8,951.00|Burton
06 19 20 [Plywood Sheating Ceiling 3059 2 $2,324.84 $6,118.00 $8,442.84
06 19 20 [Plywood Sheating Roof 3059 2 $2,324.84 $6,118.00 $8,442.84
06 60 00 |FRP Fabication $0.00 $0.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 [DampProofing 2444 3 $0.00 $7,332.00 $7,332.00
07 19 00 |Water Repellants 979 3 $0.00 $6,818.00 $6,818.00|GWC
07 21 16 [Building Insulation 979 2 $0.00 $1,958.00 $1,958.00
07 21 16 |Batt Insulation Insulation 3059 2 $0.00 $6,118.00 $6,118.00
07 22 00 |Roof Insulation $0.00 $0.00 $0.00]|see roof
07 60 00 [Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00|see roof
07 61 13 |Standing Seam Metal Roof 3059 23 $0.00 $50,150.00 $50,150.00|RTKC
07 90 00 |Joint Protection RASWAS $0.00 $6,500.00 $6,500.00
DIVISION 8- DOORS & WINDOWS
08 13 00 |Metal Doors 5 7303 $2,280.00 $250.00 $36,515.00 $39,045.00|RIM
08 31 00 |Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 |Metal Coiling Overhead Doors $0.00 $0.00 $0.00
08 51 13 |Aluminum Windows 5 $0.00 $4,745.00 $4,745.00|Olmpus
08 52 00 |Skylights Solartubes 6 1000 $2,736.00 $300.00 $6,000.00 $9,036.00
08 71 00 |Door Hardware $0.00 $0.00 $0.00 $0.00|see doors
08 80 00 |Glazing $0.00 $0.00 $0.00|see above

DIVISION 9- FINISHES




RAS/WAS PUMP STATION

TOTAL:

PROJECT: Payson 100%

$1,979,004.04

SPEC PHASE DESCRIPTION

DESCRIPTION

LABOR

MAT'L

EQUIP

SUB

TOTAL

SUPPLIER/SUB NAME

09 90 00 [Painting & Coating Chem Restant

3059

13

$0.00

$64,901.00

$64,901.00

Orion

DIVISION 10- SPECIALTIES

10 44 00 |Fire Protection Specialties

2

$304.00

$1,000.00

$1,304.00

DIVISION 11- EQUIPMENT

11 00 00 |Equipment General Provisions

$0.00

$0.00

DIVISION 12- FURNISHINGS

DIVISION 13- SPECIAL CONSTRUCTION

DIVISION 14- CONVEYING EQUIPMENT

DIVISION 22 - PLUMBING

22 01 00 |General Plumbing

See Mech

$0.00

$0.00

DIVISION 23- HVAC

23 34 00 |HVAC

3059

35

$0.00

$410,534.00

$410,534.00

23 34 01 |HVAC-Wet side

$0.00

$0.00

DIVISION 25, 26, 33- Electrical

25 50 00 |Electrical Power Distibution

$0.00

$0.00

See Electrical

DIVISION 27- COMMUNICATIONS

DIVISION 28- ELECTRONIC SAFETY & SECURITY

DIVISION 31- EARTHWORK |

DIVISION 32 - EXTERIOR IMPROVEMENTS

DIVISION 33- UTILITIES |

DIVISION 34- TRANSPORTATION

DIVISION 40- MECHANICAL

40 05 00 |General Piping Requirements

$58,842.00

$413,451.00

$472,293.00

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIP

MENT

41 01 00 |Single Girder Bridge Crane |

$1,344.00

$0.00

$87,505.00

$88,849.00

American Equip

DIVISION 43-GAS, LIQUID, AND STORAGE

DIVISION 44- POLLUTION CONTROL EQUIPMENT

DIVISION 46-WATER AND WASTEWATER EQUIPMENT

44 11 04 |Screw Centrifugal

4

$5,376.00

$9,011.00

$84,527.00

$98,914.00

W Cubed

44 12 15 |Reciprocating Positive Displacemg

3

$4,032.00

$1,000.00

$142,760.00

$147,792.00

Goble

SUBTOTALS

$235,553.32

$509,107.55

$393,928.20

$687,083.00

$1,825,672.07

$1,825,672.07

TOTAL MANHOURS

5,984

AVERAGE COST/MANHOUR

$39.36

TOTAL LABOR

$235,553.32

PAYROLLTAXES,INSURANCE

$82,443.66

$153,331.97

MATERIAL |

$509,107.55

MATERIAL SALES TAX

$39,964.94

$70,888.31

$153,331.97

EQUIPMENT

$393,928.20

EQUIPMENT SALES TAX

$30,923.36

SUBCONTRACTS

$687,083.00

SUBTOTAL

$1,979,004.04




Chemical Nutrient Removal

PROJECT: Payson 100%

TOTAL: $682,504.27
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
02 20 00 |Demo and Rehab Dewatering Building $0.00 $50,000.00 $50,000.00
DIVISION 3-CONCRETE
03 00 10 [Concrete Form/Finish/Rub 163 3.00 $5,738.00 $489.00 $6,227.00
03200 [Concrete Reinforcement $1,000.00 $3,638.00 $4,638.00
03250 [Concrete Accessories $1,262.36 $268.95 $1,531.31
03300 [Cast-in-Place Concrete 18 $186 $0.00 $3,383.34 $400.18 $3,783.52
03360 |Superplasticizers 12 $0.00 $0.00 $0.00
03370 [Dowels 361 35 $6,859.00 $12,635.00 $2,000.00 $21,494.00
03400 |Concrete Roughing $3,420.00 $250.00 $3,670.00
03600 |[Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 [Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00
DIVISION 4- MASONRY
DIVISION 5- METALS
05 12 00 |Structural Steel 5 $0.00 $0.00 $0.00|see Below
0550 00 [Metal Fabrications $1,820.00 $6,500.00 $8,320.00
0550 00 [Handrail 68 $0.00 $0.00 $0.00
05 05 20 [Anchor Bolts $0.00 $1,500.00 $1,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $760.00 $2,500.00 $3,260.00
06 11 00 [FRP Covers- $0.00 $0.00 $0.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 | Bithuminous Waterproofing 3 $0.00 $0.00 $0.00
07 21 16 |Building Insulation 0 2 $0.00 $0.00 $0.00
07 22 00 |Roof Insulation $0.00 $0.00 $0.00|see roof
07 60 00 |Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00(see roof
07 61 13 |Standing Seam Metal Roof 23 $0.00 $0.00 $0.00
07 90 00 [Joint Protection Fine Screen 500 3 $0.00 $1,500.00 $1,500.00
DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES
09 90 00 |Painting & Coating Chem 1156 35 $0.00 $40,460.00 $40,460.00
DIVISION 10- SPECIALTIES
10 34 00 |Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 |Fire Protection Specialties 2 $0.00 $0.00 $0.00
DIVISION 11- EQUIPMENT
11 00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 01 00 |General Plumbing See Mech $0.00 $0.00

DIVISION 23- HVAC




Chemical Nutrient Removal

PROJECT: Payson 100%

TOTAL: $682,504.27
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
2334 00 [HVAC $0.00 $151,333.00 $151,333.00|Team
23 34 01 [HVAC-Wet side $0.00 $0.00
DIVISION 25, 26, 33- Electrical
2550 00 [Electrical Power Distibution $0.00 $0.00|See Electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK |
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements $20,706.00 $86,500.00 $95,975.00 $203,181.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
41 22 13 |Monorail $0.00 $0.00
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
44 81 01 |High Density polyethylene Tanks $1,344.00 $500.00 $65,875.00 $67,719.00|Misco
44 14 06 |Solenoid Metering Pump Skids 3 $4,032.00 $500.00 $58,712.00 $63,244.00|Grundfos Waterford
SUBTOTALS $53,211.36f $121,036.29 $127,237.18 $342,906.00 $644,390.83 $644,390.83
TOTAL MANHOURS 1,324 1
AVERAGE COST/MANHOUR $40.19
TOTAL LABOR $53,211.36
PAYROLLTAXES,INSURANCE $18,623.98 $38,113.44
MATERIAL | $121,036.29
MATERIAL SALES TAX $9,501.35 $19,489.47 $38,113.44
EQUIPMENT $127,237.18
EQUIPMENT SALES TAX $9,988.12
SUBCONTRACTS $342,906.00
SUBTOTAL $682,504.27




UV Structure

TOTAL:

PROJECT: Payson 100%
$3,661,640.47

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
02 20 00 |Demo and Rehab Buidling UV Disinfect $7,098.00 $1,500.00 $4,788.00 $500.00 $13,886.00
02 20 00 |Demo and Rehab Buidling UV Disinfect $26,124.00 $5,000.00 $17,800.00 $8,200.00 $57,124.00
02 20 00 |Demo and Rehab Buidling UV Disinfect $8,064.00 $3,500.00 $13,200.00 $6,800.00 $31,564.00
DIVISION 3-CONCRETE
03 00 10 |Concrete Form/Finish/Rub 19174 2.50 $153,596.00 $47,935.00 $201,531.00
03200 [Concrete Reinforcement $8,000.00 $5,000.00 $157,964.10 $170,964.10
03250 [Concrete Accessories $33,791.12 $26,364.25 $60,155.37
03300 [Cast-in-Place Concrete 831 $186 $0.00| $154,638.54 $18,290.58 $172,929.12
03360 |Superplasticizers 831 15 $0.00 $12,470.85 $12,470.85
03370 |Dowels 1872 35 $35,568.00 $65,520.00 $3,000.00 $104,088.00
03370 |Concrete SS Shoring $13,877.90 $5,553.00 $19,430.90
03600 |Grout Equipment 80 55 $6,080.00 $4,400.00 $10,480.00
03800 |Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00
DIVISION 4- MASONRY
04 20 00 |Unit Masonry UV Structure 5680 38 $0.00 $231,039.00 $231,039.00
DIVISION 5- METALS
0520 00 |Metal Joist UN Structure 22 $0.00 $0.00 $0.00
05 30 00 |Steel Deck UV Structure 8 $0.00 $0.00 $0.00
05 12 00 |Structural Steel UV 5 $0.00 $0.00 $0.00|see Below
05 50 00 |Metal Fabrications UV $78,311.52| $279,684.00 $357,995.52|Stairs/Aum/FPR Covers
0550 00 |Handrail 127 68 $2,133.60 $8,636.00 $10,769.60
05 05 20 |Anchor Bolts $0.00 $5,000.00 $5,000.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $1,520.00 $8,500.00 $10,020.00
06 19 20 |Prefab Trusses 3550 4 $3,806.04| $107,020.00 $110,826.04 |Burton
06 19 20 |Plywood Sheating Ceiling 4025 2 $3,381.00 $8,050.00 $11,431.00
06 10 00 |Weirs SST $1,520.00 $20,000.00 $21,520.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 |Bithuminous Waterproofing 570 3 $0.00 $1,710.00 $1,710.00
07 21 16 |Building Insulation 570 2 $0.00 $1,140.00 $1,140.00
07 21 16 |Batt Insulation Insulation 3550 2 $0.00 $7,100.00 $7,100.00
07 22 00 |Roof Insulation 4531 3 $0.00 $13,593.00 $13,593.00
07 54 19 |Polyvinyl Chloride Roofing 0 25 $1,520.00 $0.00 $1,520.00
07 60 00 |Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00(see roof
07 61 13 |Standing Seam Metal Roof 4531 23 $0.00 $69,250.00 $69,250.00(RKC
07 90 00 |Joint Protection 1462 3 $0.00 $4,386.00 $4,386.00
DIVISION 8- DOORS & WINDOWS
08 13 00 |Metal Doors 6 7303 $3,192.00 $300.00 $43,818.00 $47,310.00(RIM
08 31 00 |Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 |Metal Coiling Overhead Doors 1 14030 $0.00 $14,030.00 $14,030.00|Miner
08 51 13 |Aluminum Windows 5 $0.00 $1,650.00 $1,650.00




UV Structure

PROJECT: Payson 100%

TOTAL: $3,661,640.47
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
08 52 00 |Skylights Solartubes 10 2300 $4,560.00 $500.00 $23,000.00 $28,060.00
08 71 00 |Door Hardware $0.00 $0.00 $0.00 $0.00|see doors
08 80 00 |Glazing $0.00 $0.00 $0.00[see above
DIVISION 9- FINISHES
09 90 00 |Painting & Coating 4025 15 $0.00 $111,594.00 $111,594.00
DIVISION 10- SPECIALTIES
10 34 00 |Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 |Fire Protection Specialties 4 2 $304.00 $1,000.00 $1,304.00
DIVISION 11- EQUIPMENT
11 00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 01 00 |General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
23 34 00 |HVAC 0 25 $0.00 $256,509.00 $256,509.00|Team
23 34 01 |HVAC-Wet side $0.00 $0.00
DIVISION 25, 26, 33- Electrical
2550 00 |Electrical Bioreactor $0.00 $0.00|See Electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK
31 00 00 [Fill for UV Trenches 429 23 $900.90 $9,867.00 $1,823.25 $12,591.15
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements $14,280.00| $169,978.00 $184,258.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
41 01 00 |Single Girder Bridge Crane $1,344.00 $0.00 $89,300.00 $90,644.00
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
46 10 00 |UV Disinfection System $20,160.00 $4,500.00 $700,400.00 $725,060.00
44 10 07 [Non Potable Water Pumps $5,040.00 $1,500.00 $110,400.00 $116,940.00|Grunddfos Tech Flow
46 70 00 |Air Compressor/Recievers 2 $3,360.00 $40,000.00 $43,360.00
SUBTOTALS $437,912.08| $959,136.64| $1,066,819.83 $885,465.10| $3,349,333.65 $3,349,333.65

TOTAL MANHOURS

10,054




UV Structure PROJECT: Payson 100%
TOTAL: $3,661,640.47
SPEC PHASE DESCRIPTION DESCRIPTION EQUIP TOTAL SUPPLIER/SUB NAME
AVERAGE COST/MANHOUR $43.55
TOTAL LABOR $437,912.08
PAYROLLTAXES,INSURANCE $153,269.23 $312,306.81
MATERIAL | $959,136.64
MATERIAL SALES TAX $75,292.23 $159,037.58 $312,306.81
EQUIPMENT $1,066,819.83
EQUIPMENT SALES TAX $83,745.36
SUBCONTRACTS $885,465.10
SUBTOTAL $3,661,640.47




Re-Use PS and Tank PROJECT: Payson 100%

TOTAL: $1,092,071.60
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 [Concrete Form/Finish/Rub 1131 2.50 $48,602.00 $2,827.50 $51,429.50
03200 |Concrete Reinforcement $1,500.00 $9,405.00 $10,905.00{WSR
03250 |[Concrete Accessories $10,692.44 $1,555.13 $12,247 .57
03300 [Cast-in-Place Concrete 50 $186 $0.00 $9,207.00 $1,089.00 $10,296.00
03360 |Superplasticizers 50 12 $0.00 $594.00 $594.00
03370 |Concrete SS Shoring $4,259.80 $1,681.50 $5,941.30
03400 [Saw Cut and Demo SOG( new Pipe) $1,140.00 $500.00 $500.00 $200.00 $2,340.00
03600 [Grout Equipment 15 40 $1,520.00 $600.00 $2,120.00
03800 [Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00
DIVISION 4- MASONRY
04 20 00 [Unit Masonry Re-Use PS 1600 38 $0.00 $0.00
DIVISION 5- METALS
05 50 00 [Metal Fabrications $1,283.33 $5,500.00 $6,783.33
05 50 00 |Handrail 40 $0.00 $0.00 $0.00
05 05 20 |Anchor Bolts $0.00 $0.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $380.00 $500.00 $880.00
06 19 20 [Plywood Sheating Ceiling 2 $0.00 $0.00 $0.00
06 19 20 [Prefab Trusses 13 $0.00 $0.00 $0.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 [ Bithuminous Waterproofing 866 3 $0.00 $7,500.00 $7,500.00
07 21 16 [Building Insulation 866 2 $0.00 $1,732.00 $1,732.00
07 21 16 [Batt Insulation Insulation 0 2 $0.00 $0.00 $0.00
07 22 00 [Roof Insulation $0.00 $0.00 $0.00|see roof
07 54 19 |Polyvinyl Chloride Roofing $1,520.00 $0.00 $1,520.00
07 60 00 |Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00|see roof
07 61 13 |Standing Seam Metal Roof 23 $0.00 $0.00 $0.00
07 90 00 |Joint Protection $0.00 $1,500.00 $1,500.00
DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES
09 90 00 |Painting & Coating 0 3.5 $0.00 $119,339.00 $119,339.00(Orion
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT
1100 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
4100 00 [Steel Tank | $3,040.00 $2,500.00 $415,462.00 $421,002.00| Tank Connection
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING |




Re-Use PS and Tank

PROJECT:

Payson 100%

TOTAL: $1,092,071.60
22 01 00 |General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
23 34 00 |HVAC 1025 35 $0.00 $75,232.00 $75,232.00(Team
23 34 01 |HVAC-Wet side $0.00 $0.00
DIVISION 25, 26, 33- Electrical
25 50 00 [Electrical Power Distibution $0.00 $0.00|See Electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK |
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements $14,952.00/ $100,063.00 $115,015.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE |
DIVISION 44- POLLUTION CONTROL EQUIPMENT
44 11 01 |Booster Pump Skid $5,040.00 $500.00 $5,540.00|see UV Pump Skid
44 10 05 |Vertical Turbine Pumps $3,360.00 $500.00 $176,100.00 $179,960.00|Delco
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
SUBTOTALS $97,479.57| $128,388.13 $177,689.00 $630,370.00 $1,033,926.70 $1,033,926.70
TOTAL MANHOURS 2,494 1
AVERAGE COST/MANHOUR $39.09
TOTAL LABOR $97,479.57
PAYROLLTAXES,INSURANCE $34,117.85 $58,144.90
MATERIAL | $128,388.13
MATERIAL SALES TAX $10,078.47 $24,027.05 $58,144.90
EQUIPMENT $177,689.00
EQUIPMENT SALES TAX $13,948.59
SUBCONTRACTS $630,370.00
SUBTOTAL $1,092,071.60




Dewatering Building

PROJECT: Payson 100%

TOTAL: $3,420,514.35
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 [Concrete Form/Finish/Rub 4633 2.50 $59,052.00 $11,582.50 $70,634.50
03200 |Concrete Reinforcement $4,000.00 $32,076.00 $36,076.00|WSR
03250 [Concrete Accessories $12,991.44 $6,370.38 $19,361.82
03300 |Cast-in-Place Concrete 178 $186 $0.00 $33,145.20 $3,920.40 $37,065.60
03360 |Superplasticizers 178 15 $0.00 $2,673.00 $2,673.00
03370 |Concrete SS Shoring $3,219.40 $2,420.60 $5,640.00
03400 |[Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 [Grout Equipment 60 55 $3,040.00 $3,300.00 $6,340.00
03800 [Mass Concrete 10 $186 $190.00 $1,860.00 $2,050.00
DIVISION 4- MASONRY
04 20 00 [Unit Masonry Dewater 6136 38 $0.00 $230,331.00]  $230,331.00
04 20 00 [Unit Masonry Dewater Interior 2184 30 $0.00 $0.00
DIVISION 5- METALS
0520 00 [Metal Jois/Trusst Membrane 40 $0.00 $0.00 $0.00
05 30 00 [Steel Deck Membrane 4965 6 $0.00 $0.00
0512 00 [Structural Steel $0.00 $0.00 $0.00
05 50 00 [Metal Fabrications Dewatering $38,273.76 $136,692.00 $174,965.76
0550 00 [Handrail 98 68 $1,646.40 $6,664.00 $8,310.40
050520 [Anchor Bolts $0.00 $1,500.00 $1,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $570.00 $1,200.00 $1,770.00
06 19 20 |Plywood Sheating Ceiling 4696 2 $3,568.96 $9,392.00 $12,960.96
06 19 20 |Plywood Sheating Ceiling 4696 2 $3,568.96 $9,392.00 $12,960.96
06 19 20 [Prefab Trusses 4167 4 $3,773.40 $14,356.00 $18,129.40
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 |Dampproofing 6136 4 $0.00 $24,544.00 $24,544.00
07 19 00 |Water Repellants 972 3 $0.00 $4,970.00 $4,970.00{GWC
07 21 16 |[Building Insulation 972 2 $0.00 $3,244.00 $3,244.00|USI
07 21 16 |Batt Insulation Insulation 4696 2 $0.00 $9,392.00 $9,392.00
07 21 16 |Roof Insulation 4696 3 $0.00 $14,088.00 $14,088.00
07 61 13 |Standing Seam Metal Roof 4965 22 $0.00 $76,780.00 $76,780.00|RKC
07 90 00 |Joint Protection Membrane 258 $0.00 $0.00 $0.00
DIVISION 8- DOORS & WINDOWS
08 13 00 [Metal Doors and existing 21 7303 $9,576.00 $200.00 $153,363.00 $163,139.00|RIM
08 31 00 |Access Hatches $0.00 $0.00
08 33 13 |Metal Coiling Overhead Doors 6 14030 $0.00 $84,180.00 $84,180.00|Miner
08 51 13 [Aluminum Windows 70 240 $0.00 $4,350.00 $4,350.00
08 52 00 |Skylights Solartubes 12 1000 $5,472.00 $600.00 $12,000.00 $18,072.00
08 71 00 |Door Hardware $0.00 $0.00 $0.00 $0.00|see doors




Dewatering Building

PROJECT: Payson 100%

TOTAL: $3,420,514.35
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
08 80 00 |Glazing $0.00 $0.00 $0.00
DIVISION 9- FINISHES
09 51 10 |Acoustical Wall & Panel Ceilings 35 $0.00 $0.00 $0.00
09 90 00 |Painting & Coating 4420 15 $0.00 $112,759.00 $112,759.00
DIVISION 10- SPECIALTIES
10 34 00 |Architectural Sunshades 3500 $0.00 $0.00 $0.00 $0.00
10 44 00 |Fire Protection Specialties 5 2 $380.00 $1,250.00 $1,630.00
DIVISION 11- EQUIPMENT
11 .00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 0100 |General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
2334 00 [HVAC 4420 35 $0.00 $576,985.00 $576,985.00| Team
23 34 01 [HVAC-Wet side $0.00 $0.00
DIVISION 25, 26, 33- Electrical
2550 00 |Electrical Power Distibution $0.00 $0.00|See Electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK |
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL
40 05 00 [General Piping Requirements $38,178.00| $222,149.00 $32,750.00 $293,077.00
40 12 00 |Temp Press Conveyor $3,948.00 $40,000.00 $43,948.00|added Alder to Supply
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
4101 00 |Single Girder Bridge Crane | $1,344.00 $5,000.00 $92,645.00 $98,989.00(American Equip
DIVISION 43-GAS, LIQUID, AND STORAGE
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
46 01 01 |Screw Press 2 $40,320.00 $1,500.00 $665,500.00 $707,320.00 [Huber-Prebought
46 01 01 |Temp Press 1 $0.00 $0.00|Early Work Package
46 90 90 |Air Compressor 1 $3,360.00 $2,000.00 $20,000.00 $25,360.00|no spec
44 75 81 |Shaftless Conveyors and Sludge L 1 $5,040.00 $1,500.00 $298,220.00 $304,760.00|{JDV Goble
SUBTOTALS $241512.32] $513,496.68] $1,046,898.40] $1,206,449.00] $3,208,356.39 $3,208,356.39




Dewatering Building

PROJECT: Payson 100%

TOTAL: $3,420,514.35
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuB TOTAL SUPPLIER/SUB NAME
TOTAL MANHOURS 5,999 3
AVERAGE COST/MANHOUR $40.26
TOTAL LABOR $241,512.32
PAYROLLTAXES,INSURANCE $84,529.31 $212,157.95
MATERIAL | $513,496.68
MATERIAL SALES TAX $37,228.51 $127,628.64 $212,157.95
EQUIPMENT $1,246,898.40
EQUIPMENT SALES TAX $90,400.13
SUBCONTRACTS $1,206,449.00
SUBTOTAL $3,420,514.35




Electrical Building

PROJECT: Payson 100%

TOTAL: $722,723.71
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 [Concrete Form/Finish/Rub 3271 2.50 $54,150.00 $8,177.50 $62,327.50
03200 [Concrete Reinforcement $2,000.00 $5,500.00 $21,780.00 $29,280.00({WSR
03250 [Concrete Accessories $11,913.00 $4,497.63 $16,410.63
03300 |Cast-in-Place Concrete 121 $186 $0.00 $22,506.00 $2,662.00 $25,168.00
03360 |Superplasticizers 121 15 $0.00 $1,815.00 $1,815.00
03370 |Concrete SS Shoring $13,877.90 $5,553.00 $19,430.90
03400 [Sand Blast Finish $0.00 $0.00 $0.00 $0.00
03600 |Grout Equipment 55 $0.00 $0.00 $0.00
03800 |Mass Concrete 20 $186 $380.00 $3,720.00 $4,100.00
DIVISION 4- MASONRY
04 20 00 |Unit Masonry Electrical 1282 38 $0.00 $53,561.00 $53,561.00
04 20 00 |Unit Masonry Electrical larger 30 $0.00 $7,000.00 $7,000.00
DIVISION 5- METALS
0520 00 [Metal Joist Electrical $0.00 $0.00 $0.00
05 30 00 [Steel Deck Electrical 3388 8 $1,422.96 $27,104.00 $28,526.96
05 12 00 |Structural Steel Electrical 5 $0.00 $0.00 $0.00
05 50 00 [Metal Fabrications Electrical $1,555.40 $6,666.00 $8,221.40
0550 00 [Handrail 68 68 $1,142.40 $4,624.00 $5,766.40
05 05 20 [Anchor Bolts $0.00 $6,500.00 $6,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $760.00 $2,500.00 $3,260.00
06 19 20 |Plywood Sheating Ceiling 1561 2 $1,186.36 $3,122.00 $4,308.36
06 19 20 |Plywood Sheating Ceiling 236 2 $179.36 $472.00 $651.36
06 19 20 |Prefab Trusses 320 13 $0.00 $4,384.00 $4,384.00|Burton
06 19 20 |Prefab Trusses Large Building 236 3 $1,186.36 $708.00 $1,894.36
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 |Dampproofing 1282 3 $0.00 $3,846.00 $3,846.00
07 13 00 |Dampproofing Larger Building 180 3 $0.00 $540.00 $540.00
07 19 00 |Water Repellants 480 3 $0.00 $2,440.00 $2,440.00|GWC
07 21 16 |Building Insulation 480 2 $0.00 $960.00 $960.00
07 21 16 |Building Insulation Large Building 36 2 $0.00 $72.00 $72.00
07 21 16 [Batt Insulation Insulation 1561 2 $0.00 $3,122.00 $3,122.00
07 21 16 |Batt Insulation Insulation Larger By 236 2 $0.00 $472.00 $472.00
07 22 00 |Roof Insulation 0 $0.00 $0.00 $0.00|see roof
07 42 13 |Preformed Metal Wall Panels 9 $0.00 $0.00 $0.00
07 50 00 |Elastomeric Sheet Roofing $0.00 $0.00 $0.00
07 54 19 |Polyvinyl Chloride Roofing 25 $1,520.00 $0.00 $1,520.00
07 60 00 |Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00(see roof
07 61 13 |Standing Seam Metal Roof 1561 25 $0.00 $27,920.00 $27,920.00|RKC
07 61 13 |Standing Seam Metal Roof Larger 250 25 $0.00 $6,250.00 $6,250.00|RKC




Electrical Building

PROJECT: Payson 100%

TOTAL: $722,723.71
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
07 90 00 [Joint Protection Membrane | 880 3 $0.00 $2,640.00 $2,640.00
DIVISION 8- DOORS & WINDOWS
08 13 00 [Metal Doors 3 7303 $1,596.00 $300.00 $21,909.00 $23,805.00(RIM
08 31 00 |Access Hatches $0.00 $0.00 $0.00 $0.00
08 33 13 |Metal Coiling Overhead Doors 12000 $0.00 $0.00
08 51 13 [Aluminum Windows 10 $0.00 $1,550.00 $1,550.00|Olympus
08 52 00 |Skylights $0.00 $0.00 $0.00 $0.00
08 71 00 |Door Hardware $0.00 $0.00 $0.00 $0.00|see doors
08 80 00 |Glazing $0.00 $0.00 $0.00[see above
DIVISION 9- FINISHES
09 90 00 |Painting & Coating 1561 10 $0.00 $22,940.00 $22,940.00(Orion
09 90 00 |Painting & Coating Larger Building 236 10 $0.00 $2,360.00 $2,360.00|Orion
DIVISION 10- SPECIALTIES
10 34 00 |Architectural Sunshades 2500 $0.00 $0.00 $0.00 $0.00
10 44 00 |Fire Protection Specialties 4 2 $304.00 $1,000.00 $1,304.00
DIVISION 11- EQUIPMENT
11 00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 01 00 |General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
23 34 00 |HVAC 1561 15 $0.00 $279,948.00 $279,948.00|Team
2334 01 [HVAC-Wet side $0.00 $0.00|see mech
DIVISION 25, 26, 33- Electrical
2550 00 |Electrical Power Distibution $0.00 $0.00|see electrical
DIVISION 27- COMMUNICATIONS
DIVISION 28- ELECTRONIC SAFETY & SECURITY
DIVISION 31- EARTHWORK |
DIVISION 32 - EXTERIOR IMPROVEMENTS
DIVISION 33- UTILITIES |
DIVISION 34- TRANSPORTATION
DIVISION 40- MECHANICAL
40 05 00 |General Piping Requirements $3,360.00 $10,000.00 $13,360.00
DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT
DIVISION 43-GAS, LIQUID, AND STORAGE |
DIVISION 44- POLLUTION CONTROL EQUIPMENT
DIVISION 46-WATER AND WASTEWATER EQUIPMENT
SUBTOTALS $96,533.74 $78,879.13 $64,841.00 $437,401.00 $677,654.87 $677,654.87




Electrical Building PROJECT: Payson 100%

TOTAL: $722,723.71
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuB TOTAL SUPPLIER/SUB NAME
TOTAL MANHOURS 2,509 1
AVERAGE COST/MANHOUR $38.48
TOTAL LABOR $96,533.74
PAYROLLTAXES,INSURANCE $33,786.81 $45,068.84
MATERIAL | $78,879.13
MATERIAL SALES TAX $6,192.01 $11,282.03 $45,068.84
EQUIPMENT $64,841.00
EQUIPMENT SALES TAX $5,090.02
SUBCONTRACTS $437,401.00
SUBTOTAL $722,723.71




Electrical and Duct Bank

PROJECT:

Payson 100%

TOTAL: $10,264,876.07
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 25, 26, 33- Electrical
25 00 00 [Electrical Bond 32 moth Performace Bond $0.00 $162,000.00 $162,000.00 [silver
25 00 00 |Electrical General Conditions $0.00 $1,160,102.00| $1,160,102.00|silver
General Site Work
25 00 00 |Electrical General Site, Ductbanks, Site Lighting $0.00 $2,132,930.89| $2,132,930.89|silver
Electrical Building
25 00 00 |Electrical Building and Generator Misc Electrical $0.00 $327,450.37 $327,450.37 [silver
25 00 00 |Generator Package Cost $0.00 $694,189.00 $694,189.00 [silver
25 00 00 |Electrical Equipment Package Cost $0.00 $1,074,587.00| $1,074,587.00]silver
Headworks Building
25 00 00 [Headworks and Influent PS $0.00 $544,492.86 $544,492 .86 [silver
25 00 00 [Headworks and Influent PS $0.00 $209,294.20 $209,294.20 [silver
Digester Builidng (Sludge Holding)
25 00 00 |Sludge Holding and Blower Building $0.00 $78,697.57 $78,697.57 [silver
UV Disinfection Building
25 50 00 |UV Disinfection Building $0.00 $358,579.55| $358,579.55silver
25 50 00 [UV Disinfection Building $0.00 $175,812.20 $175,812.20|silver
Chemical Builidng
25 50 00 [Chemical Building $0.00 $71,803.87 $71,803.87 |silver
25 50 00 [Chemical Building ATS $0.00 $10,250.00 $10,250.00|silver
RAS/WAS Building
25 00 00 [RAS/WAS Pump Station $0.00 $384,549.83 $384,549.83 [silver
25 00 00 |[RAS/WAS Pump Station Equipment Cost $0.00 $279,959.20 $279,959.20 [silver
Dewatering Building
25 50 00 [Dewatering Building $0.00 $279,964.73 $279,964.73 silver
25 50 00 |Dewatering Building Equipment Cost $0.00 $172,469.20 $172,469.20 [silver
RE-Use Pump Station
25 50 00 [Re Use Pump Station $0.00 $191,342.22 $191,342.22silver
25 50 00 [Re Use Pump Station $0.00 $175,535.00 $175,535.00 [silver
PLC, Instrumentation, Integration, and Programming (BY SKM)
25 50 00 [PLC, Instrumentation, Integration, and Programming (BY SKM) $0.00 $1,649,731.00| $1,649,731.00]silver
25 50 00 [Lighting Protection $0.00 $80,000.00 $80,000.00 |silver
25 50 00 [Duct Bank Rebar $17,442.00 $25,580.60 $43,022.60
SUBTOTALS $17,442.00 $25,580.60 $0.00 $10,213,740.69($10,256,763.29 $10,256,763.29
TOTAL MANHOURS 459 0
AVERAGE COST/MANHOUR $38.00
TOTAL LABOR $17,442.00 $8,112.78
PAYROLLTAXES,INSURANCE $6,104.70
MATERIAL $25,580.60
MATERIAL SALES TAX $2,008.08 $2,008.08 $8,112.78
EQUIPMENT $0.00
EQUIPMENT SALES TAX $0.00
SUBCONTRACTS $10,213,740.69

SUBTOTAL

$10,264,876.07




Electrical and Duct Bank PROJECT: Payson 100%
TOTAL: $10,264,876.07

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuB TOTAL SUPPLIER/SUB NAME




Odor Control

PROJECT: Payson 100%

TOTAL: $922,508.08
SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SUB TOTAL SUPPLIER/SUB NAME
DIVISION 2-SITEWORK
DIVISION 3-CONCRETE
03 00 10 [Concrete Form/Finish/Rub 3766 2.50 $30,780.00 $9,415.00 $40,195.00
03200 [Concrete Reinforcement $1,600.00 $5,500.00 $2,260.00 $9,360.00
03250 [Concrete Accessories $6,771.60 $5,178.25 $11,949.85
03300 [Cast-in-Place Concrete 11 $180 $0.00 $2,034.00 $248.60 $2,282.60
03360 |Superplasticizers 11 10 $0.00 $113.00 $113.00
03370 |Concrete SS Shoring $788.88 $311.40 $1,100.28
03400 [Sand Blast Finish $0.00 $0.00
03600 [Grout Equipment 10 55 $6,080.00 $550.00 $6,630.00
03800 [Mass Concrete 10 $180 $190.00 $1,800.00 $1,990.00
DIVISION 4- MASONRY
DIVISION 5- METALS
0550 00 [Metal Fabrications Odor $10,089.10f  $43,239.00 $53,328.10(Mag Metals
05 50 00 [Handralil 89 68 $1,495.20 $6,052.00 $7,547.20
05 05 20 |Anchor Bolts $0.00 $1,500.00 $1,500.00
DIVISION 6- WOOD & PLACTICS
06 10 00 |Rough Carpentry $760.00 $2,000.00 $2,760.00
DIVISION 7- THERMAL & MOISTURE PROTECTION
07 13 00 |Waterproofing 468 3 $0.00 $1,404.00 $1,404.00
07 16 00 [Cementitious Waterproofing 5 $0.00 $0.00 $0.00
07 60 00 [Metal Flashing, Gutters, Downspouts $0.00 $0.00 $0.00|see roof
07 61 13 |Standing Seam Metal Roof 18 $0.00 $0.00 $0.00
07 90 00 |[Joint Protection Membrane 250 4 $0.00 $1,000.00 $1,000.00
DIVISION 8- DOORS & WINDOWS
DIVISION 9- FINISHES
09 90 00 |Painting & Coating 3.5 $0.00 $15,000.00 $15,000.00
DIVISION 10- SPECIALTIES
DIVISION 11- EQUIPMENT
11 00 00 |Equipment General Provisions $0.00 $0.00
DIVISION 12- FURNISHINGS
DIVISION 13- SPECIAL CONSTRUCTION
DIVISION 14- CONVEYING EQUIPMENT
DIVISION 22 - PLUMBING
22 01 00 |General Plumbing See Mech $0.00 $0.00
DIVISION 23- HVAC
2334 00 [HVAC 25 $0.00 $0.00
23 34 01 [HVAC-Wet side $0.00 $0.00
DIVISION 25, 26, 33- Electrical
2550 00 |Electrical Power Distibution $0.00 $0.00|See Electrical

DIVISION 27- COMMUNICATIONS




Odor Control PROJECT: Payson 100%
TOTAL: $922,508.08

SPEC PHASE DESCRIPTION DESCRIPTION LABOR MAT'L EQUIP SuB TOTAL SUPPLIER/SUB NAME

DIVISION 28- ELECTRONIC SAFETY & SECURITY

DIVISION 31- EARTHWORK |

DIVISION 32 - EXTERIOR IMPROVEMENTS

DIVISION 33- UTILITIES |

DIVISION 34- TRANSPORTATION

DIVISION 40- MECHANICAL

40 05 00 |General Piping Requirements $39,228.00| $186,233.00 $225,461.00

DIVISION 41- MATERIAL PROCESSING & HANDLING EQUIPMENT

DIVISION 43-GAS, LIQUID, AND STORAGE |

DIVISION 44- POLLUTION CONTROL EQUIPMENT

44 31 00 |Biofilter Odor Control System $12,726.00 $5,500.00 $406,100.00 $424,326.00|Decreased $12k
44 31 00 |Biofilter Odor Filter Fabic 688 6 $672.00 $672.00

44 3100 |Biofilter Odor HDPE Liner 802 9 $1,008.00 $5,500.00 $6,508.00

44 31 00 |FRP Blower 1 20000 $3,360.00 $3,360.00

44 31 00 [FRP Enclosure 1 20000 $3,360.00 $3,360.00|Team

44 31 00 |FRP Duct 1 20000 $5,922.00 $5,922.00

DIVISION 46-WATER AND WASTEWATER EQUIPMENT

SUBTOTALS $124,830.78]  $263,925.65]  $411,848.60 $25,164.00]  $825,769.03 $825,769.03
TOTAL MANHOURS 3,088 1
AVERAGE COST/MANHOUR $40.43
TOTAL LABOR $124,830.78
PAYROLLTAXES,INSURANCE $43,690.77 $96,739.05
MATERIAL | $263,925.65
MATERIAL SALES TAX $20,718.16 $53,048.28
EQUIPMENT $411,848.60
EQUIPMENT SALES TAX $32,330.12
SUBCONTRACTS $25,164.00

SUBTOTAL $922,508.08




Payson WWTP Upgrades Equipment
and Subcontractor Bids

Highlighted in the quote

Spec Section Description Local Representive Vendor
33 05 01.01 Welded Steel Pipe NONE
3305 01.02 DIP C&B Piping N/A
33 05 01.09-12 &12.01 PVC C900/Storm [[PVC C900/Storm Drain/Sewer Ferguson
HD Fowler
Mountainland
33 05 13 Precast Manholes & Structures|Precast Manholes & Structures Geneva Pipe
33 12 13/19 Water Service Connections ¢ Water Service Connections and Hydrants |Ferguson
(Incl boxes & accessories) HD Fowler
Mountainland
330502 Fabricated Slide Gates Coombs Hopkins Whipps
W-Cubed Hydro Gate

Goble Sampson

Golden Harvest

Rocky Mountain Valve

Orbinox

Dlvision 13 - Special Construction

132010

Bolted Steel Water Sotrage Tanks

Goble Sampson

Tank Connect

Coombs Hopkins CST
Division 14 - Conveying System
14 61 00 Trolley Hoists HOJ HOJ
American Equipment American Equipment
14 65 00 Overhead Crane HOJ HOJ
American Equipment American Equipment
OCleng OCleng
14 69 00 Davit Cranes OCleng OCleng
CH Spencer CH Spencer
40 05 15 Pipe Supports Pipe Supports Tri Star

4027 00.10-12

PVC /CPVC Pipe

Harrington Plastics

Ferguson

40 27 02 Process Valves and Operators |Valve Package Complete Ferguson Pratt/Mueller
HD Fowler Dezurick
Rocky Mountain Valve Valmatic

Package 6
Price

$ 1,277,000.00

$ 450.00
No Bid
No Bid

$382,280.00
$396,251.00
$383,675.00
$861,108.00

$99,650.00
$31,962.00

$8,540.00

$9,500.00

$956,693.00
$1,005,000.00

Package 7 Package 7 100%
Price Price
$ 1,434,000.00 $ 2,051,195.00
$ 646,000.00 $ 953,700.00
No Bid
No Bid
$ 145,000.00 $ 145,000.00
$ 39,300.00 $ 46,450.00
No Bid
No Bid
$233,349.00 $415,462.00
$291,080.00
$527,750.00 $527,750.00
$500,923.00 $500,923.00
$286,785.00 $281,245.00
$38,490.00 $38,490.00
$111,626.00 $111,626.00
$182,500.00 $182,500.00
$40,000.00 $40,000.00
$5,000.00 $5,000.00 |(Incomplete Scope)

$585,000.00 (Incomplete scope)

(Incomplete scope)




Division 44- Equipment

44 09 01 Automatic Samplers Hach Hach
4410 05 Vertical Turbine Pumps Delco Western Flowserve
Nickerson National
Flow Tech Simflo
CH Spencer Goulds
Vertical Turbine Inline Booster Pumps
44 10 07 Skid Tech-Flow Grundfos
Delco Western Tiger
441101 Submersible Non-Clog Pumps W- Cubed KSB
Influent and Plant Drain PS Davidson Sulzer
Xylem Flyght
Delco Western Flowserve
AH20 Brooks Proch Wilo
441104 Horizontal Screw Centrifugal Pumps Misco Water Hayward Gordan
W-Cubed Wemco
Goble Sampson Vaughan
Davidson Hidrostal
441119 Odor Control Centrifugal Fans See Odor Contro Package
4411 80 Chopper Pumps Misco Water Hayward Gordan
Goble Sampson Vaughn
Xylem Flyght
44 1190 Submersible Horizontal Propeller Pump  |AH20 Wilo
W-Cubed KSB
Xylem Flyght
Reciprocation Positive Displacement
441215 Pumps Goble Sampson Penn Valley
44 14 06 Solenoid Metering Pump Skids Waterford Grundfos
‘ Davidson ProMinent

i

443121

Perry Fiberglass

Perry Fiber Glass

Biofiltration Odor Control System

Shaftless Conveyors and Sludge Loadout

44 75 81 Sytem Goble Sampson JDV Equipment
Coombs Hopkins Custom Conveyor
44 81 01 High Density Polyethylene Tanks Misco Water Poloy Processing
Goble Sampsonn Assmann Corp
Tank Equipment Tank Equipment
44 85 01 Submersible Mixers AH20 Wilo
W-Cubed KSB
Xylem Flyght
Davidson Sulzer

$26,654.26 $26,988.38
$168,900.00 $176,100.00
$266,670.00 $239,140.00
$273,000.00
awaiting price breakout
$106,962.73 $110,400.00
$162,000.00 $192,100.00
Suggested Option
$173,146.00 $369,866.00/$201,263.00
$178,746.00 $180,846.00
$406,932.00 $292,529.00
$504,600.00
$273,898.32 $333,414.00
$95,550.00) $155,260.00]
$84,527.00 $84,527.00
$168,370.00
$176,133.00
$62,180.00
$75,170.00
$24,935.65 Does not meet spec
$114,555.32
$85,400.00
$117,647.00
$128,790.00 $142,760.00
$56,712.00 $58,712.00
$55,176.00 $63,515.00]
$418,000.00 $409,000.00
$298,220.00 $298,220.00
$505,650.00
$63,850.00 $65,875.00
$31,310.00 $72,248.00
$69,323.00
$94,744.71
$89,058.00
$239,072.08
Priced after bid date, vendor changed
$65,307.00 reps during bid process




SUBCONTRATOR BIDS

Division 2 - Existin Conditions

$125,888.00 $125,888.00
$435,330.00 $465,600.00 With Duct
$433,494.00 No Duct Bar ($60k adder)
$378,919.00 No Duct Bar ($60k adder)
$432,850.00 No Duct Bar ($60k adder)
$186.00 Price per Cyd
$790,405.00 $873,848.00
$962,820.00 $1,094,105.00
$677,854.00 $774,606.00
$48.67 $67.17 per If
$40.58 per LF

$66,334.48

$44,214.00 $49,223.00

$33,985.00 $35,285.00
$250,580.00 $261,350.00
$141,690.00 $299,390.00

$194,674.00|Looking at scope
$280,257.00|

$122,879.53 $140,284.00

$14,045.00 $15,350.00
$495,235.00 $495,235.00
$110,000.00 $128,725.00

$2,111,195.00
$1,927,749.00

$2,323,050.00

$8,997,023.00

$1,916,605.00

$10,170,749.00

Added in lighting protect and bond

$1,956,577.74

02 4100 Demolition Grant Mackay Grant Mackay

Division 3 Conctete

03 20 00 Reinforcement Steel Rocky Mountain Rebar $1,017,400.00
Champion $1,133,900.00
CMC $1,055,050.00
Nucor Harris

03 3000 Concrete Jack Parson $186.00

0420 00 Masonry Glasgow Glasgow
IMS

053100 Deck and Joist Steel Encounters $121,615.02

05 50 00,05 10 00,05 53 00 Misc. Metals, Structure Steel, Grating Magnuson Metals $629,109.00

Fiberglass planks

055210 Hand Rail Golden Golden
Peak To Peak Peak To Peak

06 19 20 Pre-Fab Wood Trusses Buton Burton

07 11 00/07 19 00/07 90 00 Waterproof/Dagmproofing GWC

07 21 00/07 21 40 Building Insulation/Batt Insulation usl usl $2,545.00

07411 Membrane Roof System Olsen Olsen $42,500.00

074111 Metal Roof Panels Raymond Keller

081110 Metal Doors and Frames Robert | Merrell $61,230.00
Midwest
Beacon

083320 Overhead Coiling Doors Miner- Overhead Door

08 80 00 AluminumWindows Olympus Glazing

08 45 00 Skylights Alder Sales $36,725.00

09 90 00 Painting and Coatings Orion $184,904.00

220000 Plumbing Salisbury

233333 HVAC Team Mechanical $245,930.00
MSS

26 00 00 Electrical Silver Electric $1,408,310.00

312316 Earthwork 90% Jones

312319 Dewatering Jones

Early Work Package

Early Work Package




321216

AC Paving

Morgan

Kilgore

Bennett

3.99/Sf
3.28/SF

3.37/SF




EARLY PROCUREMENT PAYMENTS AND STATUS

TOTAL AMOUNT

REMAINING

TOTAL PURCHASE TOTAL PAYMENTS  [TOTALRETENTION |TOTALPAIDLESS [AMOUNT REMAINING |(INCLUDES

SUPPLIER EQUIPMENT PACKAGE PURCHASE ORDER AMOUNT  |CHANGE ORDERS ORDER AMOUNT PAYMENT 1 PAYMENT 2 PAYMENT 3 PAYMENT 4 REQUESTED HELD RETENTION TOBILL RETENTION)
Huber Step Screens $ 468,551.00 | $ 2,327.67 | $ 470,878.67 | $  46,855.10 | $ 377,168.47 $ 424,023.57 | $ 21,201.18 | $ 402,822.39 | $ 46,855.10 | $ 68,056.28
Huber Sludge Presses $ 665,500.00 $ 665,500.00 | $  66,550.00 | $ 150,000.00 | $ 382,400.00 $ 598,950.00 | $ 29,947.50 | $ 569,002.50 | $ 66,550.00 | $ 96,497.50
\WesTech Clarifiers $ 885,189.00 $ 885,189.00 | § 221,297.25 $ 221,297.25 [ $ 11,064.86 | $ 210,232.39 | § 663,891.75 | §  674,956.61
\WesTech Disc Filters $ 819,080.00 $ 819,080.00 | $ 204,770.00 $ 204,770.00 | $ 10,238.50 | $ 194,531.50 | $ 614,310.00 | §  624,548.50
Trojan UV Disinfection $ 700,400.00 $ 700,400.00 $ - $ - $ - $ 700,400.00 | $  700,400.00
Smith & Loveless Grit Removal $ 600,526.00 $ 600,526.00 | $  60,052.60 | $ 150,131.50 | $ 390,341.90 $ 600,526.00 | $ 30,026.30 | $ 570,499.70 | $ - $ 30,026.30
Evoqua Ox Ditch $ 1,736,200.00 | $ 56,950.00 | $ 1,793,150.00 | $ 164,939.00 $ 164,939.00 | $ 8,246.95 | $ 156,692.05 | $ 1,628,211.00 [ $ 1,636,457.95
Silver Electric Electrical Gear & Generator $ 1,600,791.95 | $ 1,662,968.53 | $ 3,263,760.48 | § 224,373.05 $ 224,373.05 | $ 11,218.65 | $ 213,154.40 | $ 3,039,387.42 [ $ 3,050,606.08
$ 9,198,484.18 $  2,438,878.87 | 121,943.94 $§  2,316,934.93 | § 6,759,605.2¢ | $ 6,881,549.22

PACKAGE 7 EQUIPMENT PAYMENTS

$

1,755,478.98 |




1598 SOUTH 30 EAST CELL: 435-660-6719
PAYSON, UTAH 84651 CELL:385-223-0450
EST.SILVERELECTRIC@GMAIL.COM UT LIC.#9532021-5501

Date: 1-12-2024

Package 7 Electrical Bid Proposal — Payson WWTP

Package 7 Base Bid .........ccccvcueevrrrennceessenssennanes . $9,971,770.69

Breakdown by Area:

Note - Costs in Red indicate a change in value from the 90% bid to this 100% bid

General Site Work

This is for all work that does not happen within the footprint of a structure. This includes power feeds to
buildings, control between buildings, control that is from one structure to another, utility work, and site
lighting. This also includes a roughly 600’ long utility feed to the north to pick up an existing transformer that
will lose power during/after construction.

RE-BID GENERAL SITE S 2,132,930.89

Summary of changes to 100% for site work

Added Davis Bacon Wages

Increase in Misc material costs

DB-10 Added conduit, concrete, and rebar to accommodate an additional 9ea 2” conduits, 1ea 1”
conduit and 3ea %” conduit. Does not appear to be adding any additional copper conductors.
DB-14 Added conduit, concrete, and rebar to accommodate an additional 6ea 2” conduits, 3ea 1”
conduit and 2ea %” conduit. Does not appear to be adding any additional copper conductors.
DB-15 Added conduit, concrete, and rebar to accommodate an additional 5ea 2” conduits, 2ea 1”
conduit and 2ea %” conduit. Does not appear to be adding any additional copper conductors.
DB-27 Added conduit, concrete, and rebar to accommodate an additional 3ea 2” conduits, 1ea 1”
conduit. Does not appear to be adding any additional copper conductors.



DB-28 Added conduit, concrete, and rebar to accommodate an additional 2ea 3” conduits, 1ea 1”
conduit. Copper conductors appear to have captured in the previous proposal.

DB-30 Upsized feed to Chemical Building to 3” PVC and deleted 2ea 2” spares

DB-32 Added conduit, concrete, and rebar to accommodate an additional 3ea 2” conduits. Does
not appear to be adding any additional copper conductors.

DB-37 Added conduit, concrete, and rebar to accommodate an additional 4ea 2” conduits. Added
1” conduits were captured in previous proposal. Does not appear to be adding any additional
copper conductors.

DB-42 Added conduit, concrete, and rebar to accommodate an additional 2ea 2” conduits. Does
not appear to be adding any additional copper conductors.

DB-43 and DB-44 There appears to have been some mix-up on the 90% with these two Ductbanks.
Some sizes change but overall, there will be no cost adder for these changes.

DB-45 through DB-51 These ductbanks have re-arranged but appear to maintain a similar amount
of conduit except for a few added spares. The routing to the odor control system is now a fair bit
longer. Jet truck was relocated to be fed from the re-use building.

Some site lighting has re-arranged locations but maintained the same count as the 90% design.
Ductbanks DB-54 through DB-58 have been added to the schedule but mainly clarify the routing of
conduits already accounted for.

Electrical Building

This is for work within the footprint of the electrical building. This would include lighting, panel to panel,
setting and termination of equipment, electrical under slab and trench work.

ORIGINALELECTRICAL BUILDING-AND-GENSEFMISE:

RE-BID ELECTRICAL BUILDING AND GENSET MISC.

ELECTRICAL S 327,450.37
GENERATOR PACKAGE COST S 694,189.00
RE-BID ELECTRICAL EQUIPMENT PACKAGE COST $ 1,074,587.00

Summary of changes to 100% for Electrical Building

Added Davis Bacon Wages

Increase in Misc material costs

Added missing cost for pre-purchased ATS

Added disconnects for HVAC units

Added provisions for the following signal to the Oxidation ditch:
o AIT-21104/AE21104
o DSW-21106
o DSW-21101



DSW-21102
DSW-21103
DSW-21104
DSW-21105
DSW-21106
DSW-21107
DSW-21108
o DSW-21109
Handful of additional interconnect signals routing between the equipment within the electrical
building

0O 0O 0O 0O 0O 0 ©°

Headworks Building

The Headworks building includes all work within the headworks building itself, plus the Odor control, Grit
system, and Influent Pump Station. The tray was removed from this electrical room but the electrical trench
will still be needed. Majority of this area is classified and provision for that are included.

(Headworks Continued)

RE-BID HEADWORKS-ODOR CONTROL-INFLUENT PS S 544,492.86
ELECTRICAL EQUIPMENT PACKAGE COST S 209,294.20

Summary of changes to 100% for Headworks Building

Added Davis Bacon Wages

Increase in Misc material costs

Added missing cost for pre-purchased ATS

Adjustments to layout and requirements to accommodate the Screens

Adjustment to signals and routing for the Grit system

Gas detection and ventilation failure control panels

Accommodations for occupancy detection for HVAC system

Added floats for Influent Pumps

Added misc. items such as receptacles, Lighting Switches, and additional lighting/exit signs
Added disconnects for HVAC unit

Digester Building (Sludge Holding)

This is the work remaining after the removal of the Blower building from the design. This includes the
reworking on the equipment in the existing digester building and bringing the existing equipment to the point
that it can accommodate a future Blower building.



ORIGINALDIGESTERBUILBING{SLUDGE
DIGESTER BUILDING (SLUDGE HOLDING/BLOWER) S 78,697.57

Summary of changes to 100% for Digester Building

e Added Davis Bacon Wages
® |Increase in Misc material costs

UV Disinfection Building

The UV building will be constructed on top of the existing chlorine contact basin. Electrical provisions have
been included to help facilitate the temporary bypass of the basin to allow operation of the plant while the
new UV structure is constructed. Work within the UV is mainly utilizing cable tray routing both above and
below the UV’s.

RE-BID UV DISINFECTION S 358,579.55
ELECTRICAL EQUIPMENT PACKAGE COST S 175,812.20

Summary of changes to 100% for UV Building

e Added Davis Bacon Wages

® Increase in Misc material costs

e Added missing cost for pre-purchased ATS

e Added receptacles and made changes to lighting
e Added LCS for 42200 and 42300

e PIT-42102 added

Chemical Building

The Chemical building is a rework of an existing building. There will be both new equipment added as well as
refurbishing existing lighting and equipment.

RE-BID CHEMICAL BUILDING ELECTRICAL S 71,803.87
CHEMICAL ATS EQUIPMENT COST S 10,250.00

Summary of changes to 100% for Chemical Building

e Added Davis Bacon Wages
® |Increase in Misc material costs
e Added missing cost for pre-purchased ATS



e Other changes from 90% to 100% will be accommodated at no additional cost

RAS/WAS Building

The RAS/WAS building is a new structure and is mainly just provisions for the pumping of sludge. The electrical
room will not have a ladder tray, only an electrical trench under the MCC. Like many other buildings, the
lighting of the process area will be wall mounted.

RE-BID RAS/WAS ELECTRICAL INSTALLTION S 384,549.83
ELECTRICAL EQUIPMENT PACKAGE COST S 279,959.20

Summary of changes to 100% for RAS/WAS Building

e Added Davis Bacon Wages

® |ncrease in Misc material costs

e Added missing cost for pre-purchased ATS

e Ventilation failure indication panels

* VFD panel for EF-01

e Accommodations for occupancy detection for HVAC system
¢ Added disconnects for HVAC units (Condenser, PPU)

e Added misc. items such as receptacles and additional lighting/exit signs
e Adjustments to panel schedule and circuit routing

e Additional signals from Clarifiers

® Pressure Switches added to WAS lines

Dewatering Building

The Dewatering building is mainly provisions to support vendor equipment (screw presses and conveyors).
This is a new building and will again have wall mounted fixtures in the process areas. A cable tray will not be
provided in the electrical room but an electrical trench will be needed under the MCC.

RE-BID DEWATERING S 279,964.73
ELECTRICAL EQUIPMENT PACKAGE COST S 172,469.20

Summary of changes to 100% for Dewatering Building



Added Davis Bacon Wages

Increase in Misc material costs

Added missing cost for pre-purchased ATS

Ventilation failure indication panels

Accommodations for occupancy detection for HVAC system

Added disconnects for HVAC units (Condenser, PPU)

VFD panel for EF-01

Added misc. items such as receptacles, Lighting Switches, and additional lighting
Adjustments to panel schedule and circuit routing

Added signals from Screw Presses and Lodar Equipment Skids.

Re-use water pump station

Existing building that gets modified. A new MCC will be placed in the corner above the wet well. A cable tray
will be needed above the MCC and routing along the West, South, and East walls. A new utility feed will be
provided and is included in this section, not the general site. Also provided is a new ATS that will have
provisions for Generator connection.

RE-BID REUSE S 191,342.22
RE-BID ELECTRICAL EQUIPMENT PACKAGE COST S 175,535.00

Summary of changes to 100% for Dewatering Building

Added Davis Bacon Wages

Increase in Misc material costs

Major changes to layout of the electrical equipment and routing
Added PIT-52102

Added LCS-RB-EF-1 control panel

PLC’s, Instrumentation, Integration, and Programing (by SKM)

This is the package 7 Re-bid pricing from SKM with tax and a 10% overhead and 5% profit mark-up.

RE-BID TOTAL FOR PLC’S, INSTRUMENTATION,
INTEGRATION $ 1,649,731.00




Project General Costs and packages

These costs are those that are not associated with a specific system or structure, but apply to the project as a
whole. Examples would be project management and coordination with pre-purchased vendor packages, onsite
trailers, onsite and offsite storage of materials, 3™ party acceptance testing, Coordination and Arc fault
studies, shipping and insurance of pre-purchased electrical equipment.

RE-BID PROJECT GENERAL CONDITIONS, 32 MONTHS $ 1,160,102.00

Summary of changes to 100% for General Overhead

e Cost of Davis Bacon tracking, coordinating, and reporting

Electrical total not including adders $ 9,971,770.69
COST ADDERS:
32-Month Performance and Payment bond estimate S 162,000.00
Lightning protection for Headworks S 20,000.00
Lightning protection for Electrical Building S 15,000.00
Lightning Protection for RAS/WAS Building S 15,000.00
Lightning Protection for UV Building S 15,000.00
Lightning Protection for Dewatering Building S 15,000.00

Inclusions
a. Two addendums have been incorporated into this proposal
b. Site Ductbank to be concrete encased except for medium voltage conduits
c. Testing
d. Grounding as specified
e. VFD cable for all motors on VFD starters
f.  Aluminum rigid for all exposed rigid conduit
g. Accommodation for classified areas including brass flex and specialty aluminum fittings where required

by area classification

h. Lighting per specifications and layout notes

i. Cost and scope based on 90% design drawings. We maintain the right to adjust pricing based on any
changes to scope in the 100% drawings.

j.  Concrete for electrical duct banks

k. Concrete Vaults for electrical ductbanks



Instrumentation and Integration by SKM

. Setting of Generator

Dollar amount for pre-purchased electrical equipment relating to package 7 areas is included in this
cost proposal

Exclusions

a.

o

S oo
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© > 3

Rebar for Electrical Ductbanks

(See page 5)

All grouting

Landscaping, curb replacement, road repair - including the Demolition and Removal from site of
demolished debris of such items for electrical duct banks

Supply and field testing of motors, blowers, exhaust fans

HVAC equipment

Conduit for HVAC and controls for HVAC not shown specifically on electrical drawings
Geotech and soil testing

Site survey

Equipment to set large Electrical Concrete Vaults

Providing, Forming, and placing concrete for Electrical equipment housekeeping pads
Generator pad, transformer pads, concrete equipment bollards

Generator fuel

. Misc metals, including electrical trenches

Medium Voltage equipment, conductors, and termination by City Power Company

Any work associate with the areas described in Package 6 that fall inside the building footprints. This
work was picked up in package 6 proposal.

Backfill for underslab work, including where flowfill is required due to electrical underslab work



Electrical Ductbank estimates

Name Length Ductbank Size REBAR
W x H CAGE?

DB1 10 30X30 YES
DB2 15 24X12 NO
DB3 270 24X12 NO
DB4 580 24X12 NO
DB5 10 24X12 NO
DB6 15 24X12 NO
DB7 340 24X12 NO
DB8 75 24X12 YES
DB9 50 30X30 YES
DB10 60 60X36 YES
DB11 50 30X24 YES
DB12 PACKAGE 6

DB13 PACKAGE 6

DB14 20 48X36 YES
DB15 30 48X36 YES
DB16 5 24X12 YES
DB17 20 24X12 YES
DB18 PACKAGE 6

DB19 PACKAGE 6

DB20 50 36X24 YES
DB21 5 36X24 YES
DB22 20 36X24 YES
DB23 PACKAGE 6

DB24 PACKAGE 6

DB25 300 24X12 YES
DB26 15 24X12 YES
DB27 40 48X36 YES
DB28 10 24X12 YES
DB29 70 24X12 YES

Name Length Ductbank Size REBAR
W x H CAGE?
DB30 160 30X12 YES
DB31 10 24X12 YES
DB32 70 24X12 YES
DB33 90 24X12 YES
DB34 80 60X36 YES
DB35 75 24X18 YES
DB36 65 30X18 YES
DB37 20 30X18 YES
DB38 10 24X12 YES
DB39 10 24X12 YES
DB40 30 24X12 YES
DB41 60 24X12 YES
DB42 45 24X12 YES
DB43 100 12X12 YES
DB44 35 30X24 YES
DB45 45 30X24 YES
DB46 25 48X36 YES
DB47 25 30X24 YES
DB48 45 30X24 YES
DB49 160 30X24 YES
DB50 145 12X12 YES
DB51 40 24X12 YES
DB52 210 24X12 YES
DB53 10 24X12 YES
DB54 30 12X12 YES
DB55 15 24X12 YES
DB56 35 24X24 NO
DB57 35 12X12 YES
DB58 10 24X12 YES




Additional Cost to package 7 Re-bid

Davis Bacon Labor Requirements on just Package 7 -

90% bid $383,585.69
Misc material cost increases since July 2023 $44,733.00
Automatic Transfer Switches that were selected to be

pre-purchased but were not included in the 90% $48,255.00
package bid (Re-Negotiated down from $77k)

Below is the breakdown of the Electrical portion of the cost changes from 90% to
100% included in above the numbers. This does not include the cost of Davis Bacon
requirements on the 90% (see above) or added cost from SKM. It includes just the
added cost of the scope change between 90% and 100%.

Headworks
RAS/WAS

Chemical Area

UV Building

Re-use

Dewatering Building
Electrical Building
Site Work

Total Electrical change

75,537.00
54,486.00
36,900.00
46,896.00
72,774.00
42,589.00
45,395.00

R 2 N Vo IR Vs V2 T Vo S Vo SR Vo SR V0

$374,577.00
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